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Transmittal Letter



Department of Energy
Carlsbad Field Office
P. O. Box 3090
Carlsbad, New Mexico 88221

October 7, 2002

Mr. John R. D'Antonio, Jr., Secretary
New Mexico Environment Department
1190 St. Francis Drive

Santa Fe, NM 87502

Subject: Permit Modification Request: Closure Plan Amendment

Dear Secretary D’Antonio:

This submittal requests a permit modification to the Waste Isolation Pilot Plant (WIPP)
Hazardous Waste Facility Permit (HWFP), Number NM4890139088-TSDF. This
request is being submitted by the U. S. Department of Energy, Carlsbad Field Office
(CBFO) and the Westinghouse TRU Solutions LLC pursuant to 20 New Mexico
Administrative Code (NMAC) 4.1.900 (incorporating 40 CFR 270.42). We are herein
requesting approval of an amended Closure Plan, which describes the advantages of
an alternative panel closure system (PCS). We are also requesting a change in the
closure schedule, and NMED’s determination that this submittal represents a “Class 2”
Permit Modification Request (PMR).
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We anticipate the need to close Panel 1 in January 2003. When the panel is full, WIPP
HWFP Condition i1.L.4.a (20 NMAC 4.1.500) (incorporating 40 CFR 264.113) requires
the construction of the approved closure as described in Attachment I, commonly
known as the “Option D” design.

Over the last two years, we have been evaluating Option D, and in particular the
viability of installing the Salado Mass Concrete (SMC) monolith. While conducting test
pours of the specified SMC, we have been simultaneously evaluating a range of
alternatives to the Option D design. The two fundamental conclusions of this analysis
are:

» It may be difficult to meet the HWFP specifications for the Option D installation.

» We have identified an alternative PCS (the WIPP Panel Closure, or WPC) that
provides significant advantages over Option D, with no sacrifice in the protection
of human health or the environment. ‘

The deployment of the SMC monolith in accordance with the Option D specifications
requires innovative equipment and materials in the underground environment. The
proposed WPC design meets all of the performance specifications and regulatory
requirements, but is constructed using conventional techniques and materials.

R FILE COPY



Secretary D’Antonio -2- October 7, 2002

In addition to increasing the probability of a successful closure, the use of proven

methods also provides several significant advantages. The WPC, as compared to
Option D:

* Lowers potential risks to workers because it involves fewer and less complex
construction activities and associated man-hours.

» Creates less impact on underground operations because materials delivery can
be conveniently staged into the underground, and construction activities can be
scheduled, as time and space permit.

e Takes less time to install (estimated 5 months vs. 14 months).

o Is less expensive to install (estimated cost savings of approximately $1.3 million
in 2002 dollars for each panel.

e Provides for use, rather than disposal, of mined salt per the intent of the
Resource Conservation and Recovery Act.

The enclosed Permit Modification Request and supplemental information demonstrate
how the WPC meets each of the HWFP performance standards. The PMR and
supporting documents also describe how the WPC is at least as protective of human
health and the environment as Option D.

| certify under penalty of law that this document and all attachments were prepared
under my direction or supervision according to a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on
my inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware that there are
significant penalties for submitting false information, including the possibility of fines and
imprisonment for knowing violations.

We respectfully request your consideration of the enclosed PMR. Please contact Mr.
Jody Plum at (505) 234-7462 with your questions or comments. We would be pleased
to meet with you at your convenience to discuss this request.

Sincerely,
Dr. Inés R. Triay, CBFO Manager J. IY Lee, General Manager
U. S. Department of Energy Westinghouse TRU Solutions LLC
Enclosures

CBFO:ORC:DMM:VW:02-1199:UFC:5486
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OVERVIEW OF THE PERMIT MODIFICATION REQUEST

This document contains a Permit Modification Request (PMR) for the Hazardous Waste Facility
Permit (HWFP) at the Waste Isolation Pilot Plant (WIPP), Permit Number NM4890139088-TSDF
(WIPP HWFP). This PMR is being submitted by the U.S. Department of Energy (DOE),
Carlsbad Field Office and Westinghouse TRU Solutions LLC, collectively referred to as the
Permittees, in accordance with the WIPP HWFP Condition I.B.1 (20.4.1.900 New Mexico
Administrative Code (NMAC) (incorporating Title 40 Code of Federal Regulations (40 CFR)
§270.42)). This modification proposes a revision to the approved closure plan. These changes
do not reduce the ability of the Permittees to provide continued protection of human health and
the environment.

Associated with submittal of this PMR, the Permittees seek a determination by the Secretary of
the New Mexico Environment Department (NMED) that this modification should be reviewed and
approved as a Class 2 modification. The Permittees have organized this modification request to
support this request, and the following information specifically addresses how compliance has
been achieved with WIPP HWFP Condition I.B.1. All direct quotes are indicated by italicized
text.

1. Describe the exact change to be made to the permit conditions and supporting
documents referenced by the permit.

This modification request proposes to amend the closure plan by revising the Panel Closure
System (PCS). The approved PCS, known as “Option D,” requires emplacing a 12-foot
explosion isolation wall and emplacement of a 26-foot monolith composed of Salado Mass
Concrete (SMC). The new PCS, referred to as the WIPP Panel Closure (WPC), consists of a
substantial 30-foot mortared concrete block explosion isolation wall and emplacement of 100
feet of run of mine salt as backfill. The term “run of mine salt” refers to salt obtained from routine
mining activities in the WIPP underground and used as backfill. The major components of each
system are summarized in the following table:

Option D WPC
12-foot Explosion Isolation Wall 30-foot Explosion Isolation Walll
26-foot SMC Monolith 100-foot Run of Mine Salt Backfill

This modification primarily entails replacing the Option D specifications and drawings with the
WPC specifications and drawings. The WIPP HWFP was the standard used to determine the
adequacy of the WPC. The Permittees have determined that the WPC meets the terms of the
HWFP and that it is at least as protective as Option D in satisfying the environmental and
closure performance standards. The evaluation of the WPC and its level of protectiveness is
provided in the attached Design Report for a Revised Panel Closure System at the Waste
Isolation Pilot Plant, Rev. 1, October, 2002.

The time necessary for closure has been modified to account for installation of the WPC. In
evaluating the time necessary for closure, the Permittees considered the Hazardous Waste
Storage and Disposal in Geologic Repositories, Permit Guidance Under the Resource
Conservation and Recovery Act (EPA/530-SW88-001 (OSWER Directive 9523.00-13, March
1988)), which states, “The closure plan must identify the steps necessary for complete or
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partial closure of the facility at any point during its intended operating life.” §10.1
(emphasis added). Following this guidance, the Permittees have identified all of the steps and
the associated time frame that would be necessary if closure of a Panel was unexpectedly
required. The result is that the Permittees have determined that the partial closure activities will,
of necessity, take longer than 180 days to complete and are therefore seeking approval from the
Secretary of the NMED of this extended partial closure period in accordance with 20.4.1.500
NMAC (incorporating 40 CFR §264.113(b)(2)(i)).

Associated with modifying the Closure Plan as contained in HWFP Attachment I, the Permittees
have updated other pertinent information, i.e., the waste inventory information to be consistent
with WIPP HWFP Module IV and the information related to Panel operations start and end dates
and closure start and end dates have been updated based on August 2002 throughput
estimates.

In summary, the extent of the changes to be made are:

1. Replace existing panel closure system with one that has been demonstrated to
be equally protective of human health and the environment,

2. Revise the schedule for closure to account for the WPC and

3. Update throughput information and make waste volume information consistent

with the HWFP Module IV.

Attachment A of this PMR explains the individual changes proposed while the exact, proposed
changes to the WIPP HWFP are provided in Attachments B and C. Proposed modifications to
the text of the WIPP HWFP have been identified using a double underline and a revision bar in
the right hand margin for added information, and a strikeott font for deleted information.

2. Explain why the modification is needed.

In early 2001, the Permittees began evaluating installation of Option D as specified in the WIPP
HWEFP in anticipation of Panel 1 closure. Concerns were identified related to possible impacts
that the use of SMC in the installation of Option D could have on waste management activities in
the WIPP underground. These initial concerns were reinforced by the erratic results obtained
from several test pours of the SMC formulation specified in the WIPP HWFP. The evaluation
team concluded that there were significant opportunities for implementing an alternative design,
which would be:

. equally protective;
. less impactive to facility operations; and
. have a higher certainty of successful installation.

In early 2002, the Permittees began the process of developing an alternative PCS. The
Permittees began preparing the engineering redesign, supporting documents, and assessments
necessary to support a revised PCS. The Detailed Design Report for a Revised Panel Closure
System at the Waste Isolation Pilot Plant, Rev. 1, October 2002, and this PMR, are the results
of this program.



Higher Certainty of Success Without Reducing Protectiveness

Option D requires the use of unproven construction materials, in that the SMC formulation
specified by the HWFP was developed specifically for use in a very different application (the
WIPP shatft seals), and has never been successfully poured in a quantity larger than 5 cubic
yards (5-yards) (WIPP is currently in the process of conducting a 30-yard test pour). Each of
the 4 cells associated with each Option D monolith will be approximately 120-yards. The size of
the pour is important because in recent tests different concerns have arisen with each increase
in the size of test pour, i.e., from bench scale, to 1-yard, to 5-yard, to 30-yard.

As previously stated, a testing program was initiated to evaluate the use of SMC as required in
the approved closure plan. The program includes a series of bench scale tests and field scale
tests. The results of these tests to date are as follows:

Summary of Salado Mass Concrete Tests

ID Mix Date Initial 4 Hour 28 Day Compressive

Slump Slump Strength (pounds

(inch) (inch) per square inch)
Target Max 10 8 after 3 4500
Specifications hours

intermittent
mixing

Bench Scale Tests
SMC1 19Feb02 9.00 O -®
SMC2 26Feb02 7.90 8.40 690
SMC3 25Mar02 7.80 7.00 890
SMC7 11Apr02 4.75 1.00 3790
SMC5 16Apr02 7.50 2.00 5070
SMC6 16Apr02 8.25 1.50 4470
SMC4 17Apr02 8.00 3.25 4750
SMC3/2 07May02 7.75 3.50 3720
SMC3.5 08May02 8.25 5.00 4690
SMC3.5Hot 09Julo2 3.25 -@ 3870
Batch Tests
5yd batch 30Jul02 1.5 - 3135
lyd batch 20Aug02 7.5 O 3570
30yd batch 24Sep02 —@ —@ TBD

(1) Not Measured

(2) Not Reported

(3) Did not set

(4) Slumps taken from each truck
TBD - to be determined

These results show that problems were encountered in achieving the WIPP HWFP required
SMC strength of 4500 psi at 28 days. As noted above the largest SMC pour to date at WIPP
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was 5-yards as part of the current testing program. A larger test (30-yard) is in process. The
30-yard pour represents about one fourth of the amount for one of four cells required in each
concrete monolith by the Option D PCS. The Permittees have not concluded that installation of
Option D can not be accomplished; however, it may be difficult and the possibility of a failed cell
pour, requiring its removal, cannot be overlooked. Conversely, no concerns have been identified
associated with the installation of the WPC panel closure system consisting of a 30-foot
mortared solid block wall and placement of 100-feet of run of the mine salt as backfill.

Protectiveness

The WIPP HWFP was the standard used to determine the adequacy of the WPC. The
Permittees have determined that the WPC meets the terms of the HWFP and that it is at least
as protective as Option D in satisfying the environmental and closure performance standards.
The evaluation of the WPC and its level of protectiveness is provided in the attached Design
Report for a Revised Panel Closure System at the Waste Isolation Pilot Plant Rev. 1, October,
2002. The Permittees have determined that the WPC PCS has a higher likelihood of success
and will assure equivalent protection of workers, human health, and the environment during the
operating phase of WIPP.

Less Impactive to Facility Operations

The Permittees believe a compelling reason to seek this permit modification is that installation of
the WPC will be less impactive to facility operations, i.e., surface operations, waste disposal in
the WIPP underground, and mining and excavation activities. The following table identifies how
the WPC design is less impactive.

Comparison of Option D to WIPP Panel Closure

Item

Option D

WIPP Panel Closure (WPC)

Special Materials

Quartz aggregate must be
transported from Minnesota

Run of mine salt available at the
WIPP facility

Staging

Salado Mass Concrete must be
batched aboveground and
transported underground for
installation.* Only concrete
blocks for the explosion-isolation
wall may be pre-staged in the
underground.

All construction materials may be
pre-staged in the underground.

Forms

Multiple sets of heavy steel forms
must be constructed in the
confined area of the panel
access and exhaust drifts.

No forms required.

Storage

Large quantities of aggregate,
cement, fly ash and other
materials must be stored
aboveground prior to use.

Minor aboveground storage
required.




Item

Option D

WIPP Panel Closure (WPC)

Handling/Installation

Salado Mass Concrete must be
batched aboveground and bulk,
wet concrete transported
underground for installation.

Mortar quantities are small and
easily prepared.

Salado Mass
Concrete

Difficult to obtain correct mix to
meet construction specifications
in the WIPP HWFP under
constraints of underground
installation.

Salado Mass Concrete not
required.

Special Equipment

Extensive removal and shaping
required using specialized
equipment.

Simple surface preparation
without requiring specialized
equipment.

Time to Install

Installation estimated to be 14

Installation estimated to be 5

months, assuming no failed months.
monolith cells.
* = Although the WIPP HWFP provides an option for underground batching, concerns related

to water use and increased activity in the underground have all but eliminated this option.

The WPC will also significantly reduce the use of the waste hoist over both the extended
construction time for a single Option D, and consequently the life of the facility. Once a pour
begins for an individual cell of Option D, dedicated use of the waste hoist is required until the
pour is complete. This extended use of the hoist could cause operational delays and create
conflicts with waste management activities.

Less Expensive

As part of the redesign process, comparable cost estimates were prepared by the Permittees
for Option D and the WPC (Patchet, 2002). It was determined that the cost for installation of the
WPC is approximately one-third the cost of Option D. This would result in cost savings of
approximately 1.3 million dollars for each WPC and over $10 million dollars for all of the WPCs.
The Permittees believe the ability to save millions of dollars in itself is sufficient reason/need for
seeking this permit modification.

Less Risk

It is commonly accepted that less time, transportation, handling, and reduction in complexity
translates to lower risk to workers. Two factors are involved in qualitatively estimating the risk
reduction associated with installation of the proposed PCS. One factor is the time the workers
spend transporting, handling, and installing. The other factor is the complexity of the
construction project. As part of the redesign process, the Permittees prepared installation
schedules for the Option D PCS and WPC. The underground construction activities for Option
D are estimated to require approximately 14 months. The comparable period for construction of
the WPC is approximately 5 months. (Patchet, 2002).



The Permittees also reviewed the complexity of the construction project associated with Option
D versus construction of the WPC. The WPC construction project uses proven materials and

techniques, reducing the number of workers required to be in the proximity of the project. Thus
the WPC will yield additional risk reduction benefits to workers.

Summary

The Permittees have identified the following advantages associated with installation of the WPC
which include:

. less time to install;
. less material transportation to the site;
. less staging of materials at the surface;
. less complex activity in the underground;
. no construction of forms;
. no placement of bulk, wet SMC in the underground;
. reduction of risks to workers;
. higher certainty of success without reducing protectiveness;
. retain mine salt in the underground for use as backiill;
. less costs; and,
. provide for use, rather than disposal, of mined salt per the intent of the Resource
Conservation and Recovery Act.
3. Identify the Class of the Modification.

This modification is not explicitly listed in 20.4.1.900 NMAC (incorporating Appendix | of 40 CFR
§270.42), therefore in accordance with 20.4.1.900 NMAC (incorporating 40 CFR §270.42(d)(1))
the Permittees are requesting a determination by the Secretary that the modification should be
reviewed and approved as a Class 2 modification.

The regulations at 20.4.1.900 NMAC (incorporating Appendix | to § 270.42-Classification of
Permit Modification) relative to “ltem D. Closure” contain the following subsections:

“Iltem D.1. Changes to the closure plan
Item D.2. Creation of a new landfill unit as part of closure
Item D.3 Addition of the following new units to be used temporarily for closure activities:”

This PMR is an exact match with Item D.1. The Permittees have an approved Closure Plan for
which a change is being sought. We are not creating a new landfill (Iitem D.2) nor are we adding
new units to support closure (Item D.3). However, Item D.1, contains the following subsections:

a. Changes in estimate of maximum extent of operations or maximum inventory of
waste on-site at any time during the active life of the facility, with prior approval of
the DIFECION. .....viiiiiceeecee et et Class 1

b. Changes in the closure schedule for any unit, changes in the final closure
schedule for the facility, or extension of the closure period, with prior approval of
thE DIFECION. ....evivieieeieieieiee ettt en s Class'1

C. Changes in the expected year of final closure, where other permit conditions are
not changed, with prior approval of the Director...........cccccevvvveeennnn.. Class'1

d. Changes in procedures for decontamination of facility equipment or structures,
with prior approval of the DIreCtor .........ccccceeeiieeeriiieiee e Class'1



e. Changes in approved closure plan resulting from unexpected events occurring
during patrtial or final closure, unless otherwise specified in this

Y o] 0 1= o ) SR PEP Class 2

f. Extension of the closure period to allow a landfill, surface impoundment or land
treatment unit to receive non-hazardous wastes after final receipt of hazardous
wastes under 8 264.113 (d) and (€)........uevevvveeeeeiiiiiiee e Class 2

! Class 1 modifications requiring prior agency approval.

None of these items exactly matches the Permittees’ proposed change, although “ltem D.1.e.”
most closely resembles changing the PCS from Option D to the WPC. It is based on this
difference that the PMR “is not explicitly listed in 20.4.1.900 NMAC (incorporating Appendix | of
40 CFR 8270.42)” and the cause for requesting a determination by the Secretary that the
modification should be reviewed and approved as a Class 2 modification in accordance with
20.4.1.900 NMAC (incorporating 40 CFR §270.42(d)(1)).

The Permittees’ basis for requesting the Class 2 determination is that the reason or need for the
PMR are compelling and with the requirement to close Panel 1 rapidly approaching, perhaps as
early as January 2003, the approval of WPC is required in a timely manner. The following
information is provided to support the request for the Class 2 determination. The regulations at
20.4.1.900 NMAC (incorporating 40 CFR 8270.42(d)(2)) state that, “ ...the Secretary shall
consider the similarity of the modification to other modifications codified in Appendix | and the
following criteria:...

(i) Class 2 modifications apply to changes that are necessary to enable a
permittee to respond, in a timely manner, to,...

(i)  Class 3 modifications substantially alter the facility or its operation.”
(Emphasis added)

Similarity to Other Modifications Caodified in Appendix |

As described above, the difference between this PMR and other changes described in Appendix
I, “ltem D.1. Changes to the closure plan,” is one of timing, i.e., that we are not seeking
this modification as aresult of an unexpected event during closure. The important fact
relative to this comparison is that none of the changes under Iltem D.1. are Class 3's,
they are all either Class 1's requiring prior approval or Class 2's. Based on this
comparison the Permittees have concluded that review and approval as a Class 2 is
appropriate. This conclusion is consistent with the reasoned arguments presented below for
applying the “criteria” of 20.4.1.900 NMAC (incorporating 40 CFR §270.42(d)(2)(ii) and (iii)).

Criteria Describing Classification of Modifications

The General Approach to Defining Class 2 Permit Modifications in the Proposed Rule [52 FR
35838] and the Final Rule [53 FR 37912] Permit Modifications for Hazardous Waste
Management Facilities, state that overall, Class 2 modifications do not substantially alter the
conditions of a permit or reduce protection of human health or the environment. The changes
requested in this PMR do not change the performance standards, the environmental standards,
or the final closure system. Below is a discussion of the criteria pertaining to making Class 2
determinations provided by the EPA in the aforementioned Federal Registers and their
relationship to this proposed PMR.



Class 2 modifications do not substantially alter the conditions of the permit. The WIPP HWFP
conditions establishes the environmental and closure performance standards applicable to the
PCS. This PMR does not alter or impact compliance with those established permit conditions.
Note that as indicated in the attached Regulatory Crosswalk referenced in number 4 below only
five regulatory requirements and only two HWFP sections are impacted by this PMR. This
demonstrates the simple nature of the change and further supports the Class 2 determination.

Class 2 maodifications do not reduce protection of human health or the environment. As
indicated above the WIPP HWFP establishes the environmental and closure performance
standards to ensure protection of human health and the environment. The proposed revised
WPC will meet the HWFP environmental performance standards listed in the HWFP (Table
IV.F.2.c) including, but not limited to being two orders of magnitude below the restriction of
VOC migration at the E300 monitoring point and performing during a postulated methane
explosion (Attachment I, Section I-1e(1)) for the operational life of the facility.

Class 2 modifications entail limited risks. The risks associated with this modification are limited
and are no greater than those associated with Option D. In fact, risks associated with the
revised closure plan are less than those in Option D, because of the simplicity of the installation
and the reduction in man-hours that it would take to implement.

Class 2 maodifications will frequently improve operations at the facility, leading to more efficient
handling and treatment of the nation’s hazardous waste. The WPC has been demonstrated to
be less impactive to facility operations at WIPP.

The changes proposed to the panel closure in the PMR are in the panel closure configuration
only, and do not substantially change any of the conditions of closure or of the permit. The
changes leave in place the HWFP conditions which provide for protection of human health and
the environment in accordance with standards for Miscellaneous Units provided at 40 CFR
§264.601.

The last consideration discussed relates to the requirement for the Secretary to consider the
similarity of the PMR to the criteria of 20.4.1.900 NMAC (incorporating 40 CFR 8270.42(d)(iii)),
which states that Class 3 modifications involve substantially altering the facility or its operation.
In examining this requirement the Permittees make reference of the definition of “closure” found
at 20.4.1.900 NMAC (incorporating 40 CFR §270.2),

“Closure means the act of securing a Hazardous Waste Management facility pursuant to
the requirements of 40 CFR Part 264.”

And 20.4.1.100 NMAC (incorporating 40 CFR §260.10),

“Partial closure means the closure of a hazardous waste management unit in
accordance with the applicable requirements of Parts 264 and 265 of this chapter at a
facility that contains other active hazardous waste management units. For example...”

The relevant points are that the WPC is a partial closure and closure is an act of securing
units/facilities. The WPC does not “substantially alter the facility or its operation,” it “secures”
the unit/waste.

4, 20.4.1.900 NMAC (incorporating 40 CFR 8270.42), requires the applicant to
provide the applicable information required by 40 CFR 88270.13 through 270.22,
270.62, 270.63, and 270.66.



The regulatory crosswalk describes those portions of the WIPP HWFP that are affected by this
PMR. Where applicable, regulatory citations in this modification reference Title 20, Chapter 4,
Part 1, NMAC, revised June 14, 2000, incorporating the CFR, Title 40 (40 CFR Parts 264 and
270). 40 CFR 88270.16 through 270.22, 270.62, 270.63 and 270.66 are not applicable at WIPP.
Consequently, they are not listed in the regulatory crosswalk table. 40 CFR §270.23 is
applicable to the WIPP Hazardous Waste Disposal Units (HWDUS).

5. 20.4.1.900 NMAC (incorporating 40 CFR 8270.11(d)(1) and 40 CFR §270.30(k)),
requires any person signing under paragraph a and b must certify the document
in accordance with 20.4.1.900 NMAC.

The transmittal letter for this PMR contains the signed certification statement in accordance with
Permit Condition |.F of the WIPP HWFP.



Regulatory Crosswalk

Regulatory Regulatory
Citation(s) Citation(s) Added or Clarified Information
20.4.1.900 NMAC 20.4.1.500
(incorporating 40 NMAC Description of Requirement
CFR Part 270)  |(incorporating Section of the
40 CFR Part HWFP or Permit| Yes No
264) Application
§270.13 Contents of Part A permit Attachment O, T
application Part A
§270.14(b)(1) General facility description Attachment A T
§270.14(b)(2) §264.13(a) Chemical and physical Attachment B T
analyses
§270.14(b)(3) §264.13(b) Development and Attachment B T
implementation of waste
analysis plan
§264.13(c) Off-site waste analysis Attachment B T
requirements
§270.14(b)(4) §264.14(a-c)  |Security procedures and Attachment C T
equipment
§270.14(b)(5) §264.15(a-d) General inspection Attachment D T
requirements
§264.174 Container inspections Attachment D T
§270.23(a)(2) §264.602 Miscellaneous units Attachment D T
inspections
§270.14(b)(6) Request for waiver from NA
preparedness and prevention
requirements of Part 264
Subpart C
§270.14(b)(7) 264 Subpart D |Contingency plan Attachment F T
requirements
§264.51 Contingency plan design and Attachment F T
implementation
§264.52 (a) & |Contingency plan content Attachment F T
(c-h)
§264.53 Contingency plan copies Attachment F T
§264.54 Contingency plan amendment | Attachment F T
§264.55 Emergency coordinator Attachment F T
§264.56 Emergency procedures Attachment F T
§270.14(b)(8) Description of procedures, Attachment E T
structures or equipment for:
§270.14(b)(8)(i) Prevention of hazards in Attachment E T
unloading operations (e.g.,
ramps and special forklifts)
§270.14(b)(8)(ii) Runoff or flood prevention Attachment E T
(e.g., berms, trenches, and
dikes)
§270.14(b)(8)(iii) Prevention of contamination of | Attachment E T

water supplies
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Regulatory Regulatory
Citation(s) Citation(s) Added or Clarified Information
20.4.1.900 NMAC 20.4.1.500
(incorporating 40 NMAC Description of Requirement
CFR Part 270)  |(incorporating Section of the
40 CFR Part HWFP or Permit| Yes No
264) Application
§270.14(b)(8)(iv) Mitigation of effects of Attachment E T
equipment failure and power
outages
§270.14(b)(8)(V) Prevention of undue exposure | Attachment E T
of personnel (e.g., personal
protective equipment)
§270.14(b)(8)(vi) §264.601 Prevention of releases to the Module I T
§270.23(a)(2) atmosphere Module IV
Attachment M2
Attachment N
264 Subpart C |Preparedness and Prevention | Attachment E T
§264.31 Design and operation of Attachment E T
facility
§264.32 Required equipment Attachment E T
Attachment F
§264.33 Testing and maintenance of Attachment D T
equipment
§264.34 Access to Attachment E T
communication/alarm system
§264.35 Required aisle space Attachment E T
§264.37 Arrangements with local Attachment F T
authorities
§270.14(b)(9) §264.17(a-c) Prevention of accidental Attachment E T
ignition or reaction of
ignitable, reactive, or
incompatible wastes
§270.14(b)(10) Traffic pattern, volume, and Attachment G T
controls, for example:
Identification of turn lanes
Identification of traffic/stacking
lanes, if appropriate
Description of access road
surface
Description of access road
load-bearing capacity
Identification of traffic controls
§270.14(b)(11)(i) and |8264.18(a) Seismic standard applicability | Part B, Rev. 6 T
(i) and requirements Chapter B
§270.14(b)(12)(iii-v) §264.18(b) 100-year floodplain standard Part B, Rev. 6 T
Chapter B
§264.18(c) Other location standards Part B, Rev. 6 T
Chapter B
§270.14(b)(12) §264.16(a-e) Personnel training program Attachment H T
§270.14(b)(13) 264 Subpart G |Closure and post-closure Attachment | & J T

plans
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Regulatory Regulatory
Citation(s) Citation(s) Added or Clarified Information
20.4.1.900 NMAC 20.4.1.500
(incorporating 40 NMAC Description of Requirement
CFR Part 270)  |(incorporating Section of the
40 CFR Part HWFP or Permit| Yes No
264) Application
§270.14(b)(13) §264.111 Closure performance standard | Attachment | T
§270.14(b)(13) §264.112(a)(b) |Written content of closure Attachment |
plan T
§270.14(b)(13) §264.112(c) Amendment of closure plan Attachment | T
§270.14(b)(13) §264.112(d) Notification of partial and final Attachment | T
closure
§270.14(b)(13) §264.112(e) Removal of wastes and Attachment | T
decontamination/dismantling
of equipment
§270.14(b)(13) §264.113 Time allowed for closure Attachment | T
§270.14(b)(13) §264.114 Disposal/decontamination Attachment | T
§270.14(b)(13) §264.115 Certification of closure Attachment | T
§270.14(b)(13) §264.116 Survey plat Attachment | T
§270.14(b)(13) §264.117 Post-closure care and use of Attachment J T
property
§270.14(b)(13) §264.118 Post-closure plan; Attachment J T
amendment of plan
§270.14(b)(13) 8264.178 Closure/containers Attachment | T
§270.14(b)(13) 8§264.601 Environmental performance Attachment | T
standards-Miscellaneous
units
§270.14(b)(13) §264.603 Post-closure care Attachment | T
§270.14(b)(14) §264.119 Post-closure notices Attachment J T
§270.14(b)(15) §264.142 Closure cost estimate NA T
§264.143 Financial assurance NA T
§270.14(b)(16) §264.144 Post-closure cost estimate NA T
§264.145 Post-closure care financial NA T
assurance
§270.14(b)(17) §264.147 Liability insurance NA T
§270.14(b)(18) §264.149-150 |Proof of financial coverage NA T
§270.14(b)(19)(i), Topographic map Attachment O T
(vi),(vii), and (x) requirements Part A
Map scale and date Part B, Rev. 6
Map orientation Chapter B, E
Legal boundaries
Buildings
Treatment, storage, and
disposal operations
Run-on/run-off control
systems
Fire control facilities
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Regulatory Regulatory
Citation(s) Citation(s) Added or Clarified Information
20.4.1.900 NMAC 20.4.1.500
(incorporating 40 NMAC Description of Requirement
CFR Part 270)  |(incorporating Section of the
40 CFR Part HWFP or Permit| Yes No
264) Application
§270.14(b)(19)(ii) §264.18(b) 100-year floodplain Attachment O T
Part A
Part B, Rev. 6
Chapter B, E
§270.14(b)(19)(iii) Surface waters Attachment O T
Part A
Part B, Rev. 6
Chapter B, E
§270.14(b)(19)(iv) Surrounding Land use Attachment O T
Part A
Part B, Rev. 6
Chapter B, E
§270.14(b)(19)(v) Wind rose Attachment O T
Part A
Part B, Rev. 6
Chapter B, E
§270.14(b)(19)(viii) §264.14(b) Access controls Attachment O T
Part A
Part B, Rev. 6
Chapter B, E, F
§270.14(b)(19)(ix) Injection and withdrawal wells | Attachment O T
Part A
Part B, Rev. 6
Chapter B, E, F
§270.14(b)(19)(xi) Drainage on flood control Part B, Rev. 6 T
barriers Chapter B, E, F
§270.14(b)(19)(xii) Location of operational units Part B, Rev. 6 T
Chapter B
§270.14(b)(20) Other federal laws Part B, Rev. 6 T
Wild and Scenic Rivers Act Chapter K
National Historic Preservation
Act
Endangered Species Act
Coastal Zone Management
Act
Fish and Wildlife Coordination
Act
Executive Orders
§270.15 §264 Subpart | |Containers Attachment M1 T
§264.171 Condition of containers Attachment M1 T
§264.172 Compatibility of waste with Attachment M1 T
containers
§264.173 Management of containers Attachment M1 T
§264.174 Inspections Attachment D T
Attachment M1
§270.15(a) §264.175 Containment systems Attachment M1 T
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Regulatory Regulatory
Citation(s) Citation(s) Added or Clarified Information
20.4.1.900 NMAC 20.4.1.500
(incorporating 40 NMAC Description of Requirement
CFR Part 270)  |(incorporating Section of the
40 CFR Part HWFP or Permit| Yes No
264) Application
§270.15(c) §264.176 Special requirements for Attachment E T
ignitable or reactive waste Permit Module Il
§270.15(d) §264.177 Special requirements for Attachment E T
incompatible wastes Permit Module 1l
§264.178 Closure Attachment | T
§270.15(e) §264.179 Air emission standards Attachment E T
Attachment N
§270.23 264 Subpart X |Miscellaneous units Attachment M2 T
§270.23(a) §264.601 Detailed unit description Attachment M2 T
§270.23(b) §264.601 Hydrologic, geologic, and Permit Module IV T
meteorologic assessments  |Attachment M2
§270.23(c) §264.601 Potential exposure pathways |Permit Module IV T
Attachment M2
Attachment N
§270.23(d) Demonstration of treatment Permit Module 1V T
effectiveness Attachment M2
Attachment N
§264.602 Monitoring, analysis, Permit Module IV T
inspection, response, Attachment M2
reporting, and corrective Attachment N
action
§264.603 Post-closure care Attachment J T
Attachment J1
264 Subpart E |Manifest system, record Permit Module | T

keeping, and reporting

Permit Module Il
Permit Module IV
Attachment B
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ATTACHMENT A

TABLE OF CHANGES



Reference

Explanation for Change

Permit Attachment |, Table of
Contents

Table of Contents updated to reflect current pagination.

Permit Attachment I, List of
Tables

List of Tables updated to add new Table I-1a.

Permit Attachment |, List of
Figures

The List of Figures is updated to reflect the WPC.

Permit Attachment I, General

Change reflects current organization. (changes “Carlsbad Area
Office” to “Carlsbad Field Office”).

Permit Attachment |, Section I-1c

The maximum waste inventory information was changed to reflect
HWEFP requirements in Module V.

Permit Attachment |, Section I-
1d(1)

Reference is made to new Table I-1a, Panel Closure Schedule. This
table is added to provide additional closure detail. Text was updated
to address changes in the Panel Closure schedules and revised
throughput estimates.

Permit Attachment |, Section |-
le(1)

This change achieves consistency regarding VOC emission limits
from a closed panel and the point of compliance. This change
makes the HWFP Module 1V, and Attachments |, and M2,
consistent.

Text was changed to refer to the Design Report for the Revised
WPC at the Waste Isolation Pilot Plant.

Reference to proposed Attachment I1 is made with regard to the
source term used for VOC calculations. The sources of information
for actual VOCs headspace concentrations (Appendix A) include
Table A-2 of DOE (1996a), and the WIPP Waste Information System
Headspace Gas Concentration Report (2002). The maximum values
for actual mass concentrations from the two sources of information
are used in the analysis discussed in revised Attachment 11.

Updates Closure Plan to reflect proposed WPC.

Language was revised to be consistent with the regulatory intent of
20.4.1.500 NMAC (incorporating 40 CFR 8264.112(c)) relevant to
amendment of a closure plan.

Permit Attachment |, Reference

The Design Report for the Revised Panel Closure System at the
Waste Isolation Pilot Plant, Rev 1, October 2002 is added as a
reference in the closure plan.

Permit Attachment |, Table I-1

Table I-1 anticipated closure dates are being updated to reflect
August, 2002 waste disposal throughput estimates and to reflect the
time allowed for the WPC. Notes are updated/added to explain
Table entries.
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Reference

Explanation for Change

Permit Attachment |, Table I-1a
and Figure -2

A new schedule Table I-1a detailing the number of days for each
panel closure activity has been inserted and Figure 1-2 is updated to
reflect the schedule for WPC installation.

Permit Attachment I, Figure 1-4

This Figure is being replaced with Figure 2-1 from the design report.

Attachment |1, Attachment |1
Appendix G, and Attachment 11
Appendix H

The Design Report for the Revised Panel Closure System at the
Waste Isolation Pilot Plant, Rev 1, October 2002 (which includes
WPC technical specifications and design drawings) is proposed for
inclusion as Attachment 11. This will result in deletion of the current
Attachment |1, Attachment |1 Appendix G and Attachment I1
Appendix H from the Permit, and the information in those
attachments will be found in the revised Attachment |1.

Attachment M2, Section M2-2b

Added reference to the closure plan for pertinent panel closure
information and eliminated information that is associated with the
closure plan and Module IV.
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ATTACHMENT B

PROPOSED CHANGES TO PERMIT ATTACHMENT |

Notes:  Attachment | is included in its entirety due to the number of changes. Changes to Attachment |
are described in Attachment A of this Permit Modification Request, Table of Changes.
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ATTACHMENT |
CLOSURE PLAN

Introduction

This Permit Attachment contains the Closure Plan that describes the activities necessary to
close the Waste Isolation Pilot Plant (WIPP) individual units and facility. Since the current plans
for operations extend over several decades, the Permittees will periodically reapply for an
operating permit in accordance with Title 20 of the New Mexico Administrative Code, Chapter 4,
Part 1 (20.4.1 NMAC), Subpart 900 (incorporating 40 CFR §270.10(h)). Consequently, this
Closure Plan describes several types of closures. The first type is Panel closure, which occurs
as underground hazardous waste disposal units (HWDUS) are filled. Final closure at the end of
the Disposal Phase will entail “clean” closure of the two storage units on the surface and
construction of the four shaft seal systems. Finally, in the event a new permit is not issued prior
to expiration of an existing permit, a modification to this Closure Plan will be sought to perform
contingency closure. Contingency closure defers the final closure of waste management facilities
such as the Waste Handling Building Container Storage Unit (WHB Unit), the conveyances, the
shafts, and the haulage ways, because these will be needed to continue operations with non-
mixed Transuranic (TRU) waste.

The hazardous waste management units (HWMUSs) addressed in this Closure Plan include the
aboveground HWMU in the WHB; and the parking area HWMU, and Panels 1 through 8, each
consisting of seven rooms. In addition, the disposal area access drifts shown as E-300, E-140,
W-30, and W-170 between S-1600 and S-3650 on Figure I-1 may, at some time in the future, be
needed for waste disposal. These access drifts, if used for disposal, are also subject to this
Closure Plan.

This plan was submitted to the New Mexico Environment Department (NMED) and the U.S.
Environmental Protection Agency (EPA) in accordance with 20.4.1.900 NMAC (incorporating 40
CFR 8270.14(b)(13)). Closure at the panel level will include the construction of barriers to limit
the emission of hazardous waste constituents from the panel into the mine ventilation air stream
below levels that meet environmental performance standards® and to mitigate the impacts of
methane buildup and deflagration that may be postulated for some closed panels. The Post-
Closure Plan (Permit Attachment J) includes the implementation of institutional controls to limit
access and groundwater monitoring to assess disposal system performance. Until final closure
is complete and has been certified in accordance with 20.4.1.500 NMAC (incorporating 40 CFR

! The mechanism for air emissions prior to closure is different than the mechanism after closure. Prior to closure, volatile
organic compounds (VOC) will diffuse through drum filters based on the concentration gradient between the disposal room and
the drum headspace. These VOCs are swept away by the ventilation system, thereby maintaining a concentration gradient that
is assumed to be constant. Hence, the VOCs in the ventilation stream are a function of the number of containers only. After
closure, the panel air will reach an equilibrium concentration with the drum headspace and no more diffusion will occur. The only
mechanism for release into the mine ventilation system is due to pressure that builds up in the closed panel. This pressure arises
from the creep closure mechanism that is reducing the volume of the rooms and from the postulated generation of gas as the
result of microbial degradation of organic matter in the waste. Consequently, the emissions after panel closure are a direct
function of pressurization processes and rates within the panel.
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§264.115), a copy of the approved Closure Plan and all approved revisions will be on file at the
WIPP facility and will be available to the Secretary of the NMED or the EPA Region VI
Administrator upon request.

I-1 Closure Plan

This Closure Plan is prepared in accordance with the requirements of 20.4.1.500 NMAC
(incorporating 40 CFR 8264 Subparts G, I, and X), Closure and Post-Closure, Use and
Management of Containers, and Miscellaneous Units. The WIPP underground HWDUS, including
Panels 1 through 8 and the disposal area access drifts, designated as Panels 9 and 10 on Figure
I-1, will be closed to meet the performance standards in 20.4.1.500 NMAC (incorporating 40 CFR
§264.601). The WIPP surface facilities, including Waste Handling Building Container Storage Unit
and the Parking Area Container Storage Unit, will be closed in accordance with 20.4.1.500 NMAC
(incorporating 40 CFR 8264.178). For final facility closure, this plan also includes closure and
sealing of the facility shafts in accordance with 20.4.1.500 NMAC (incorporating 40 CFR
§264.601).

Following completion of waste emplacement in each underground HWDU, the HWDU will be
closed. The Permittees will notify the NMED of the closure of each underground HWDU as
specified in the schedule in Figure 1-2. For the purpose of this Closure Plan, panel closure is
defined as the process of rendering underground HWDUSs in the repository inactive and closed
according to the facility Closure Plan. The Post-Closure Plan (Permit Attachment J) addresses
requirements for future monitoring that are deemed necessary for the post-closure period,
including monitoring closed panels prior to final facility closure.

For the purposes of this Closure Plan, final facility closure is defined as closure that will occur
when all waste disposal areas are filled or when the WIPP achieves its capacity of 6.2 million
cubic feet (ft%) (175,600 cubic meters (m°®)) of TRU waste. At final facility closure, the surface
container storage areas will be closed and equipment that can be decontaminated and used at
other facilities will be cleaned and sent off site. Equipment that cannot be decontaminated plus
any derived waste resulting from decontamination will be placed in the last open underground
HWDU. Stockpiled salt may be placed in the underground; it may be used as the core material for
the berm component of the permanent marker system; or it must be otherwise disposed of in
accordance with Sections 2 and 3 of the Minerals Act of 1947 (30 U.S.C. 88602 and 603). In
addition, shafts and boreholes which lie within the WIPP Site Boundary and penetrate the Salado
will be plugged and sealed, and surface and subsurface facilities and equipment will be
decontaminated and removed. Final facility closure will be completed to demonstrate compliance
with the Closure Performance Standards contained in 20.4.1.500 NMAC (incorporating 40 CFR
§264.111, 178, and 601).

In the event the Permittees fail to obtain an extension of the hazardous waste permit in
accordance with 20.4.1.900 NMAC (incorporating 40 CFR 8§270.51) or fail to obtain a new permit
in accordance with 20.4.1.900 NMAC (incorporating 40 CFR 8270.10(h)) the Permittees will seek
a modification to this Closure Plan in accordance with 20.4.1.900 NMAC (incorporating 40 CFR
270.42) to accommodate a contingency closure. Under contingency closure, storage units will
undergo clean closure in accordance with 20.4.1.500 NMAC (incorporating 40 CFR §264.178)
waste handling equipment, shafts, and haulage ways will be inspected for hazardous waste
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residues (using, among other techniques, radiological surveys to indicate potential hazardous
waste releases as described in Permit Attachment I3) and decontaminated as necessary, and
underground HWDUSs that contain radioactive mixed waste will be closed in accordance with the
panel closure design described in this Closure Plan. Final facility closure, however, will be
redefined and a request for a time extension for final closure will be requested.

A copy of this Closure Plan will be maintained by the Permittees at the WIPP facility and at the
Department of Energy (DOE) Carlsbad Area _Field Office. The primary contact person at the
WIPP facility is:

Manager, Carlsbad Area_Field Office
U.S. Department of Energy

Waste Isolation Pilot Plant

P. O. Box 3090

Carlsbad, New Mexico 88221-3090
(505) 234-7300

I-1a Closure Performance Standard

The closure performance standard specified in 20.4.1.500 NMAC (incorporating 40 CFR
§264.111), states that the closure shall be performed in a manner that minimizes the need for
further maintenance; that minimizes, controls, or eliminates the escape of hazardous waste; and
that conforms to the closure requirements of §264.178 and 8264.601. These standards are
discussed in the following paragraphs.

I-1a(1) Container Storage Units

Closure of the permitted container storage units (the Waste Handling Building Unit and Parking
Area Unit) will be accomplished by removing all waste and waste residues. Indication of waste
contamination will be based, among other techniques, on the use of radiological surveys as
described in Permit Attachment 13. Radiological surveys use very sensitive radiation detection
equipment to indicate if there has been a potential release of TRU mixed waste, including
hazardous waste components, from a container. This allows the Permittees to indicate potential
releases that are not detectable from visible evidence such as stains or discoloration. Visual
inspection and operating records will also be used to identify areas where decontamination is
necessary. Contaminated surfaces will be decontaminated until radioactivity is below free release
limits2. Once surfaces are determined to be free of radioactive waste constituents, they will be
tested for hazardous waste contamination. These surface decontamination activities will ensure
the removal of waste residues to levels protective of human health and the environment. The
facility is expected to require no decontamination at closure because any waste spilled or
released during operations will be contained and removed immediately. Solid waste management
units associated described in Permit Module VII will be subject to closure. In the event portions of
these units which require decontamination cannot be decontaminated, these portions will be
removed and the resultant wastes will be managed as appropriately.

2 The free release criteria for items, equipment, and areas is < 20 dpm/100 cn¥ for alpha radioactivity and < 200 dpm/100 cn?
for beta-gamma radioactivity.
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Once the container storage units are decontaminated and certified by the Permittees to be clean,
no further maintenance is required. The facilities and equipment in these units will be reused for
other purposes as needed.

I-1a(2) Miscellaneous Unit

Post-closure migration of hazardous waste or hazardous waste constituents to ground or
surface waters or to the atmosphere, above levels that will harm human health or the
environment, will not occur due to facility engineering and the geological isolation of the unit. The
engineering aspects of closure are centered on the use of panel closures on each of the
underground HWDUs and final facility seals placed in the shafts. The design of the panel closure
system is based on the criteria that the closure system for closed underground HWDUs will
prevent migration of hazardous waste constituents in the air pathway in concentrations above
health-based levels beyond the WIPP land withdrawal boundary during the thirty-five (35) year
operational and facility closure period and to withstand any flammable gas deflagration that may
occur prior to final facility closure.

Consistent with the definitions in 20.4.1.101 NMAC (incorporating 40 CFR §260.10), the process
of panel closure is considered partial closure because it is a process of rendering a part of the
repository inactive and closed according to the approved underground HWDU partial closure
plan. Panel closure will be complete when the panel closure system is emplaced and operational,
when that underground HWDU and related equipment and structures have been decontaminated
(if necessary), and when the NMED has been notified of the closure.

Shaft seals are designed to provide effective barriers to the inward migration of ground water and
the outward migration of gas and contaminated brine over two discrete time periods. Several
components become effective immediately and are expected to function for one hundred (100)
years. Other components become effective more slowly, but provide permanent isolation of the
waste. The final shaft seal design is specified in Permit Attachment 12.

The facility will be finally closed (i.e., decontaminated and decommissioned) to minimize the need
for continued maintenance. Protection of human health and the environment includes, but is not
limited to:

. Prevention of any releases that may have adverse effects on human health or the
environment due to the migration of waste constituents in the groundwater or in
the subsurface environment [20.4.1.500 NMAC, incorporating 40 CFR
§264.601(a)].

. Prevention of any releases that may have adverse effects on human health or the
environment due to migration of waste constituents in surface water, in wetlands,
or on the soil surface [20.4.1.500 NMAC, incorporating 40 CFR 8264.601(b)].

. Prevention of any release that may have adverse effects on human health or the
environment due to migration of waste constituents in the air [20.4.1.500 NMAC,
incorporating 40 CFR §264.601(c)].
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As part of final facility closure, surface recontouring and reclamation will establish a stable
vegetative cover, and further surface maintenance will not be necessary to protect human health
and the environment. Prior to cessation of active controls, monuments will be emplaced to serve
as long-term site markers to discourage activities that would penetrate the facility or impair the
ability of the salt formation to isolate the waste from the surface environment for at least 10,000
years. The Federal government will maintain administrative responsibility for the repository site in
perpetuity and will limit future use of the area.

If, during panel or final facility closure activities, unexpected events require modification of this
Closure Plan to demonstrate compliance with closure performance standards, a Closure Plan
amendment will be submitted in accordance with 20.4.1.900 NMAC (incorporating 40 CFR
§270.42).

I-1a(4) Post-Closure Care

The post-closure care period will begin after completion of the first panel closure and will continue
for thirty (30) years after final facility closure. The post-closure care period may be shortened or
lengthened at the discretion of the regulatory agency based on evidence that human health and
the environment are being protected or that they are at risk. During the post-closure period, the
WIPP shall be maintained in a manner that complies with the environmental performance
standards in 20.4.1.500 NMAC (incorporating 40 CFR 8264.601). Post-closure activities are
described in Permit Attachment J.

I-1b Requirements

The Permit specifies a sequential process for the closure of individual HWMUs at the WIPP.
Each underground HWDU will undergo panel closure when waste emplacement in that panel is
complete. Following waste emplacement in each underground HWDU, construction-side
ventilation will be terminated and waste-disposal-side ventilation will be established in the next
underground HWDU to be used, and the underground HWDU containing the waste will be closed.
The Permittees will notify the NMED of the closure of each of the underground HWDUSs as they
are sequentially filled on a HWDU-by-HWDU basis. The HWMUs in the WHB and in the parking
area will be closed as part of final facility closure of the WIPP facility.

The Permittees will notify the Secretary of the NMED in writing at least sixty (60) days prior to the
date on which closure activities are scheduled to begin.

I-1c Maximum Waste Inventory

The WIPP will receive no more than 6.2 million ft® (175,600 m?®) of TRU mixed waste.
Excavations are mined as permitted when needed during operations to maintain a reserve of
disposal areas. The amount of waste placed in each room is limited by structural and physical
considerations of equipment and design. Waste volumes include waste received from off-site
generator locations as well as derived waste from disposal and decontamination operations.

drum equivalents of CH waste or 636,000 ft3 (18,000 m3) as given in Module 1V, Table 1V.A.1 of the

PERMIT ATTACHMENT |
Page I-5 of 36



The maximum extent of operations during the term of this permit is expected to be Panels 1
through 4 and Panels 9 and 10, as shown on Figure I-1; the WHB Container Storage Unit; and the
Parking Area Container Storage Unit. Note that panels 4, 9, and 10 are scheduled for excavation
only under this permit. If other waste management units are permitted during the Disposal Phase,
this Closure Plan will be revised to include the additional waste management units. At any given
time during disposal operations, it is possible that two rooms may be receiving waste for disposal
at the same time. Underground HWDUs in which disposal has been completed (i.e., in which CH
TRU mixed waste emplacement activities have ceased) will undergo panel closure.

I-1d Schedule for Closure

For the purpose of establishing a schedule for closure, an operating and closure period of no
more than thirty-five (35) years (twenty-five (25) years for disposal operations and ten (10) years
for closure) is assumed. This operating period may be extended or shortened depending on a
number of factors, including the rate of waste approved for shipment to the WIPP facility and the
schedules of TRU mixed waste generator sites, and future decommissioning activities.

I-1d(1) Schedule for Panel Closure

The anticipated schedule for the closure of each of the underground HWDUs known as Panels 1
through 8 is shown in Figure I-2_and Table I-1a. This schedule assumes there will be little

contamlnatlon W|th|n the exhaust drlft of the panel ?he—foﬂewmg—as&#ﬁpﬂeﬁsare-made-m

empﬁeemeﬁt—ls—mmated— The Danel closure schedule reflects the antlcmated cIosure dates for
the underground HWDUs based on throuthut estlmates as of August 1, 2002. These dates are
reflected in Table I-1.
ﬂ=re—sehedu+e—m—'Fab+e—l—1—These dates are estlmates for plannlng and permlttlng purposes Actual
dates may vary dependlng on the ava|Iab|I|ty of waste from the generator sites. Waste-avaitability
- Panel 1 closure will

follow the schedule presented in Table I-1, and Table |-1a.

In the schedule in Figure I-2, notification of intent to close occurs thirty (30) days before placing
the final waste in a panel. Once a panel is full, the Permittees will initially block ventilation through
the panel as described in Permit Attachment M2 and then will assess the closure area for ground
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conditions and contamination so that a definitive schedule and closure design can be determined.
If as the result of this assessment the Permittees determine that a panel closure cannot be
emplaced in accordance with the schedule in this Closure Plan, a modification will be submitted
requesting an extension to the time for closure.

I-1d(2) Schedule for Final Facility Closure

The Disposal Phase for the WIPP facility is expected to require a period of twenty-five (25) years
beginning with the first receipt of TRU waste at the WIPP facility and followed by a period ranging
from seven to ten (7-10) years for decontamination, decommissioning, and final closure.
Assuming the first waste receipt occurs in July 1998, the Disposal Phase may extend until 2023,
and so the latest expected year of final closure of the WIPP facility (i.e., date of final closure
certification) would be 2033. If, as is currently projected, the WIPP facility is dismantled at
closure, all surface and subsurface facilities (except the hot cell portion of the WHB, which will
remain as an artifact of the Permanent Marker System [PMS]) will be disassembled and either
salvaged or disposed in accordance with applicable standards. In addition, asphalt and crushed
caliche that was used for paving will be removed, and the area will be recontoured and
revegetated in accordance with a land management plan. A detailed closure schedule will be
submitted in writing to the Secretary of the NMED, along with the notification of closure.
Throughout the closure period, all necessary steps will be taken to prevent threats to human
health and the environment in compliance with all applicable Resource Conservation and
Recovery Act (RCRA) permit requirements. Figure I-3 presents the best estimate of a final facility
closure schedule.

The schedule for final facility closure is considered to be a best estimate because closure of the
facility is driven by policies and practices established for the decontamination, if necessary, and
decommissioning of radioactively contaminated facilities. These required activities include
extensive radiological contamination surveys and hazardous constituent surveys using, among
other techniques, radiological surveys to indicate potential hazardous waste releases. Both types
of surveys will be performed at all areas of the WIPP site where hazardous waste were
managed. These surveys, along with historical radiological survey records, will provide the basis
for release of structures, equipment, and components for disposal or decontamination for release
off site. Specifications will be developed for each structure to be removed. A cost benefit analysis
will be needed to evaluate decontamination options if extensive decontamination is necessary.
Individual equipment surveys, structure surveys, and debris surveys will be required prior to
disposition. Size-reduction techniques may be required to dispose of mixed or radioactive waste
at the WIPP site. Current DOE policy, as reflected in the WIPP facility Safety Analysis Report
(SAR) (DOE 1997), requires the preparation of a final decommissioning and decontamination
(D&D) plan immediately prior to final facility closure. In this way, the specific conditions of the
facility at the time D&D is initiated will be addressed. Section I-1e(2) provides a more detailed
discussion of final facility closure activities.

Figure 1-3 shows the schedule for the final facility closure consisting of decontamination, as
needed, of the TRU waste-handling equipment, and of the aboveground equipment and facilities,
including closure of surface HWMUSs; decontamination of the shaft and haulage ways; disposal of
decontamination derived wastes in the last open underground HWDU; and subsequent closure of
this underground HWDU. Subsequent activities will include installation of repository shaft seals.
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An overall schedule for final facility closure, showing currently scheduled dates for the start and
end of final facility closure activities is shown in Table I-2. The dates assume a start up date of
March 1999 and hazardous waste permit effective dates of September 1999, September 2009,
and September 2019. Details for panel closures are shown on Table I-1.

I-1d(3) Extension for Closure Time

As indicated by the closure schedule presented in Figure I-3, the activities necessary to perform
facility closure of the WIPP facility will require more than one hundred eighty (180) days to
complete because of additional stringent requirements for managing radioactive materials.
Therefore, the Permit provides an extension of the 180-day final closure requirement in
accordance with 20.4.1.500 NMAC (incorporating 40 CFR 8264.113). During the extended
closure period, the Permittees will continue to demonstrate compliance with applicable permit
requirements and will take all steps necessary to prevent threats to human health and the
environment as a result of TRU mixed waste management at the WIPP facility including all of the
applicable measures in Permit Attachment E (Preparedness and Prevention).

In addition, according to the schedules in Figure I-3, the final derived wastes that are generated
as the result of decontamination activities will not be disposed of for sixteen (16) months after the
initiation of final facility closure. In accordance with 20.4.1.500 NMAC (incorporating 40 CFR
§264.113(a)), the Permit provides an extension of the 90-day limit to dispose of final derived
waste resulting from the closure process. This provision is necessitated by the fact that the
radioactive nature of the derived waste makes placement in the WIPP the best disposition, and
the removal of these wastes will, by necessity, take longer than ninety (90) days in accordance
with the closure schedules. During this extended period of time, the Permittees will take all steps
necessary to prevent threats to human health and the environment, including compliance with all
applicable permit requirements. These steps include all of the applicable preparedness and
prevention measures in Permit Attachment E.

Finally, in the event the hazardous waste permit is not renewed as assumed in the schedule, the
Permittees will submit a modification to the Closure Plan to implement a contingency closure that
will allow the Permittees to continue to operate for the disposal of non-mixed TRU waste. This
modification will include a request for an extension of the time for final facility closure. This
modified Closure Plan will be submitted to the NMED for approval.

I-1d(4) Amendment of the Closure Plan

If it becomes necessary to amend the Closure Plan for the WIPP facility, the Permittees will
submit, in accordance with 20.4.1.900 NMAC (incorporating 40 CFR §270.42), a written
notification of or request for a permit modification describing any change in operation or facility
design that affects the Closure Plan. The written notification or request will include a copy of the
amended Closure Plan for approval by the NMED. The Permittees will submit a written
notification of or request for a permit modification to authorize a change in the approved plan, if:

. There are changes in operating plans or in the waste management unit facility
design that affect the Closure Plan

. There is a change in the expected year of closure
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. Unexpected events occur during panel or final facility closure that require
modification of the approved Closure Plan

. Changes in State or Federal laws affect the Closure Plan
. Permittees fail to obtain permits for continued operations as discussed above

The Permittees will submit a written request for a permit modification with a copy of the amended
Closure Plan at least sixty (60) days prior to the proposed change in facility design or operation or
within sixty (60) days of the occurrence of an unexpected event that affects the Closure Plan. If
the unexpected event occurs during final closure, the permit modification will be requested within
thirty (30) days of the occurrence. If the Secretary of the NMED requests a modification of the
Closure Plan, a plan modified in accordance with the request will be submitted within sixty (60)
days of notification or within thirty (30) days, if the change in facility condition occurs during final
closure.

I-1e Closure Activities

Closure activities include those instituted for panel closure (i.e., closure of filled underground
HWDUSs), contingency closure (i.e., closure of surface HWMUs and decontamination of other
waste handling areas) and final facility closure (i.e., closure of surface HWMUs, D&D of surface
facilities and the areas surrounding the WHB, and placement of repository shaft seals. Panel
closure systems will be emplaced to separate areas of the facility and to isolate panels. Permit
Attachments 11 and 12 provide panel closure system and shaft seal designs. All closure activities
will meet the applicable quality assurance (QA)/quality control (QC) program standards in place
at the WIPP facility. Facility monitoring procedures in place during operations will remain in place
through final closure, as applicable.

I-1e(1) Panel Closure

Following completion of waste emplacement in each underground HWDU, disposal-side
ventilation will be established in the next panel to be used, and the panel containing the waste will
be closed. A panel closure system will be emplaced in the panel access drifts, in accordance
with the design in Permit Attachment I1 and the schedules in Figure -2, Table I-1, and Table I-1a.
The panel closure system is-designee-te-meets the following requirements that were established
by the DOE for-the-desigrto comply with 20.4.1.500 NMAC (incorporating 40 CFR §264.601(a)):

. the panel closure system shall limit VOC migration from a closed panel consistent
with the limits found in Table IV.F.2.c of the Permit. the-migration-of YOCs-to-the
maghitade

. the panel closure system shall consider potential flow of VOCs through the

disturbed rock zone (DRZ) in addition to flow through closure components

. the panel closure system shall perform its intended functions under loads
generated by creep closure of the tunnels
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. the panel closure system shall perform its intended function under the conditions
of a postulated methane explosion

. the nominal operational life of the closure system is thirty-five (35) years

. the panel closure system for each individual panel shall not require routine
maintenance during its operational life

. the panel closure system shall address the most severe ground conditions
expected in the waste disposal area

. the design class of the panel closure system shall be Illb (which means that it is to
be built to generally accepted national design and construction standards)

. the design and construction shall follow conventional mining practices

. structural analysis shall use data acquired from the WIPP underground

. materials shall be compatible with their emplacement environment and function
. treatment of surfaces in the closure areas shall be considered in the design

. thermal cracking of concrete shall be addressed

. during construction, a QA/QC program shall be established to verify material

properties and construction practices

. construction of the panel closure system shall consider shaft and underground
access and services for materials handling

The performance standard for air emissions from the WIPP facility is established in Module 1V
and Permit Attachment M2. Releases shall be below these limits for the facility to remain in
compliance with standards to protect human health and the environment. The following panel
closure design has been shown, through analysis, to meet these standards, if emplaced in
accordance with the specifications in Permit Attachment I1.

design basis for this closure is such that the migration of hazardous waste constituents from
closed panels during the operational and closure period would result in concentrations well below
health- based standards The source term used as the de3|gn ba&smeluded—the—average

:]aﬁuaw—l%{-}ls addressed in Design Report for a ReV|sed Panel Closure System at the Waste
Isolation Pilot Plant, Rev. 1. The VOCs are assumed to have been released by diffusion through
the container vents and are assumed to be in equilibrium with the air in the panel. Emissions from
the closed panel occur at a rate determined by gas generation within the waste and creep closure
of the panel.
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Attachment 11 provides the design and material engineering specifications for the construction
and emplacement of the panel closure system. The panel closure consists of two components:
a concrete block explosion isolation wall and run of mine salt backfill. Attachment 1 shows
pertinent design drawings and figures.

The panel closure system complies with the design basis established for the panel closure
system and meets the closure standards in 20.4.1.500 NMAC (incorporating 40 CFR §264.601).

deS|gn optlo n does not prevent the Permittees from continuing to coIIect data on the behavior of
the wastes and mined openings, or proposing a modification to the Closure Plan irthe-futtre,
using the available data to support a request for reconsideration of a new efe-ortore-ofthe

otigifrat design options. If a design different from Optien-D-as-defined-inPermitAttachmenttt that

defined in Permit Attachment 11 is proposed, the appropriate permit modification will be sought.

I-1e(2) Decontamination and Decommissioning

Decontamination is defined as those activities which are performed to remove contamination
from surfaces and equipment that are not intended to be disposed of at the WIPP facility. The
policy at the WIPP will be to decontaminate as many areas as possible, consistent with radiation
protection policy. Decontamination is part of all closure activities and is a necessary activity in the
clean closure of the surface container management units. Decontamination determinations are
based upon radiological and hazardous constituent surveys.

Decommissioning is the process of removing equipment, facilities, or surface areas from further
use and closing the facility. Decommissioning is part of final facility closure only and will involve
the removal of equipment, buildings, closure of the shafts, and establishing active and passive
institutional controls for the facility. Passive institutional controls are not included in the Permit.

The objective of D&D activities at the WIPP facility is to return the surface to as close to the
preconstruction condition as reasonably possible, while protecting the health and safety of the
public and the environment. Major activities required to accomplish this objective include, but are
not limited to the following:

1. Review of operational records for historical information on releases

2. Visual examination of surface structures for evidence of spills or releases

3. Performance of site contamination surveys

4. Decontamination, if necessary, of usable equipment, materials, and structures

including surface facilities and areas surrounding the WHB.
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5. Disposal of equipment/materials that cannot be decontaminated but that meet the
treatment, storage, and disposal facility waste acceptance criteria (TSDF-WAC) in
an underground HWDU

6. Emplacement of final panel closure system

7. Emplacement of shaft seals?

8. Regrading the surface to approximately original contours
0. Initiation of active controls

This Closure Plan will be amended prior to the initiation of closure activities to specify the
methods to be used.

Health and Safety

Before final closure activities begin, health physics personnel will conduct a hazards survey of the
unit(s) being closed. A release of radionuclides could also indicate a release of hazardous
constituents. If radionuclides are not detected, sampling for hazardous constituents will still be
performed if there is documentation or visible evidence that a spill or release has occurred. The
purpose of the hazards survey will be to identify potential contamination concerns that may
present hazards to workers during the closure activities and to specify any control measures
necessary to reduce worker risk. This survey will provide the information necessary for the health
physics personnel to identify worker qualifications, personal protective equipment (PPE), safety
awareness, work permits, exposure control programs, and emergency coordination that will be
required to perform closure related activities.

I-1e(2)(a) Determine the Extent of Contamination

The first activities performed as part of decontamination include those needed to determine the
extent of any contamination that needs to be removed prior to decommissioning a facility. This
includes activities 1 to 3 above and, as can be seen by the schedules in Figures I-3 and I-4 (Items
B and C), these surveys are anticipated to take ten (10) months to perform, including obtaining
the results of any sample analyses. The process of identifying areas that require decontamination
include three sources of information. First, operating records will be reviewed to determine where
contamination has previously been found as the result of historical releases and spills. Even
though releases and spills will have been cleaned up at the time of occurrence, newer equipment
and technology may allow further cleaning. Second, surfaces of facilities and structures will be
examined visually for evidence of spills or releases. Finally, extensive detailed contamination
surveys will be performed to document the level of cleanliness for all surface structures and
equipment. If equipment or areas are identified as contaminated, the Permittees will notify NMED
as specified in Permit Module I, and a plan and procedure(s) will be developed and implemented
to address decontamination-related questions, including:

Should the component be decontaminated or disposed of as waste?

3 For the purposes of planning, the conclusion of shaft sealing is used by the DOE as the end of closure activities and the
beginning of the Post-Closure Care Period.
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. What is the most cost-effective method of decontaminating the component?
. Will the decontamination procedures adequately contain the contamination?

Radiological and hazardous constituent surveys will be used in determining the presence of
hazardous waste and hazardous waste residues in areas where spills or releases have
occurred. Radiological surveys are described in Permit Attachment 13. Once cleanup of the
radioactivity has been completed, the surface will be sampled for hazardous constituents
specified in Permit Attachment O to determine that they, too, have been cleaned up. Sampling
and analysis protocols will be consistent with EPA’'s document SW-846 (EPA, 1996).

I-1e(2)(b) Decontamination Activities

Once the extent of contamination is known, decontamination activities will be planned and
performed. Radiological control and the control of hazardous waste residues are the primary
criteria used in the design of decontamination activities. Radiation control procedures require that
careful planning and execution be used in decontamination activities to prevent the exposure of
workers beyond applicable standards and to prevent the further spread of contamination. Careful
control of entry, cleanup, and ventilation are vital components of radiation decontamination. The
level of care mandated by DOE orders and occupational protection requirements results in
closure activities that will exceed the one hundred eighty (180) days allowed in 20.4.1.500 NMAC
(incorporating 40 CFR 8§264.113(b)). Decontamination activities are included as item 4 above and
are shown on the schedules for contingency closure and final facility closure (Figures I-3 and 1-4)
as activities D, E, and F. These activities are anticipated to have a duration of twenty (20) months
for both contingency closure and for final facility closure. The result of these activities is the clean
closure of the surface container management units. Under contingency closure, the other areas
that have been decontaminated will not be closed. Instead they will remain in use for continued
waste management activities involving non-mixed waste. Under final facility closure, other areas
that are decontaminated are eligible for closure.

The "Start Clean—Stay Clean" operating philosophy of the WIPP Project will provide for minimum
need for decontamination. However, the need for decontamination techniques may arise.

Decontamination activities will be coordinated with closure activities so that areas that have been
decontaminated will not be recontaminated. All waste resulting from decontamination activities
will be surveyed and analyzed for the presence of radioactive contamination and hazardous
constituents specified in Permit Attachment O. The waste will be characterized as hazardous,
mixed, or radioactive and will be packaged and handled appropriately. Mixed and radioactive
waste will be classified as TRU mixed waste managed in accordance with the applicable Permit
requirements. Derived mixed waste collected during decontamination activities that are generated
before repository shafts have been sealed will be emplaced in the facility, if appropriate, or will be
managed together with decontamination derived waste collected after the underground is closed.
This waste will be classified and shipped off site to an appropriate, permitted facility for treatment,
if necessary, and for disposal.

Removal of Hazardous Waste Residues

Because of the type of waste management activities that will occur at the WIPP facility, waste
residues that may be encountered during the operation of the facility and at closure may include
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derived waste. Derived wastes result from the management of the waste containers or may be
collected as part of the closure activities (such as those during which wipes were used to sample
the containers and equipment for potential radioactive contamination or those involving solidified
decontamination solutions, the handling of equipment designated for disposal, and the handling of
residues collected as a result of spill cleanup). Derived wastes collected during the operation and
closure of the WIPP facility will be identified and managed as TRU mixed wastes. These wastes
will be disposed in the active underground HWDU. D&D derived wastes and equipment
designated for disposal will be placed in the last underground HWDU panel before closure of that
unit.

Surface Container Storage Units

The procedures employed for waste receipt at the WIPP facility minimize the likelihood for any
waste spillage to occur outside the WHB. TRU mixed waste is shipped to the WIPP facility in
approved shipping containers (e.g., TRUPACT-IIs) that are not opened until they are inside the
WHB. Therefore, it is unlikely that soil in the Parking Area Unit or elsewhere in the vicinity of the
WHB will become contaminated with TRU mixed waste constituents as a result of TRU mixed
waste management activities. An evaluation of the soils in the vicinity of the WHB will only be
necessary if a documented event resulting in a release has occurred outside the WHB.

The "Start Clean—Stay Clean" operating philosophy of the WIPP Project will minimize the need
for decontamination of the WHB during decommissioning and closure. Procedures for opening
shipping containers in the WHB limit the opportunity for waste spillage.

Should the need for decontamination of the WHB arise, the following methods may be employed,
as appropriate, for the hazardous constituent/contaminant type and extent:

. Chemical cleaning (e.g., water, mild detergent cleanser, and polyvinyl alcohol)

. Nonchemical cleaning (e.g., sandblasting, grinding, high-pressure water spray,
scabbler pistons and needle scalers, ice-blast technology, dry-ice blasting)

. Removal of contaminated components such as pipe and ductwork
Waste generated as a result of WHB decontamination activities will be managed as derived
waste in accordance with applicable permit requirements and will be emplaced in the last open

underground HWDU for disposal.

Waste Handling Equipment and

The waste hoist conveyance and associated waste handling equipment will be decontaminated to
background or be disposed as derived waste as part of both contingency and final facility closure.
Procedures for detection and sampling will be as described above. Equipment cleanup will be as

above using chemical or nonchemical techniques.

Personnel Decontamination

PPE worn by personnel performing closure activities in areas determined to be contaminated will
be disposed of appropriately. Disposable PPE used in such areas will be placed into containers
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and managed as TRU mixed waste. Non-disposable PPE will be decontaminated, if possible.
Non-disposable PPE that cannot be decontaminated will be managed as TRU mixed waste.

In accordance with DOE policy, TRU mixed waste PPE will be considered to be contaminated
with all of the hazardous waste constituents contained in the containers that have been managed
within the unit being closed. Wastes collected as a result of closure activities and that may be
contaminated with radioactive and hazardous constituents will be considered TRU mixed wastes.
These wastes will be managed as derived wastes, as described in Permit Attachment M2. Such
waste, collected as the result of closure of the WIPP facility, will be disposed of in the final open
underground HWDU.

Cleanup Criteria

Radiation decontamination will be less than or equal to the following levels, or to whatever lesser
levels that may be established by DOE Order at the time of cleanup:

Contamination Type Loose* Fixed plus removable
alpha contamination (a) 20 dpm/100 cm? 500 dpm/100 cm?
beta-gamma contamination (3-?) 200 dpm/100 cm? 1000 dpm/100 cm?

Hazardous waste decontamination will be conducted in accordance with standards in 20.4.1.500
NMAC (incorporating 40 CFR 8264) or as incorporated into the Permit.

Final Contamination Sampling and Quality Assurance

Verification samples will be analyzed by an approved laboratory that has been qualified by the

DOE according to a written program with strict criteria. The QA requirements of EPA/SW-846,
"Test Methods for Evaluating Solid Waste" (EPA, 1986), will be met for hazardous constituent
sampling and analyses.

Quality Assurance/Quality Control

Because decisions about closure activities may be based, in part, on analyses of samples of
potentially contaminated surfaces and media, a program to ensure reliability of analytical data is
essential. Data reliability will be ensured by following a QA/QC program that mandates adequate
precision and accuracy of laboratory analyses. Field documentation will be used to document the
conditions under which each sample is collected. The documented QA/QC program in place at
the WIPP facility will meet applicable RCRA QA requirements.

Field blanks and duplicate samples will be collected in the field to determine potential errors
introduced in the data from sample collection and handling activities. To determine the potential
for cross-contamination, rinsate blanks (consisting of rinsate from decontaminated sampling
equipment) will be collected and analyzed. At least one rinsate blank will be collected for every 20
field samples. Duplicate samples will be collected at a frequency of one duplicate sample for

4 The unit “dpm” stands for “disintegration per minute” and is the rate of emission by radioactive material as determined by
correcting the counts per minute observed by an appropriate detector for background, efficiency, and geometric factors
associated with the instrumentation.
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every ten field samples. In no case will less than one rinsate blank or duplicate sample be
collected for a field-sampling effort. These blank and duplicate samples will be identified and
treated as separate samples. Acceptance criteria for QA/QC hazardous constituent sample
analyses will adhere to the most recent version of EPA SW-846 or other applicable EPA
guidance.
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I-1e(2)(c) Dismantling

Final facility closure will include dismantling of structures on the surface and in the underground.
These are items 6 and 7 above and are represented as Activity G in the final facility closure
schedule in Figure I-4. During dismantling, priority will be given to contaminated structures and
equipment that cannot be decontaminated to assure these are properly disposed of in the
remaining open underground HWDU in a timely manner. All such facilities and equipment are
expected to be removed and disposed of sixteen (16) months after the initiation of closure.
Dismantling of the balance of the facility, including those structures and equipment that are not
included in the application and are not used for TRU mixed waste management, is anticipated to
take an additional sixty-six (66) months. It should be noted that the placement of D&D waste into
the final underground HWDU may, by necessity, involve the placement of uncontainerized bulk
materials such as concrete components, building framing, structural members, disassembled or
partially disassembled equipment, or containerized materials in non-standard waste boxes. Such
placement will only occur if it can be shown that it is protective of human health and the
environment and all items are described in an amendment to the Closure Plan. Identification of
bulk items is not possible at this time since their size and quantity will depend on the extent of
non-removable contamination.

I-1e(2)(d) Closure of Open Underground HWDU

The closure of the final underground HWDU is shown by Activity H in Figure I-3. This closure will
be consistent with the description in Section I-1e(1) and the design in Permit Attachment 15.
Detailed closure schedules for underground HWDUSs are given in Figure I-2 and Table I-1.

I-1e(2)(e) Einal Facility Closure

Final facility closure includes several activities designed to assure both the short-term isolation of
the waste and the long-term integrity of the disposal system. These include the placement of
plugs in boreholes that penetrate the salt and the placement of the repository sealing system. In
addition, the surface will be returned to as near its original condition as practicable, and will be
readied for the construction of markers and monuments that will provide permanent marking of
the repository location and contents.

Figure 1-6 identifies where ten existing boreholes overlie the proximate area of the repository
footprint. Of these identified boreholes in Figure 1-6, all but ERDA-9 are terminated hundreds of
feet above the repository horizon. Only ERDA-9, which is accounted for in long-term performance
modeling, is drilled through the repository horizon, near the WIPP excavations.

To mitigate the potential for migration beyond the repository horizon, the DOE has specified that
borehole seals be designed to limit the volume of water that could be introduced to the repository
from the overlying water-bearing zones and to limit the volume of contaminated brine released
from the repository to the surface or water-bearing zones.

Borehole plugging activities have been underway since the 1970s, from the early days of the
development of the WIPP facility. Early in the exploratory phase of the project, a number of
boreholes were sunk in Lea and Eddy counties. After the WIPP site was situated in its current
location, an evaluation of all vertical penetrations was made by Christensen and Peterson (1981).

PERMIT ATTACHMENT |
Page I-17 of 36



As an initial criterion, any borehole that connects a fluid-producing zone with the repository
horizon becomes a plugging candidate.

Grout plugging procedures are routinely performed in standard oil-field operations; however,
guantitative measurements of plug performance are rarely obtained. The Bell Canyon Test
reported by Christensen and Peterson (1981) was a field test demonstration of the use of
cementitious plugging materials and modification of existing industrial emplacement techniques
to suit repository plugging requirements. Cement emplacement technology was found to be
"generally adequate to satisfy repository plugging requirements.” Christensen and Peterson
(1981) also report "that grouts can be effective in sealing boreholes, if proper care is exercised in
matching physical properties of the local rock with grout mixtures. Further, the reduction in fluid
flow provided by even limited length plugs is far in excess of that required by bounding safety
assessments for the WIPP." The governing regulations for plugging and/or abandonment of
boreholes are summarized in Table 1-3.

The proposed repository sealing system design will prevent water from entering the repository
and will prevent gases or brines from migrating out of the repository. The proposed design
includes the following subsystems and associated principal functions:

* Near-surface: to prevent subsidence at and around the shafts

* Rustler Formation: to prevent subsidence at and around the shafts and to ensure
compliance with Federal and State of New Mexico groundwater protection
requirements

« Salado Formation: to prevent transporting hazardous waste constituents beyond the
point of compliance specified in Permit Module V

The repository sealing system will consist of natural and engineered barriers within the WIPP
repository that will withstand forces expected to be present because of rock creep, hydraulic
pressure, and probable collapses in the repository and will meet the closure requirements of
20.4.1.500 NMAC (incorporating 40 CFR §264.601 and 8264.111). Permit Attachment |12 presents
the final repository sealing system design.

Once shatft sealing is completed, the Permittees will consider closure complete and will provide
the NMED with a certification of such within sixty (60) days.

I-1e(2)(f) Einal Contouring and Revegetation

In the preparation of its Final Environmental Impact Statement (DOE, 1980), the DOE committed
to restore the site to as near to its original condition as is practicable. This involves removal of
access roads, unneeded utilities, fences, and any other structures built by the DOE to support
WIPP operations. Provisions would be left for active post-closure controls of the site and for the
installation of long-term markers and monuments for the purpose of permanently marking the
location of the repository and waste. Permit Attachment J-1a(1) discusses the active and long-
term controls proposed for the WIPP. Installation of borehole seals are anticipated to take twelve
(12) months, shaft seals fifty-two (52) months, and final surface contouring eight (8) months.
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I-1e(2)(g) Closure, Monuments, and Records

A record of the WIPP Project shall be listed in the public domain in accordance with the
requirements of 20.4.1.500 NMAC (incorporating 40 CFR 8264.116). Active access controls will
be employed for at least the first one hundred (100) years after final facility closure. In addition, a
passive control system consisting of monuments or markers will be erected at the site to inform
future generations of the location of the WIPP repository (see "Permanent Marker Conceptual
Design Report" [DOE, 1995b]).

This Permit requires only a thirty (30) year post-closure period. This is the maximum post-
closure time frame allowed in an initial Permit for any facility, as specified in 20.4.1.500 NMAC
(incorporating 40 CFR §264.117(a)). The Secretary of the NMED may shorten or extend the post-
closure care period at any time in the future prior to completion of the original post-closure period
(30 years after the completion of construction of the shaft seals). The Permanent Marker
Conceptual Design Report and other provisions during the first 100 years after closure are
addressed under another Federal regulatory program.

Closure of the WIPP facility will contribute to the following:

» Prevention of the intrusion of fluids into the repository by sealing the shafts

* Prevention of human intrusion after closure

» Minimization of future physical and environmental surveillance
Detailed records shall be filed with local, State, and Federal government agencies to ensure that
the location of the WIPP facility is easily determined and that appropriate notifications and
restrictions are given to anyone who applies to drill in the area. This information, together with
land survey data, will be on record with the U.S. Geological Survey and other agencies. The
Federal government will maintain permanent administrative authority over those aspects of land

management assigned by law. Details of post-closure activities are in Permit Attachment J.

I-1e(3) Performance of the Closed Facility

20.4.1.500 NMAC (incorporating 40 CFR §8264.601) requires that a miscellaneous unit be closed
in a manner that protects human health and the environment. The RCRA Part B permit
application addressed the expected performance of the closed facility during the thirty (30) year
post closure period. Groundwater monitoring will provide information on the performance of the
closed facility during the post-closure care period, as specified in Section J-1a(2) (Monitoring) of
Permit Attachment J.

The principal barriers to the movement of hazardous constituents from the facility or the
movement of waters into the facility are the halite of the Salado Formation (natural barrier) and
the repository seals (engineered barrier). Data and calculations that support this discussion were
presented in the permit application. The majority of the calculations performed for the repository
are focused on long-term performance and making predictions of performance over 10,000
years. In the short term, the repository is reaching a steady state configuration where the
hypothetical brine inflow rate is affected by the increasing pressure in the repository due to gas
generation and creep closure. These three phenomena are related in the numerical modeling
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performed to support the permit application. The modeling parameters, assumptions and
methodology were described in detail in the permit application.

I-2 Notices Required for Disposal Facilities

I-2a Certification of Closure

Within sixty (60) days after completion of closure activities for a HWMU (i.e., for each storage unit
and each disposal unit), the Permittees will submit to the Secretary of the NMED a certification
that the unit (and, after completion of final closure, the facility) has been closed in accordance
with the specifications of this Closure Plan. The certification will be signed by the Permittees and
by an independent New Mexico registered professional engineer. Documentation supporting the
independent registered engineer's certification will be furnished to the Secretary of the NMED with
the certification.

I-2b Survey Plat

Within sixty (60) days of completion of closure activities for each underground HWDU, and no
later than the submission of the certification of closure of each underground HWDU, the
Permittees will submit to the Secretary of the NMED a survey plat indicating the location and
dimensions of hazardous waste disposal units with respect to permanently surveyed
benchmarks. The plat will be prepared and certified by a professional land surveyor and will
contain a prominently displayed note that states the Permittees’ obligation to restrict disturbance
of the hazardous waste disposal unit. In addition, the land records in the Eddy County
Courthouse, Carlsbad, New Mexico, will be updated through filing of the final survey plats.
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ANTICIPATED EARLIEST CLOSURE DATES FOR

TABLE I-1

THE UNDERGROUND HWDUs

HWDU OPERATIONS | OPERATIONS CLOSURE CLOSURE
START END START END
PANEL 1 3/99 162 1/03 2/62 2/03 6762 6/04
T See Note 43
PANEL 2 1621/03 7164 10/04 8/04 11/04 12/65 3/06
PANEL 3 764 10/04 167 1/06 2/67 2/06 6/07
PANEL 4 67-9/05 7/69-12/07 8769 1/08 12/46-5/09
PANEL 5 7169 4/07 +12-6/10 2/32 7/10 6/12 11/11
PANEL 6 +#42-10/09 F14-2/13 8/14-3/13 12/457/14
PANEL 7 7114 5/12 17 9/15 2/+710/15 6/17 2/17
PANEL 8 117 7119 8/19 12/20
PANEL 9 7/19 1/22 2/22 SEE NOTE 4
PANEL 10 1/22 7124 8124 SEE NOTE 4

NOTE 1: Only Panels 1 to 3 will be closed under the permit covered by this application. Closure

schedules for Panels 4 through 10 are projected assuming new permits will be issued in 2009
and 2019. Panel 8. 9. and 10 dates will be proposed (updated) in future permit modification

requests.

NOTE 2: The point of closure start is defined as sixty (60) days following notification to the NMED
of closure.

NOTE 3: The point of closure end is defined as ere-htndred-eighty-(186)four hundred sixty seven

(467) days following placement of final waste in the panel.

NOTE 4: The time to close these areas may be extended depending on the nature and extent of
the disturbed rock zone. The excavations that constitute these panels will have been opened for
as many as forty (40) years so that the preparation for closure may take longer than the time
allotted in Figure 1-2 and Table I-1a. If this extension is needed, it will be requested as an
amendment to the Closure Plan.

PERMIT ATTACHMENT |
Page I-25 of 36



TABLE I-1a
PANEL CLOSURE SCHEDULE

ACTIVITY DURATION
Notify NMED -30 days
Last receipt of waste 0 days
Perform Radiation Survey 0 days day 000 to day 30*
Prepare Request for Proposal, select and | 150 days day 000 to day 150
award contract
Mobilize materials and prepare for 138 days day 151 to day 288
construction
Perform radiation survey and construct 149 days day 273 to day 422
panel closure system
Close out 30 days day 392 to day 422
File Certification of closure 60 days day 422 to day 482

Note: The Schedule above indicates calendar days by which activities will be completed. Closure
activities must begin within 60 days of notifying the NMED of intent to close. Required activities
including awarding contract and mobilizing material may occur prior to last receipt of waste.
Some activities are conducted simultaneously and some may not require the maximum time
listed. Extensions to this schedule will be requested, if needed.

* |f decontamination is required it will be completed prior to initiation of construction activities in a
contaminated area.
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TABLE I-2
ANTICIPATED OVERALL SCHEDULE FOR CLOSURE ACTIVITIES

FINAL FACILITY CLOSURE

ACTIVITY
START STOP

Notify NMED of Intent to Close WIPP (or to August 2024 N/A
Implement Contingency Closure)
Perform Contamination Surveys in both Surface | August 2024 February 2025
Storage Areas
Sample Analysis October 2024 May 2025
Decontamination as Necessary of both Surface | April 2025 November 2025
Storage Areas
Final Contamination Surveys of both Surface December 2025 July 2026
Storage Areas
Sample Analysis April 2026 November 2026
Prepare and Submit Container Management Unit | December 2026 March 2027
Closure Certification
Dispose of Closure-Derived Waste September 2024 November 2025
Closure of Open Underground HWDU panel December 2025 July 2026
Install Borehole Seals August 2026 July 2027
Install Repository Seals April 2027 July 2031
Recontour and Revegetate August 2031 March 2032
Prepare and Submit Final (Contingency) Closure | August 2031 March 2032
Certification
Post-closure Monitoring May 2032 N/A

N/A--Not Applicable

Refer to Figures I-3 and I-4 for precise activity titles.

"This assumes the final waste is placed in this unit in November 2025 and notification of closure

for this HWDU is submitted to the NMED in October 2025.
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TABLE I-3

GOVERNING REGULATIONS FOR BOREHOLE ABANDONMENT

Federal or Type of Governing Summary of Requirements
State Land Well or Regulation
Borehole
Both Groundwater State and Monitor wells no longer in use shall be plugged in such a manner as to
Surveillance Federal preclude migration of surface runoff or groundwater along the length of
regulation in the well. Where possible, this shall be accomplished by removing the
effect at time of well casing and pumping expanding cement from the bottom to the top
abandonment of the well. If the casing cannot be removed, the casing shall be ripped
or perforated along its entire length if possible, and grouted. Filling with
bentonite pellets from the bottom to the top is an acceptable alternative
to pressure grouting.
Federal Oil and Gas 43 CFR Part The operator shall promptly plug and abandon, in accordance with a
Wells 3160, §8§ 3162.3- | plan first approved in writing or prescribed by the authorized officer.
4
Federal Potash 43 CFR Part (b) Surface boreholes for development or holes for prospecting shall be
3590, § 3593.1 abandoned to the satisfaction of the authorizing officer by cementing
and/or casing or by other methods approved in advance by the
authorized officer. The holes shall also be abandoned in a manner to
protect the surface and not endanger any present or future underground
operation, any deposit of oil, gas, or other mineral substances, or any
aquifer.
State Oil and Gas State of New B. Plugging
Well Outside Mexico, Oil (1) Prior to abandonment, the well shall be plugged in a manner to
the Oil-Potash Conservation permanently confine all oil, gas, and water in the separate strata
Area Division, Rule where they were originally found. This can be accomplished by
202 (eff. 3-1-91) using mud-laden fluid, cement, and plugs singly or in combination
as approved by the Division on the notice of intention to plug.
(2) The exact location of plugged and abandoned wells shall be
marked by the operator with a steel marker not less than four inches
(4") in diameter, set in cement, and extending at least four feet (4')
above mean ground level. The metal of the marker shall be
permanently engraved, welded, or stamped with the operator name,
lease name, and well number and location, including unit letter,
section, township, and range.
State Oil and Gas State of New Plugging and Abandonment of Wells

Wells Inside the
Qil-Potash Area

Mexico, Oil
Conservation
Division, Order
No. R-111-P (eff.
4-21-88)

F.

(1) All existing and future wells that are drilled within the potash area,
shall be plugged in accordance with the general rules established
by the Division. A solid cement plug shall be provided through the
salt section and any water-bearing horizon to prevent liquids or
gases from entering the hole above or below the salt selection.

It shall have suitable proportions—but no greater than three (3)
percent of calcium chloride by weight—of cement considered to be
the desired mixture when possible.
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Approximate Location of Boreholes in Relation to the WIPP Underground
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ATTACHMENT C

PROPOSED CHANGES TO PERMIT ATTACHMENT 11,
ATTACHMENT I1 APPENDIX G, AND ATTACHMENT 11 APPENDIX H

Note: Permit Attachment 11 is proposed for replacement with the Design Report for a Revised Panel
Closure System at the Waste Isolation Pilot Plant, Rev. 1, October 2002. This will result in
elimination of Attachment 11 Appendix G and Appendix H .
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ATTACHMENT I

DETAILED DESIGN REPORT FOR AN OPERATIONAL PHASE PANEL CLOSURE
SYSTEM

C-2
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Executive Summary

Scope. RockSol Consulting Group, Inc., under contract to Westinghouse TRU Solutions,
prepared a detailed design for apanel closure system for the Waste Isolation Pilot Plant (WIPP).
Preparation of this detailed design of an operational-phase panel closure system isrequired to
support the WIPP Hazardous Waste Facility Permit (HWFP). This report describes the detailed
design for a panel closure system specific to the WIPP site. The recommended WIPP Panel
Closure system (WPC) will adequately isolate the waste disposal panels from the active workings
of the repository for the required design life of 35 years.

Purpose. Thisreport provides detailed design and engineering specifications for the construction
of the WPC. The WPC design will ensure anominal operational life of 35 years. The design
provides assurance that the mass release rate limits specified in the WIPP HWFP for the migration
of volatile organic compounds (VOCs) will be met as specified in the relevant sections of the
HWFP (e.g. Attachment N), for simplicity the point of compliance is referred to hereafter as E-300
drift. The WPC will be located in the air-intake and air-exhaust drifts (Figure ES-1-1). The
system components are designed to maintain their intended functional requirements under loads
generated from salt creep and a postulated methane explosion. The proposed design complies
with regulatory requirements promulgated by Mine Safety and Health Administration (MSHA).
The design uses common construction practices according to existing standards.

Background. The engineering design considered expected subsurface conditions at the location
of the WPC. The geology is predominantly halite with inter-bedded anhydrite at the repository
horizon. During the operational period, the WPC will be subject to creep from the surrounding
host rock. The salt strata at the repository horizon are known to contain only trace amounts of
brine.

The HWFP provides information in Module IV on Geologic Repository Disposal. The VOCs of
concernin Table 1V.F.2.c of the HWFP include carbon tetrachloride, chlorobenzene, chloroform,
1,1-dichloroethene, 1,2-dichloroethane, methylene chloride, 1,1,2,2-tetrachl oroethane, toluene,
and 1,1,1-trichloroethane.

The primary intent of the WPC isto ensure that VOC releases are less than the regulatory limits
specified in the HWFP. The E-300 drift mass release rate limit equal s the E-300 drift
concentration limit as specified in Table IV.F.2.c of the HWFP times the minimum ventilation rate
of 260,000 ft*/min (7,362 m*/min) required by the HWFP. This value establishes the current
design mass release rate limits for flow of VOCs of concern from the waste disposal areas.
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While no specific requirements exist for closing disposal areas under MSHA regulations, the
intent of these regulationsis to safely isolate abandoned areas from active workings using
barricades of "substantial construction.” A previous analysis (DOE, 1996a) examined the issue of
methane gas generation from transuranic waste and the potential consequences of a postul ated
methane explosion in closed waste disposal areas.

To demonstrate compliance with the E-300 drift mass release rate limits for the individual VOCs
of concern, two air-flow models were evaluated: (1) unrestricted flow and (2) restricted flow
through the panel closure system. The unrestricted air-flow model is defined as a model in which
the gas pressure that developsis at, or very near, atmospheric pressure such that no back pressure
existsin the disposal areas. The restricted air-flow model is defined as a model in which a back
pressure develops in a closed waste disposal panel due to the restriction of flow through the panel
closure system and the surrounding disturbed rock zone. The analyses were based on an assumed
approximate gas generation rate of 0.1 moles per drum per year due to microbial degradation, the
expected volumetric closure rate due to salt creep, the expected headspace concentration for a
series of nine VOCs of concern, and the expected air ventilation rate at the E-300 drift. The
analyses showed that in both air-flow models the release rate of each VOC at the E-300 drift is
significantly below the permit limit. In the restricted case the release is further reduced.

Alternate Designs. Various concepts were developed for evaluation. These concepts
intentionally covered abroad range. A design review committee was convened and was requested
to rank the various alternatives. The design review committee carefully discussed all the
aternatives, evaluated their potential performance, and recommended several of the concepts for
further consideration. After further engineering evaluation and assessment, the explosion isolation
wall with run of mine salt backfill was selected as the preferred aternative for the WPC. This
aternative satisfies al performance specifications, is simple to construct, has alow impact on
waste receipt, and is cost effective.

WIPP Panel Closure System. The WPC has two components: a 30-foot (9.1-meter) concrete
block wall and arun of mine salt backfill. Figure ES-1-2 illustrates these design components. The
construction methods and materials to be used to implement the design have been proven in
previous mining and construction projects. No other special requirements for engineered
components beyond the normal requirements for fire suppression and methane explosion or
deflagration containment exist for the WPC during the operational period.
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Design Evaluation. The evaluation of this design was performed to investigate several key
design issues. This design evaluation can be divided into two components: (1) the operational
requirements of the system, and (2) the structural and material requirements of the system.

The conclusions reached from the eval uation addressing the operational requirements for the WPC
design are as follows:

The mass flow rate for different VOCs through the WPC (including flow through the
disturbed rock zone [DRZ], the explosion isolation wall, and the run of mine salt backfill)
were demonstrated to be at |east two orders of magnitude below the limits specified in
Table1V.F.2.c of the WIPP HWFP.

The Monte Carlo Simulation Method was used to assess the uncertainty of VOCs headspace
concentrations, gas generation rate, and panel volume closure rate on the mass flow rate of
carbon tetrachloride. The time required to reach the steady-state mass flow rate of VOCs
depends on the intrinsic permeability of the flow components. In some realizationsin
which the mass flow rate rises rapidly to the steady-state mass flow rate, the flow is
essentially unrestricted. In most cases, however, the WPC offers some resistance to flow
and mass flow rates develop more slowly. In all cases, the explosion isolation wall with the
run of mine salt backfill complies with the mass flow rate limit at the E-300 drift. The
maximum mass flow rate through WPC calculated by this analysis was more than an order
of magnitude below the mass flow rate limits specified in Table IV.F.2.c of the WIPP
HWFP.

The dimensions selected for the passive design components of the WPC are conservative,
and thus ensure that these components will not require routine maintenance during the
operational life of 35 years.

The conclusions reached from the design evaluation addressing the structural and material
requirements of the WPC are as follows:

Thermal cracking due to heat of hydration effects does not apply to concrete blocks.

The salt strata at the repository horizon are known to contain only trace amounts of brine
that will not degrade the main concrete block wall over the nominal operational life of 35
years.

Detailed axisymmetric FLAC models were developed to assess the state of stressin the
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concrete block wall and surrounding rock due to creep closure of the salt. The length
selected for the explosion isolation wall provides for a substantial margin of safety against
structural failure.

Stress analysis showed that the wall will withstand the forces of both creep closure and the
postulated methane explosion. Further, at the likely time of a postulated explosion, the
development of confining stress on the block wall would prevent fracturing around the
block wall.

Design Components. Figure ES-1-2 illustrates the design components devel oped to satisfy the
requirements for the WPC. The main barrier consists of a 30-foot (9.1-meter) long concrete block
wall with construction joints. The concrete block wall design complies with MSHA requirements
asit is made of incombustible materials of substantial construction. Surface treatment around the
explosion isolation wall includes the removal of loose material to create a clean and regular
surface for the construction of the block wall. The backfill consists of run of mine salt with a
minimum length of 100 ft (30.5 m). Run of mine salt is a natural selection for backfill that is
compatible with the environment.

The performance of the WPC design was evaluated against the performance specifications
established for the panel closure system. The WPC design complies with all aspects of the
performance specifications established for the panel closure system.
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1.0 Introduction

The Waste Isolation Pilot Plant (WIPP), a U.S. Department of Energy (DOE) facility located near
Carlsbad, New Mexico, was established for the safe disposal of defense-generated transuranic
(TRU) waste. The WIPP repository is approximately 2,150 feet (ft) (655 meters[m]) below the
surface, in the Salado Formation.

One important aspect of repository operations at the WIPP is the activity associated with closure
of waste disposal panels. Each panel consists of air-intake and air-exhaust drifts, panel-access
drifts, and seven rooms (Figure 1-1). After completion of waste disposal activitiesin apanel, it
will be closed at the same time that waste disposal may be occurring in the other panel(s). The
closure of individual panels during the operational period will be accomplished in accordance with
project-specific health, safety, and environmental performance criteria.

The WIPP Panel Closure system (WPC) design is an explosion isolation wall with run of mine salt
backfill. The original Panel Closure System (PCS) design was contained in DOE (1996a) and
Appendix PCS of the WIPP Compliance Certification Application (CCA) (DOE, 1996b). A large
portion of the design information contained in that appendix is applicable to the WPC design.

This includes the application of the restricted and unrestricted flow models, heat transfer analyses,
and analyses associated with the methane gas explosion. Throughout this document, the CCA
appendix isreferred to as Appendix PCS.

1.1 Scope

This report provides analyses of the WPC design for effectiveness of the explosion isolation wall
as agas barrier; the structural adequacy of the explosion isolation wall; and the design description
of the WPC for anominal operational period of 35 years. The WPC design provides assurance
that the limit for the migration of volatile organic compounds (VOCs) will be met as specified in
the relevant sections of the HWFP (e.g. Attachment N), for simplicity the point of complianceis
referred to hereafter as the E-300 drift. The WPC will be located in the air-intake and air-exhaust
driftsto each panel (Figure 1-1). The WPC design maintains its intended functional requirements
under loads generated from salt creep and a postul ated methane explosion. The design complies
with regulatory requirements promulgated by Mine Safety and Health Administration (MSHA).
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1.2 Regulatory Requirements

1.2.1 Hazardous Waste Regulations

The Closure Plan in the WIPP HWFP was prepared in accordance with the requirements of
20.4.1.500 New Mexico Administrative Code (incorporating 40 Code of Federal Regulations §264
Subparts G, I, and X). The WPC complies with the relevant portions of those requirements.

1.2.2 Mine Safety and Health Administration

Under 30 CFR 57 “barriers and stopping” must be constructed of noncombustible materials
appropriate for the specific mine category and must be of "substantial construction." Substantial
construction implies construction of such strength, material, and workmanship that the barrier
could withstand air blasts, methane detonation or deflagration, blasting shock, and ground
movement expected in the mining environment. The WPC complies with the relevant portions of
those regulations.

1.3 Report Organization

This report presents evaluations of the WPC. Chapter 2 presents the description of the design.
Chapter 3 presents the design evaluations addressing the gas barrier effectiveness of the explosion
isolation wall and the structural adequacy of the explosion isolation wall. Chapter 4 presents the
design calculations. Chapters 5 and 6 present the technical specifications, and drawings
respectively. Chapter 7 presents the conclusions to the report.
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2.0 Design Descriptions

This chapter describes how the concept for the WPC was developed and describes the explosion
isolation wall and run of mine salt backfill components of the WPC.

2.1 WPC Performance Specifications

Original design criteriawere presented in Table 7-1 of DOE (1996a) and were revised in
Attachment | of the HWFP asissued. These criteriawere reviewed for continued applicability and
only one of the performance specifications was modified, asitalicized in the following list. The
WPC performance specifications are:

The panel closure system design shall limit VOC migration from a closed panel consistent
with the limits found in Table IV.F.2.c of the HWFP.

The panel closure system shall consider potential flow of VOCs through the disturbed rock
zone (DRZ) in addition to flow through closure components.

The panel closure system shall perform its intended functions under |oads generated by
creep closure of the tunnels.

The panel closure system shall perform its intended function under the conditions of a
postulated methane explosion.

The nominal operational life of the closure system is thirty-five (35) years.

The panel closure system for each individual panel shall not require routine maintenance
during its operational life.

The panel closure system shall address the most severe ground conditions expected in the
waste disposal area.

The design class of the panel closure system shall be I11b (which meansthat it is to be built
to generally accepted national design and construction standards).

The design and construction shall follow conventional mining practices.
Structural analysis shall use data acquired from the WIPP underground.

Materias shall be compatible with their emplacement environment and function.
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Treatment of surfacesin the closure areas shall be considered in the design.
Thermal cracking of concrete shall be addressed.

During construction, a Quality Assurance/Quality Control (QA/QC) program shall be
established to verify material properties and construction practices.

Construction of the panel closure system shall consider shaft and underground access and
services for materials handling.

Various concepts were developed for evaluation. These concepts intentionally covered a broad
range. For each of these concepts, the estimated conductance was calculated and a preliminary
construction cost was estimated. These were intended only as aids to facilitate ranking during the
selection process.

A design review committee was convened and was requested to rank the various aternatives. The
design review committee carefully discussed all the alternatives, evaluated their potential
performance, and recommended severa of the concepts for further consideration. After further
engineering evaluation and assessment, the explosion isolation wall with run of mine salt backfill
was selected as the preferred aternative for the WPC. This alternative satisfies all performance
specifications, is simple to construct, has alow impact on waste receipt, and is cost effective.

2.2 Design Concept

The selected design for WPC is a combination of a mortared concrete block wall and arun of mine
salt backfill. Figure 2-1 illustrates these design components. The construction methods and
materials used to implement the design are well proven in previous mining and construction
projects. This configuration satisfies the E-300 drift mass flow rate limits for the flow of VOCs of
concern out of the panel. The selected design will resist the temperature transients and methane
explosion pressure as discussed in Sections 3.2.2 through 3.2.4.

2.3 Design Components

The following subsections present system and components design features.
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2.3.1 Explosion Isolation Wall

The explosion isolation wall consists of a 30-foot (9.1-meter) long, mortared, solid block wall as
shown in Figure 2-2. Detailed structural analyses have been performed (Section 3.2.4) to assess
the development of stresses within the block wall. These analyses showed that a 30-foot
(9.1-meter) long concrete block wall reduces the relative proportion of the compressive abutment
zones near the ends of the wall to an acceptable level. Five construction joints were introduced to
mitigate the axial tensile stresses, which develop in the wall due to salt creep. The construction
joints also eliminate the effects of potential differential displacements along the axis of the wall.
Since the construction joints are normal to the direction of VOCs flow out of the closed panel they
have minimal impact on flow conductance of the wall.

The blocks of the wall are 8x8x16 inches and have a minimum unconfined compressive strength
egual to 5000 psi (34.5 MPa). The specifications include materials testing to verify material
properties and construction practices.

The concrete block wall design complies with MSHA requirements. It is made of incombustible
materials and is of substantial construction. The block wall can also resist forces of a postulated
methane explosion under creep load from the surrounding rocksalt as discussed in Section 3.2.4.
The surrounding salt surfaces will be prepared to create a smooth, clean surface for the placement
of bricks and mortar.

The explosion isolation wall with the run of mine salt backfill separates the active ventilated
underground workings from the closed panels. The restricted flow analysis presented
subsequently (Section 3.1.1) shows an adequate design margin for meeting VOC release limits.

2.3.2 Backfill

The backfill consists of run of mine salt with a minimum length of 100 ft (30.5 m). Run of mine
salt isanatural material for backfill that is completely compatible with the environment. In the
absence of the block wall, run of mine salt backfill provides protection against a methane
explosion. An analysis was conducted to assess the effect of methane gas explosion on the
backfill. In thisanayss, the explosion isolation wall was ignored and the run of mine salt backfill
alone resisted the impact loading from the postulated methane explosion. The analysis showed
that the backfill will absorb the explosion impact due to deflagration.
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3.0 Design Evaluations

This chapter presents the evaluations that support the design of the WPC: (1) analyses addressing
the operational requirements, and (2) analyses addressing the material and structural requirements.
Thefirst group includes air-flow analyses, an advection analysis, and an uncertainty analysis of
air-flow. The second group includes material compatibility evaluation, heat generation, explosion
evaluation, stress analysis and fracture-propagation eval uation.

3.1 Analyses Addressing Operational Requirements

To evaluate the effectiveness of the WPC, air-flow analyses were performed to examine the flow
of VOCsthrough the WPC. The following sections address the air-flow analyses, the advection
analysis, and air-flow uncertainty analysis. These analyses support the WPC design for both the
overall protection of human health and the environment, and compliance at the E-300 drift as
required by HWFP.

3.1.1 Air-Flow Analyses

The purpose of the air-flow analysesisto evaluate the flow of VOCs through the WPC. The
effective intrinsic permeability of the WPC is evaluated and used as input to the air-flow model
(DOE, 19964) to assess VOC(s) flow performance.

In this study, two air-flow models are considered: (1) unrestricted flow, and (2) restricted flow
through the panel closure system. The unrestricted air-flow model is defined as a model in which
the gas pressure that developsis at, or very near, atmospheric pressure such that no back pressure
existsin the disposal areas. Therestricted air-flow model is defined as a model in which a back
pressure develops in a closed waste disposal panel due to the restriction of flow through the panel
closure system and the surrounding disturbed rock zone. The analyses are based on an assumed
gas generation rate of 8,650 moles per panel per year (0.1 moles per drum per year [DOE, 1996a]
for 86,500 drums per panel [HWFP]) due to microbial degradation, an average volumetric closure
rate of 31,430 ft* (890 m®) per year due to salt creep (Appendix B), the expected headspace
concentration for nine VOCs (Appendix A), and the minimum mine ventilation rate of 260,000
ft*/min (7,362 m*min) required by HWFP at E-300 drift.

3.1.1.1 Evaluation Procedure

In the restricted flow model, the gases in the waste-emplacement area are in part compressed in
the void space within a panel and in part flow into the main return air. The restricted flow model
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is based on the following assumptions:

Gases (including VOCs) within the void space will obey the Ideal Gas Law. The gases will
be generated at arate of 0.1 moles per drum per year (DOE, 1996a) and will be stored by an
increase in gas pressure. The rate of pressure buildup will be so gradual that it occurs at
constant temperature.

Volumetric reduction due to creep will reduce the void space at arate of 31,430 ft* (890 m°)
per year (Appendix B) and will result in pressurization.

Flow of gas out of the panel will obey Darcy's Law under quas steady-state conditions.
Under quasi steady-state conditions, the air pressure within the WPC will change so
gradually that the compressive storage of the air within the void space of the WPC could be
neglected.

Rates of gas generation, air outflow, and change in compressive storage will balance.
Hydrodynamic dispersion through the barrier will be neglected.

Analysiswill consider the superposition of flow rates from individual panels according to
the operating schedule for anominal operational life of 35 years.

The air-flow under these assumptions follows a nonlinear system of two first-order ordinary

differential equations. The model is characterized by molar gas generation and reduction in void

volume that together result in anincrease in air pressure.

The problem can be solved using the system of nonlinear ordinary differential equations as derived

in Appendix A:
- av
dp (9 - RF')I' i gpatm)x\/ " dt
— = RXT % Equation 3-1
o v (Eq )
dn _ p P- Patm .
— = - X Equation 3-2
it Oy RoT g (Eq )
where
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dt = Changeintime (years)

R = Universal gasconstant (atm . m*(mole . K))

T = Absolute temperature (K)

n = Molesof gasin the panel

p = Pressure(atm)

Patm = Atmospheric pressure (atm)

C = Conductance (m?/s) of the panel closure system = K s xg‘
Ks = Effectiveair conductivity of the panel closure system (m/s)
A = Cross sectional area of the panel closure system (m?)

L = Flow path length of the panel closure system (m)

g = Airdensity (kg/(m®. %))

or = Gasgeneration rate (moles/yr)

V = Volume of the panel void space (m°)

G:j_\t/ = Panel volumetric closure rate (m*/yr)

% = Panél pressure rate (atm/yr)

% = Panel molar storage rate (mole/yr).

The above relationships are subject to the following initial conditions: (1) the pressure in the panel
will be atmospheric; and (2) the moles of gasin the panel equal the moles of gas occupying the
initial panel void volume at the temperature of the repository at the time of panel closure.
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The effective air conductivity of the panel closure system ( K) can be expressed in terms of the
effective intrinsic permeability of the panel closure system (k) and the fluid properties of air as

(Freeze and Cherry, 1979):

(Equation 3-3)

where

Air mass density (kg/m°)

,
1

Acceleration due to gravity (m/s?)

«Q
1

m Absolute air viscosity (kg/(m . 9))

The effective intrinsic permeability of the WPC (kg) can be evaluated by considering the intrinsic

permeabilities of the various flow components over their respective areas, as presented in
Table 3-1.

Permeability measurements in salt were summarized in the original design report (DOE, 1996a).
These data show a zone of increased permeability (10™° to 102 ft? [10™ m? to 10% m?]) 3 to 42
ft (1 to 14 m) from the excavation surface. Based on these observations, the cal culations assumed
that the cross-sectional area for flow through the DRZ and the WPC will equal ninetimesthe air-
intake and air-exhaust drift area or that the DRZ extends out three radii from the center

(DOE, 19963).

Asshownin Table 3-1, adistinction is made between “dilated salt”, and “fractured salt”. Dilated
salt exhibits a higher permeability than intact salt due to relief of the lithostatic stresses, and this
corresponds to the increased permeability zone observed by Case and Kelsall (1986). The more
conservative value of 10"° m? is used here for the intrinsic permesability of dilated salt. The
fractured salt refersto the highly fractured zone in the immediate vicinity of the openings.

The intrinsic permeability of the concrete block wall was estimated from the intrinsic
permeabilities of the concrete blocks and the interface zone between the mortar and concrete
blocks that is tributary to each block. A parallel system was used to calculate the intrinsic
permeability of the concrete block wall from the intrinsic permeabilities of its flow components
(concrete blocks and interface). It isassumed that the intrinsic permeability of mortar is the same
asthat of concrete block. For the concrete blocks an intrinsic permeability of k. = 1.0x10™° m?
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(PCA, 2002) was used with aflow areaof A, = 8x16in° = 128in”=0.083 m?. Further, the

intrinsic permeability of the interface zone surrounding the concrete blocks was estimated using an
interface zone aperture of 11 micron (Fernandez et al., 1994). For a smoothwall aperture of b, the
interface zone intrinsic permeability is equal to b%12 (Fernandez et al., 1994). For an aperture of
b = 11x10°® m, the interface zone intrinsic permeability of k; = 1x10™ m? is obtained. Thearea

of the interface zone surrounding each concrete block is A =2(16in+8in) b= 1.34x10° m?.

The intrinsic permeability of the concrete block wall can be calculated using Equation A-14 of
Appendix A asfollows:

+ . .
Kwall = ke XAc + ki XA (Equation 3-4)
Ac+ A
Thisresultsin an intrinsic permeability of 1.64x10™° m? for the concrete block wall which is
rounded to 2x10™ .

The run of mine salt backfill is placed in aloose state in the air-intake and air-exhaust drifts of
each panel. Caseet al. (1987) reports on an experiment on WIPP crushed salt that measured the
relationship of hydraulic conductivities to porosity when subjected to confining pressure. The test
results showed that the intrinsic permeability might equal 0.01 darcy (10™* m?) at 15 percent
porosity. For high porosities from 35 to 40 percent, the test results showed that the intrinsic
permeability might equal 10% darcy (10™° m?). In the current analysis, an intrinsic permeability of
10 darcy (10 ™ m?) was used. Thisis areasonable value for the expected range of porosities.

Table 3-1 Intrinsic Permeability of Flow Components

Intrinsic Permeability

Component ft? m? References
Dilated salt 1x10™"® 1x10™° DOE, 1996a
Fractured salt 1x10™ 1x10™ DOE, 1996a
Clay seams 1x10™° 1x10™" DOE, 1996a
Marker Bed 139 1x10™"° 1x10® DOE, 1996a
Interface zone 1x10%° 1x10™ DOE, 1996a
Concrete block wall 2x10™ 2x10™%° Calculated
Run of mine salt 1x10%° 1x10™ Case et al., 1987
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Finally, for the clay seams, Marker Bed 139, and the interface zone between the concrete block
wall and the surrounding rocksalt, the values from the previous design (DOE, 1996a) were used.

To calculate the void space volume of the panel (V ), the analysis assumed that the volume of the
wasteis equal to the total waste capacity of a panel (600,000 ft* [16,990 m’]) (DOE, 1994) times
the assumed average solid volume of the waste drums (23 percent) (1T, 1994). The analysisusesa
solid waste volume equal to 138,000 ft* (3,908 m®) for the panel and this volume remains constant
during the operational life of the panel.

The waste-emplacement capacity of a panel includes the seven rooms and the panel access drifts
from Room 1 to Room 7. Field data from geotechnical engineering measurements were used to
determine creep closure rates for 35 years as presented in Appendix B.

A modd for unrestricted flow of VOCs was aso developed to predict the mass flow rates of
VOCs (Appendix A). The results of unrestricted flow analysis are used for comparison with the
restricted flow case.

3.1.1.2 Modeling Results

The HWFP provides information in Module IV on Geologic Repository Disposal. TableIV.F.2.c
of this module presents the E-300 drift concentration limits for VOCs of concern. These limits are
shown on appropriate figures. The VOCs of concernin Table 1V.F.2.c of the HWFP include
carbon tetrachloride, chlorobenzene, chloroform, 1,1-dichloroethene, 1,2-dichloroethane,
methylene chloride, 1,1,2,2-tetrachl oroethane, toluene, and 1,1,1-trichloroethane.

The E-300 drift mass release rate limit equals the E-300 drift concentration limit as specified in
Table IV.F.2.c of the HWFP times the minimum mine ventilation rate of 260,000 ft*/min (7,362
m>/min) required by HWFP. This value establishes the current design mass release rate limits for
flow of VOCs of concern from the waste disposal areas.

Comparisons are made of the expected mass release rate of VOCs of concern to the E-300 drift
mass release rate limits. The calculation of the expected mass flow uses the product of (1) an
estimate of the actual headspace concentrations for each of the VOCs of concern, and (2) an
estimate of the actual gas flow rate from the restricted flow model as presented previoudly.
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The sources of information for the actual V OCs headspace concentrations (Appendix A) include
Table A-2 of DOE (1996a), and the WIPP Waste Information System Headspace Gas
Concentration Report (2002). The maximum values for actual mass concentrations from the two
sources of information are used in the present analysis.

Figure 3-1 shows the expected pressure buildup in asingle panel after closure. The pressure
within the panel builds up gradually due to the large compressibility of the panel void space
relative to the air-flow rate out of the panel. The restricted air-flow rate also builds up gradually to
a steady-state flow rate.

Figure 3-2 presents the expected mass release rates for the VOCs of concern versus time for
comparison to the E-300 drift mass release limits for the repository. In these analyses, the current
panel closure schedule (Westinghouse, 2002) is considered, and the expected mass rel ease rates
from individual panels as they are closed are superimposed in time. The analyses show that in
every case, the expected mass release rate from the repository is much lower than E-300 drift mass
release rate limit for the VOCs of concern.

3.1.1.3 Conclusions

The air-flow model (DOE, 1996a) was used to predict the expected mass flow rate for VOCs of
concern through a panel closure system consisting of a concrete block wall with run of mine salt
backfill. The analysis suggests that VOC flow over the operational period will be at least two
orders of magnitude below the HWFP limits established at the E-300 drift (Figure 3-2).

3.1.2 Advection Evaluation

The purpose of the advection evaluation is to assess contaminant transport time through various
media. As panel pressure develops with time, gases will travel through the panel closure system.
Therestricted air-flow model considered that the VOC concentration front will instantaneously
develop in the active underground workings and the gases would then flow by advection. The
more detailed analysis presented below considers the flow distribution in different components.

3.1.2.1 Evaluation Procedure

The relative significance of each of the air-flow zones can be evaluated by studying flow
conductance. The flow conductance through a parallel system is calculated as follows (Freeze and
Cherry, 1979):
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C=84 Kile (Equation 3-5)
where |
C = Flow conductance of the system (m?/s)
K; = Airconductivity of the i component (m/s)
A = Crosssectiona areaof the it component (m?)
L, = Lengthof the it component (m)

The conductance through the WPC will depend on the air conductivity and cross-sectional area of
the flow components. Table 3-2 summarizes these values for each component. Since the
conductance of run of mine salt is at least four orders of magnitude higher than that of any other
component, the breakthrough of VOCs through run of mine salt occurs very rapidly. Therefore, in
the advection analysis the effect of run of mine salt is neglected. The calculations show that flow
through the block wall and fractured salt will dominate the conductance.

In Table 3-2, the flow area of the interface zone between the 14 ft x 21 ft concrete block wall and
surrounding rocksalt is based on an interface zone aperture of b = 11x10° m (Fernandez et al.,

1994). Thisresultsin aninterface flow areaof A = 2(14 ft + 21 ft) b= 2.34x10™* m®. For a

smoothwall aperture of b, the interface zone intrinsic permeability is equal to b?/12 (Fernandez et
al., 1994). For an aperture of b = 11x10° m, the interface zone intrinsic permeability of ki =

1x10™ m? is obtained. Theinterface zone air conductivity can be calculated from Equation 3-3.
Using the air density of g=r xg= 0.0735 Ibf/ft? (11.55 kg /(m? . §%)) and air viscosity of m =
3.85x10 Ibf §/ft? (1.84x10°° kg/(m . ) (Lindeburg, 1986), the interface zone air conductivity is
obtained equal to 6.26x10°° m/s.

The breakthrough of VOCs through the WPC under the assumption of advection will occur when
the VOC front has traversed its length. The average linear velocity equals the Darcy flux divided
by the effective porosity for the various flow components. The average linear velocity, neglecting
compressibility effects of the gas, is given by (Freeze and Cherry, 1979):

V(W) ag, = Ki X p(t) - Patm) (Equation 3-6)

Ne XL>g
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where

V(p(t) avg i

p(t)

Patm

Ne

Average linear velocity for the it" component (m/s)

Air conductivity of the i component (m/s)

Panel internal pressure as a function of time (atm)

Atmospheric pressure (atm)

Length of the barrier (m)

Air density (kg/(m? . §9))

Effective porosity

The following assumptions were made in this advection model:

The air-flow velocity will be constant along the panel closure system.

The gases (including VOCs) within the void space will obey the Ideal Gas Law.

Table 3-2 Air Conductance Through System Components

Component Effective Air Conductivity Approximate | Conductance per
Porosity (m/s) Cross-Sectional Unit Length
Area (mz) (m3/s)
Dilated salt* 0.001 6.26x10™ 170 1.0x10™
Fractured salt* 0.040 6.26x10° 16 1.0x10°®
Clay seams® 0.400 6.26x10™"° 0.09 5.6x10™°
Marker Bed 139* 0.040 6.26x10* 11 6.9x10°
Interface® 1.000 6.26x10° 2.34x10™ 1.5x10°
Concrete block wall? 0.200 1.25x107° 27 3.4x10°%
Run of mine salt® 0.440 6.26x10° 27 1.7x10™
'DOE, 1996a
2Calculated
3Caseetal., 1987
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The flow of air out of the panel will obey Darcy'slaw under quasi steady-state conditions.
Under quasi steady-state conditions, the air pressure within the panel closure system will
change so gradually that the compressive storage of air within the void space of the panel
closure system will be neglected.

The two-phase flow and interactions between air and brine will be neglected, although the
re-saturation of salt would tend to reduce the flow of VOCs through the panel closure
system.

The air-flow average linear velocity as afunction of time was calculated for each component of
the WPC using the maximum pressure determined from the air-flow model (DOE, 1996a). The
breakthrough time for advective transport was then determined for each of the WPC components
(fractured salt, MB 139, clay seams, and the explosion isolation wall).

3.1.2.2 Modeling Results

In the model presented for air-flow, the pressure varies as a function of time for flow through the
WPC. Thiswill result in achange in the average linear velocity as afunction of time that was
calculated for each of the various components (fractured salt, MB 139, clay seams, and the
explosion isolation wall).

Breakthrough times for a WPC due to advection were computed and are shown in Figure 3-3. The
advection analysis suggests that for fractured salt and the mortared block wall, average linear
velocities will be high due to high permeability, and low porosity, and that VOC breakthrough
may occur within one to several years.

Previous analysis (DOE, 1996a) evaluated the effects of hydrodynamic dispersion on VOC
transport through the WPC, using a one-dimensional dispersion model (Freeze and Cherry, 1979).
This analysis showed that since breakthrough due to advection occurs rapidly through the
dominant flow paths within several years, the effects of hydrodynamic dispersion are negligible.
The analysis presented in this report also shows a similar rapid breakthrough through fractured salt
in one to severa years, as was the case in the previous analysis.
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3.1.2.3 Conclusion

Therestricted air-flow analysis of Section 3.1.1 showed that the mass flow rates of VOCs of
concern will remain well below the HWFP required E-300 drift limit. The results of advection
analysis suggest the appropriateness of the restricted flow model (DOE, 1996a) for the
instantaneous breakthrough of VOCs. The advection analysis showed that for fractured salt and
the mortared block wall, average linear velocities will be high due to high permeability, and low
porosity, and that VOC breakthrough may occur within one to several years. While it may appear
that this breakthrough time is short, the quantities involved are so small that, as was concluded in
Section 3.1.1.3, VOC flow over the operational period will be at least two orders of magnitude
below the HWFP required limit in the E-300 drift.

3.1.3 Monte Carlo Simulation of VOC Release

This section presents a Monte Carlo Simulation Analysis (Hahn and Shapiro 1967) for mass flow
rate of carbon tetrachloride over 35 years of operation. Carbon tetrachloride is used as a surrogate
for all VOCs of concern sinceit islikely to be present in the greatest concentration in a closed
panel. Inthe Monte Carlo Simulation Method, uncertain input parameters are represented by
separate probability distribution functions. Each of the uncertain input parametersis sampled to
develop multiple realizations. It is assumed that the uncertain input parameters are independent of
each other and that the covariance between the input parameters can be neglected. A deterministic
function or model is then used to evaluate the output parameter (in this case, the mass flow rate of
carbon tetrachloride) for each set of realization of input parameters.

In an analysis of the flow of VOCs from a panel, a number of uncertain input parameters can be
identified. For example, the concentration of VOCs can vary within and between panels, so the
actual headspace concentration can be considered as uncertain input for calculation purposes. The
migration of VOCs depends on the panel volumetric closure rate and the molar gas generation
rate, both of which are uncertain parameters. Finally, in the case of restricted flow, the intrinsic
permeabilities of the WPC (for both closure components and the surrounding disturbed rock zone)
also are a source of uncertainty.

In the current Monte Carlo Simulation, only the restricted flow of VOCsis considered. A
schematic representation of the Monte Carlo Simulation for restricted flow analysisis shownin
Figure 3-4. Each of the uncertain inputsis discussed in the following sections:

Headspace concentration: The VOC inventory perhaps represents the most significant source of
uncertainty. WIPP receives waste from multiple facilities with multiple waste streams. Both the
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unrestricted and restricted flow models assume that the headspace concentrations serve as a
constant source of VOCs. This assumption is conservative because most containers only have
trace quantities of VOCs, either trapped in the headspace or on the surfaces of the various waste
components. Itislikely that only a small number of waste containers have a significantly greater
source of VOCs such as a solvent-soaked rag. Only this small number of waste containers have a
realistic likelihood of maintaining a constant headspace VOC concentration as gas generation
proceeds.

The current project baseline uses a headspace concentration of 3625.77 mg/m® for carbon
tetrachloride (DOE, 1996a). To account for the uncertainty, it is assumed that the headspace
concentration for carbon tetrachloride ranges from 0 to 7250 mg/m® with a uniform distribution.

Gas generation rate: The next uncertain parameter is the gas generation rate. The current project
baseline uses a gas generation rate of 0.1 moles per drum per year. In the current uncertainty
analysisit is assumed that the gas generation rate ranges from 0 to 0.2 moles per drum per year
with auniform distribution. The uniform distribution provides an estimate of variance that is
higher than that for anormal distribution. It istherefore conservative to assume that the molar gas
generation rate is uniformly distributed.

Volumetric closurerate: Another uncertain parameter is the volumetric closure rate. Inthe
original design the panel closure rate was based upon datafrom Panel 1. Since that time, Panel 2
has been excavated, and data are available for assigning the uncertainty. The air-flow analysis
presented in Section 3.1.1 used an average volumetric closure rate of 890 m® (31,430 ft°) per year
(Appendix B). For the purpose of uncertainty analysis, it is assumed that the volumetric closure
rate is uniformly distributed between 600 (21,200) to 1200 m® (42,400 ft°) per year.

Intrinsic permeabilities. The remaining uncertain parameters are the intrinsic permeabilities of
the various flow components. Log uniform distributions are used in this analysis for intrinsic
permeabilities of various flow components. The ranges of intrinsic permeabilities selected for the
Monte Carlo Simulation Analysis are presented in Table 3-3.

The intrinsic permeability of salt in the disturbed rock zone includes the intrinsic permeability of
dilated salt and fractured salt. Within the first meter of most excavations, some fractures parallel
to the drift are observed from boreholes at the midheight of the rib (DOE, 1995). In thisregion,
the permeabilities are generally greater than at any other location in the salt. Between 3 and 6 ft
(1 and 2 m) into the rib, permeabilities decrease to about 10*° m? and below; beyond 6 ft (2 m),
the permeabilities rapidly decrease to the value associated with intact salt (10 m?). Based on
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these observations, the analysis assumes that the dilated salt has arange of intrinsic permeabilities
from 10%° to 10 m?. Also, the analysis assumes the fractured salt intrinsic permeability ranges
from 10" to 10 ** m?. Thus the combined range of the dilated salt and fractured salt valuesis
exceptionally broad and covers the extreme range of values commonly used in various other
WIPP-related assessments.

Freeze and Cherry (1979, p. 29) present arange of intrinsic permeabilities for clay, which can be
used to estimate values for the clay seams. The range selected hereis from 10° to 10°%° m?.

Single-phase brine and nitrogen permeabilities were measured in the laboratory for specimens of
MB 139 taken from the underground workings at the WIPP (DOE, 1995). Permeabilitiesto gas
ranged from approximately 1.8x10™° to 2.5x10™” m?, and the Klinkenberg-corrected equivalent
liquid permeabilities ranged from 1.4x10® to 1.6x10™" m?% M easured permeabilities to brine
ranged from 4.4x10%° to 9.7x10" m?. Based upon these values, the range of intrinsic
permeability for the MB 139 is selected as from 1x10?% to 1x10°m?.

The intrinsic permeability for the interface zone between the concrete block wall and the
surrounding rocksalt is estimated based on a smoothwall aperture rangefromb=2tob =16
microns (Fernandez et al., 1994). For asmoothwall aperture of b, the interface zone intrinsic
permeability is equal to b%/12 (Fernandez et a., 1994). The results range from 3.33x10™ to
2.13x10™ m? for the interface zone intrinsic permeability.

Table 3-3 Ranges of Intrinsic Permeabilities in the Monte
Carlo Simulation Analysis

Median Lower Value (mz) Upper Value (mz)
Dilated Salt 1.00x10™%° 1.00x10™"
Fracture Salt 1.00x10™" 1.00x10™"
Clay Seams 1.00x10™ 1.00x10™°
Marker Bed 139 1.00x10™%° 1.00x10™*
Interface Zone 3.33x10™ 2.13x10™
Explosion Isolation Wall 1.00x10™’ 1.00x10™
Run of Mine Salt Backfill 1.00x10™ 1.00x10™°
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The intrinsic permeability of the concrete block wall was estimated in Section 3.1.1.1 as
2x10™ m®. To account for uncertainty, arange of permeability of four orders of magnitude for
the explosion isolation wall was selected from 10*" m? to 10 m?.

The run of mine salt backfill is placed in aloose state in the air-intake and air-exhaust drifts of
each panel. Caseet al. (1987) reports on an experiment on WIPP crushed salt that measured the
relationship of hydraulic conductivities to porosity when subjected to confining pressure. The test
results showed that the intrinsic permeability might equal 0.01 darcy (10 m?) at 15 percent
porosity. For high porosities from 35 to 40 percent, the test results showed that the intrinsic
permeability might equal 10° darcy (10'° m?). Therefore, the range of intrinsic permeability is
selected from 10™* m? to 10 ° m?.

3.1.3.1 Evaluation Procedure

In order to combine information on assessing the mass flow rate of carbon tetrachloride from a
single panel, MathConnex (MathSoft, Inc., 1999) was used. MathConnex™ is an environment for
visualy integrating and linking applications and data sources to create heterogeneous
computational systems. MathConnex provides a means of connecting MathCad and EXCEL files
together in anetwork. Inthe MathConnex file entitled Monte Carlo Simulation for Restricted
Flow, the uncertain parameters are implemented in four MathConnex components:

Headspace Concentration of CCl4 isan EXCEL file that generates arandom sample for the
headspace concentration of carbon tetrachloride as discussed above.

Volumetric Closure Rate is an EXCEL file that generates a random sample of the panel
volumetric closure rate as discussed above.

Gas Generation Rate is an EXCEL file that generates a random sample of the gas generation
rate as discussed above.

Intrinsic Permeabilitiesis an EXCEL file that generates arandom sample of the intrinsic
permeabilities for each of the flow components as discussed above.

For asingle realization of the randomly sampled parameters, the outputs from each of these
componentsis input to the MathCad file entitled Restricted Flow Model. The restricted flow
model is used to develop atime history for the mass flow rate of CCl, out of the panel. The output
from the Restricted Flow Model is then input to an EXCEL file Monte Carlo Simulation. Thisfile
develops the time histories for multiple realizations of the input parameters.
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3.1.3.2 Modeling Results

A Monte Carlo Simulation was performed for the restricted flow analysis of VOCs. The results of
this ssmulation for 40 different realizations are presented in Figure 3-5. The figure shows the
variation of mass flow rate for carbon tetrachloride during the operational life of the WPC. The
mass flow rate limit for CCl, is calculated as the mass concentration limit at E-300 drift times the
minimum underground ventilation flow rate of 260,000 ft/min (7,362 m*/min) required by
HWFP.

In general, the magnitude of the unrestricted steady-state mass flow rate of CCl, reflects the
uncertainty in VOCs concentration rates, panel gas generation rate, and panel volumetric closure
rate. The time required to reach the restricted steady-state VOC mass flow rate depends on the
intrinsic permeability of the flow components. In some restricted realizations, the mass flow rate
rises rapidly to the unrestricted steady-state mass flow rate, so the flow is essentially unrestricted.
In the large majority of cases, however, the WPC offers some resistance to flow and the mass flow
rates develop much more slowly. Inal casesthe WPC complies with the mass flow rate limit at
the E-300 drift as required by HWFP.

3.2 Analyses Addressing Material and Structural Requirements

This section presents evaluations relating to the material and structural requirements for the WPC.

3.2.1 Material Compatibility Evaluation

The purpose of the material compatibility evaluations is to select suitable materials for the WPC.
The materials must be chemically compatible with the host rock and brine without chemical
degradation. This section presents information on brine-cement interactions at the locations of the
WPC.

WIPP brines wereinitially studied when evidence of some minor concrete deterioration in the
Waste Shaft key was noted (DOE, 19964). The cause was geochemical ateration of the concrete
shaft liner and shaft grout by the brine present at the Rustler-Salado contact. Chemical
constituents detected in brine samples included both organic and inorganic compounds that
probably originated from dissolution of the concrete liner and grout materials used in the shaft
construction. The presence of large amounts of organics that likely originated from the chemical
grout appeared to have complexed the calcium present in the brine, interfering with the inorganic
chemistry of the naturally occurring brine. The brines in contact with the Waste Shaft key were
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also found to be significantly higher in both chlorides and magnesium than the Salado Formation
brine.

Several other studiesinvestigated the effect of the high-magnesium brine interactions on various
candidate barrier materials (DOE, 19964). However, the origina PCS design concluded that two
extremely different service environments can be inferred between the Waste Shaft key and the
underground repository horizon.

The WPC consists of concrete block wall and run of mine salt backfill. Blockswill be pre-cast in
afactory setting and no organic grout compounds are used in the design. The magnesium level in
the brinesis much lower at the repository horizon. Further, only trace amounts of brine would
contact the explosion isolation wall over the operational period due to the relative impermeability
of the surrounding halite. For these reasons, significant brine-cement interactions are not
anticipated and the block walls will perform their function within this time period. Run of mine
salt backfill is entirely compatible with the underground environment.

3.2.2 Heat Generation

The WPC uses concrete blocks for explosion isolation wall. The concrete blocks will be pre-cast
and cured in afactory setting. They will then be transported to the site and taken underground as
convenient. Note that for these small blocks (8x8x16 inches), the volume to surface ratio is
smaller than for large monolithic emplacements of concrete. Thus the temperature rise due to the
heat of hydration can be dissipated without the development of tensile strains within the blocks
before emplacement. Quality control testing of the blocks will assure strength and serviceability.
Therefore cement heat generation is not an issue for the WPC.

3.2.3 Explosion Evaluations

The evaluation of the postulated methane explosion consists of evaluating the pressure and
thermal effects of such an explosion on the explosion isolation wall. A methane explosion would
generate an initial pressure transient that would impinge on the explosion isolation wall.
Subsequently, temperature would rise in the panel as well asin the explosion isolation wall.

Two analyses are necessary to evaluate methane-explosion effects: (1) effect of explosion
pressure, and (2) effect of explosion heat. After an explosion, the explosion isolation wall would
be subjected to short-term dynamic loading. The design pressure can be calculated as the
maximum pressure times the dynamic load factor (Biggs, 1964). The dynamic load factor will
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depend on the shape of the pressure-time transient. An explosion will result in atransient pressure
pulse that will rise instantaneously and then drop gradually.

The second effect requires athermal analysis with a heat-transfer model. The results of the heat
transfer model calculations (DOE, 1996a) are valid under the postulated explosion. The heat
transfer model under the postulated explosion within the panel considered the heat balance
between the gas and the walls of the panel for a stoichiometric mixture of methane. The rate at
which the gas temperature will rise within the panel depends on (1) the number of moles of
methane, (2) the specific heat capacity of the gas and the heat transfer to the salt and the walls
through radiation, (3) convection along the vertical and horizontal surfaces, and (4) conduction
within the salt and walls. The thermal analysis result (DOE, 1996a) showed that the elevated
temperature due to explosion would propagate a maximum of 6 inches (15 cm) through the wall.

In the event of a hydrocarbon explosion either (1) deflagration will result in arapid rise of
pressure, with no transition to a detonation, or (2) a detonation wave front will propagate as a
supersonic shockwave. The transition to a detonation is a function of two parameters. (1) the
methane concentration at the time of the explosion, and (2) the ability for awave front to form. In
underground excavations, the latter condition typically requires a reasonably long passage through
which the combustion wave travels and transforms to a detonation. The probability of occurrence
of a detonation in an air-gas mixture also depends strongly upon the type of air-gas mixture. In
the case of WIPP, the open passages above the waste stack will reduce in size due to creep closure
so it isunlikely that along passage with open geometry will exist. Asaresult the occurrence of
detonation in underground excavation at WIPP is very unlikely. Therefore this analysiswill only
consider deflagration.

The peak explosive pressure arising from a deflagration is about eight times (DOE, 1996a) the
ambient pressure at the time of explosion. The ambient pressure at the time of explosion depends
on panel volume reduction rate, gas flow rate from WPC, and gas generation rate. In the current
analysis the ambient pressure will reach a steady value of 1.41 atmosphere in a short time after
panel closure. Thisresultsin apeak explosion pressure of 164 psi (1.14 MPa).

The dynamic load factor will depend on the natural frequency of the explosion isolation wall. The
value for the dynamic load factor approaches a maximum value of 2, with increased natural
frequency for avariety of exponential curves (DOE, 1996a). Based upon this loading, the block
wall will be subjected to an equivalent uniform pressure of 328 psi (2.28 MPa). The result of the
stress analysisis presented in the next section.
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3.2.4 Stress Analysis

The purpose of the stress analysis was to evaluate the interaction of the block wall and run of mine
salt backfill of the WPC with the surrounding salt. Stresses are expected to develop in the block
wall component due to continued creep closure of the air-intake and air-exhaust drifts after
installation of the block wall. Stresses are also expected to develop in the run of mine backfill,
although at avery much slower rate than in the block wall. It is also shown that each component

can individually withstand the postul ated methane explosion.

3.2.4.1 Block Wall Evaluation

Detailed two-dimensional axisymmaetric representations of the WPC were developed using the
FLAC (Itasca, 2000) computer code. The properties used in these models are presented in
Appendix C.

FLAC has been used since 1991 to model underground excavations at the WIPP. FLAC isatwo-
dimensional explicit finite difference code that simulates the behavior of rock and soil-like
structures. The WIPP Reference Creep Law is built into the code and has been verified against the
WIPP Second Benchmark Problem (Kreig, 1984). The following sections describe the geometry
and boundary conditions of the models used in the FLAC analysis.

Model Development. A detailed axisymmetric model was developed to investigate the barrier
under creep loading and combined creep and explosion loading. The geometry of this model is
shown in Figure 3-6. There are five construction jointsin this case, which are spaced evenly in the
block wall. The construction joints have no cohesion (see Appendix C). The concrete is modeled
as aMohr-Coulomb material with atension cut-off. Three cases were run with different loading
and strength properties as called for by the ACI Ultimate Strength Design Method (ACI 318-02):

14W
12W+16E
0OW+16E

where W and E denote the dead |oad (far-field stress) and explosion load, respectively. All three
cases used a strength reduction factor of 0.8. In addition to these three cases, a service load case

3-24 Rev. 1 10/3/2002



concrete

Figure 3-6 Creep Plus Explosion Model Geometry and Boundary Conditions
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was run with al loading and strength properties set to their nominal values. In all caseswith an
explosion load, the explosive force was applied instantaneously, equilibrium was reached, and

then the force was removed.

Modeling Results. The results from the ultimate strength design cases showed that while some
compressive failure occurs near the ends of the block wall, the wall maintains a sizable intact
confined core in every case, thus validating the design. Only the results from the service load case
are presented here. Profiles of the stressin the block wall caused by an explosion after ten years
of creep loading are shown in Figure 3-7 and Figure 3-8. The vertical (radial) loading is not
significantly changed, while the axial loading is actually improved since the stress goes slightly
compressive rather than tensile. Figure 3-9 and Figure 3-10 show contours of stressin the wall
and in the rock during the explosion. Figure 3-11 shows the plasticity state in the wall at 35 years.
Thisfigure shows a limited tensile fracture zone near the rocksalt-concrete interface. Like the
construction joints, these fractures are normal to the direction of the VOC flow through the WPC
and have minimal impact on the flow conductance. Figure 3-12 shows a vertical stress profilein
the block wall at 35 years, the required design life. These figures show that the block wall will

perform its required function throughout the nominal operational design life.

3.2.4.2 Run of Mine Salt Backfill Evaluation

The run of mine salt backfill also provides a barrier to resist explosion pressure. To show the
effectiveness of the salt backfill as an explosion barrier, asimple analytical model was devel oped.
The following simplifying assumptions were made to conduct a conservative analysis.

The run of mine backfill was subjected to all of the explosion loading.

The explosion pressure is assumed to reach the maximum value of 1.14 MPa
(Section 3-2-3) instantly and remains constant with negligible decay.

The confining pressures on the salt backfill due to creep closure of the surrounding rocksalt
areignored.

The geometric and material dampings are ignored.
The only resistance mechanism is the frictional contact between backfill and rocksalt.

Backfill material is assumed to be elastic.
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The strain-stress relations for a general three-dimensional body can be written as (Fung, 1965):

(Equation 3-7)

wheres ,, s yand s , arethe normal stress componentsinthe x, y and zdirections,
respectively, ey, ey and e, arethe corresponding normal strain components, and E andn are

the Y oung’s modulus and Poisson’ s ratio respectively.

By taking the x axis asthe longitudinal axis aong the salt backfill (0< x<¥) and setting

ey = e, =0, Equation 3-7 reduces to the following one-dimensional form:

e, =(1- 2u KO)SEX (Equation 3-8)

where

By substituting Equation 3-8 into the one-dimensional strain-displacement relation of e, = du/dx
and defining s , = - p one obtains:

Mot 2u KO)E (Equation 3-9)
where u = u(x,t) istheaxia displacement along the x axisattimet.

The applied forces on alongitudinal backfill element of length dx are shown in Figure 3-13.
Equilibrium of these forces along the x axisresultsin:

2
pA=r%Adx+(p+dp)A+mKO p Q dx (u,x,t>0) (Equation 3-10)
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in which:

r = massdensity
m = coefficient of friction
A = cross-sectiona area of backfill
Q = perimeter of backfill in cross section
2

r MAdx = inertiaforce

t2
mKy, pQdx = friction force aong the perimeter of backfill

Using Equation 3-9, Equation 3-10 can be further smplified as:

2 2
CZM- ‘H_u+2| CZE =0 (u,x,t>0) (Equation 3-11)
%2 qt2
where
C: ;
\/ r (1- 2u Kyp)
_KomQ

2A

Equation 3-11 is subjected to zero displacement and velocity asinitial conditions. Also, from
Equation 3-9, the following boundary condition is applied:

(1- 2uK,)
E

W01 =- P(t) (Equation 3-12)
Ix

where P(t) isthe explosion pressure at the explosion face. By ignoring the reflected wave effect

from the far end of the backfill, Equation 3-11 is solved using the central finite difference method.
The elastic parameters for run of mine salt (E =20.1 MPa, u =0.25) were adopted from Callahan
and DeVries (1991). A conservative value of 25 degrees similar to loose silt or silty sand (Bowls,

1982) was used for the friction angle of run of mine salt.
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Figure 3-14 shows the result of the analysis. Based on thisfigure, the displacement of the salt at
the explosion face is 13.8 inches (0.350 m) when the maximum displacement at the opposite end
isabout 0.4 inches (0.01 m). This verifiesthat the run of mine salt backfill performs as an
effective explosion barrier.

3.2.5 Fracture-Propagation Evaluation

The fracture-propagation studies evaluate the potential for fracture propagation, using the results
of previous analyses. The results of the thermal analysis suggest that elevated temperatures within
an explosion isolation wall and salt will be alocalized phenomenon. During an explosion two
phenomena could affect the potential fracturing of the salt: (1) the expansion of the explosion
products into existing fractures, and (2) the potential reflection of sonic waves off free surfaces
around the barrier. The fracturesin the roof and floor could be affected by the expansion of the
gas products on the order of 164 psi (1.14 MPa), which decay rapidly with time and attenuate with
distance. Around the wall, the confining stress on the order of 2,100 psi (15 MPa) will develop.
Horizontal fracture propagation could occur around the barrier only if the internal gas pressure
exceeds confining pressure. Because the peak internal pressure from deflagration is less than ten
percent of the confining pressure, fractures would not propagate through or around the main wall.

Following an explosion, the wall would be subject to sonic waves that would impinge on the wall.
As the sonic wave encounters a contrast in wall stiffness, a portion of the sonic wave would be
refracted, and a portion would be reflected (Jaeger and Cook, 1972). Thiswould result in minor
tensile spalling of theisolation wall. The salt backfill causes a partial wave transmission and
damping which in turn reduces the reflected tensile wave. At the time of a potential explosion, the
development of confining stress relative to the explosion pressure would prevent fracturing around
the block wall. The block wall can safely withstand the pressure from the postulated methane gas
explosion.
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4.0 Design Calculations

All calculations were performed in accordance with the RockSol Consulting Group, Inc., Quality
Assurance Program and comply with Westinghouse TRU Solutions requirements. The
documentation for the codes and calculations, as well as related documents such as verification
and validation tests, constitute quality records and are maintained in accordance with WIPP
procedures.

The bases for all calculations are presented in Chapter 3 and Appendices A, B, and C. All
software for the design cal cul ations have been documented, verified and validated in accordance
with the RockSol Consulting Group, Inc. Quality Assurance Program. This program complies
with the requirements of the Westinghouse TRU Solutions QA Program.
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5.0 Technical Specifications

The specifications are in the engineering file room at the WIPP and are the property of

Westinghouse. These specifications are included as an attachment in Appendix D and are

summarized in Table 5-1.

Table 5-1 Technical Specifications for the WIPP Panel Closure System

Division 1 - General Requirements

Section 01010

Summary of Work

Section 01090

Reference Standards

Section 01400

Contractor Quality Control

Section 01600

Material and Equipment

Division 2 - Site Work

Section 02010

Mobilization and Demobilization

Section 02222 Excavation
Division 3 - Masonry
Section 03100 Mortar

Section 03300

Unit Masonry System

Section 03400

Masonry Explosion Isolation Structure

Division 4 - Salt Backfil

Section 04100

Salt Backfill
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6.0 Drawings

The Drawings (Appendix E) are in the engineering file room at the WIPP and are summarized in
Table 6-1.

Table 6-1 WIPP Panel Closure System Drawings

Drawing Number | Title

110-CD001 Panel closure system, title sheet
110-CD002

Panel closure system, underground waste disposal panel

110-CDO003 Panel closure system, construction details
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7.0 Conclusions

This chapter presents the conclusions for the detailed design activities for the WPC. Table 7-1
shows the performance specifications for the WPC and the compliance of the design with the
performance specifications. The design configuration and essential features for the WPC include
an explosion isolation wall constructed of 5000 psi (34.5 MPa) unconfined compressive strength
blocks that is 30 ft (9.1 m) long, and a run of mine salt backfill section that is 100 ft (30.5 m) long.
Surface treatment around the explosion isolation wall includes the removal of loose material to
create a clean, regular surface for construction of the block wall.

The design is presented in this report as performance specifications, a series of calculations, and
engineering Drawings and Specifications. Structural analyses used to select the design length and
other design features are based upon data acquired from the WIPP underground. The Drawings
illustrate and describe the construction and details for the system. The Specifications cover the
genera requirements of the system, quality assurance and quality control, site work, masonry, and
run of mine salt backfill. Information on the proposed construction method is also presented. The
WPC can be built to generally-accepted national design and construction standards.

The design complies with all aspects of the design basis established for the WPC. The design can
be constructed in the underground environment with no specia requirements at the WIPP. To
investigate several key design issues and to implement the design, design evaluations were
performed. The conclusions reached from the evaluations are as follows:

The mass flow rates for different VOCs through the WPC (including flow through the DRZ,
the explosion isolation wall, and run of mine salt backfill) are substantially below the limits
established in the HWFP for the E-300 drift.

The Monte Carlo Simulation Method was used to assess the uncertainty of VOCs headspace
concentrations, gas generation rates, and panel volume closure rates on the mass flow rate
of carbon tetrachloride. The time required to reach the steady-state mass flow rate of

carbon tetrachloride depends on the intrinsic permeability of the flow components. In some
realizations the mass flow rate rises rapidly to the steady-state mass flow rate and the flow
is essentially unrestricted. In most cases, however, the WPC offers resistance to flow, and
mass flow rates would develop more slowly. In all cases, the explosion isolation wall with
the run of mine salt backfill complies with the mass flow rate limit at the E-300 drift.

The passive design components of the WPC do not require routine maintenance during the
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nominal operational life of 35 years.
Thermal cracking due to heat of hydration effects does not apply to concrete blocks.

The trace amounts of brine from the salt at the repository horizon would not degrade the
main concrete barrier for at least 35 years.

Detailed axisymmetric models were devel oped to assess the state of stressin the block wall
and surrounding rock due to creep closure of the salt. The length selected for the explosion
isolation wall provides for a substantial margin of safety against structural failure due to
creep loading.

Stress analysis shows that the wall will withstand both the forces of creep and the postul ated
methane explosion. Further, at the time of a potential explosion, the development of
confining stress would prevent fracturing around the block wall.

The heat-transfer analysisin the previous PCS design (DOE, 1996a) showed that elevated
temperatures would occur within the salt and the explosion isolation wall; however, the
elevated temperatures will be isolated by the PCS. Temperature gradients will not
significantly affect the stability of the wall.

The WPC provides for flexibility over the 35-year operational life in construction
scheduling and construction material transportation and therefore minimizes the effect on
waste receipt.

In addition to the design requirements presented above, the design includes a QA/QC program to
verify material properties and construction practices. The existing shafts and underground access
can accommodate the construction of the WPC.
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Table 7-1 Compliance with Performance Specifications

Design Compliance
Requirement Report with Notes on Compliance
Section Requirement
The panel closure system design shall limit VOC migration 31 Gas-flow modeling shows that the VOC flow is substantially
from a closed panel consistent with the limitsfound in Table Complies | lessthan the E-300 drift limit specified in the HWFP.
IV.F.2.c of the HWFP.
The panel closure system shall consider potential flow of 31 Restricted gas-flow model considers flow through the DRZ.
V OCs through the disturbed rock zone (DRZ) in addition to Complies
flow through closure components.
The panel closure system shall perform itsintended functions 324 Complies Stress analyses and design cal culations show that the WPC
under loads generated by creep closure of the tunnels. performs as intended under creep closure.
The panel closure system shall perform its intended function 323 The methane explosion studies, fracture propagation studies,
under the conditions of a postulated methane explosion. 324 Complies | and supporting design calculations show that the WPC
3.25 performs as intended.
The nominal operationa life of the closure system is thirty-five | 3.1 Complies Gas-flow modeling and stress analyses shows satisfactory
(35) years. 3.2 performance for 35 years.
The panel closure system for each individual panel shall not 2.2 Complies Passive design components require no routine maintenance.
reguire routine maintenance during its operational life.
The panel closure system shall address the most severe ground | 3.1 Complies Design is based upon flow and structural analyses of the
conditions expected in the waste disposal area. 3.2 most severe ground conditions.
The design class of the panel closure system shall belllb 2.3 The construction sequence for the design followed
(which meansthat it isto be built to generally accepted Complies | conventional mining practices.
national design and construction standards).
The design and construction shall follow conventional mining | 2.2 The specifications include normal construction practices used
practices. 2.3 Complies | inthe underground at WIPP and according to the most

current mortar and concrete block specifications.
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Table 7-1 (Continued) Compliance with Performance Specifications

Design Compliance
Requirement Report with Notes on Compliance
Section Requirement
Structural analysis shall use data acquired from the WIPP 324 The structural analysis uses properties that model creep
underground. Complies | closure for stress analyses from data acquired in the WIPP
Geotechnical Monitoring Program.
Materials shall be compatible with their emplacement 321 Complies The material compatibility studies showed no degradation of
environment and function. materials and no need for surface treatment.
Treatment of surfaces in the closure areas shall be considered Appendix D Complies Design specifications address surface treatment
in the design.
Thermal cracking of concrete shall be addressed. 322 Complies Thermal cracking due to heat of hydration effects do not
apply to concrete blocks.
During construction, a Quality Assurance/Quality Control Appendix D The specifications include materials testing to verify material
(QA/QC) program shall be established to verify material Complies | properties and construction practices.
properties and construction practices.
Construction of the panel closure system shall consider shaft Appendix D Complies The specifications alow construction within the capacities of
and underground access and services for materials handling. underground access.
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APPENDIX A
DERIVATION OF RELATIONSHIPS FOR THE
AIR-FLOW MODELS

A.1.0 Introduction

This appendix presents the derivation of unrestricted and restricted air-flow models used to
determine the performance of the panel closure system. These derivations were used in the
analysesin Section 3.1 to determine gas flow from a panel. These anayses provide an estimate
of the volume of gas that might flow through the panel closure systems at the Waste I solation
Pilot Plant (WIPP).

A.2.0 Model for Unrestricted Flow of VOCs

A modd for the unrestricted flow of volatile organic compounds (VOCs) was devel oped to
predict the mass flow rates of VOCs and to compare these mass flow rates with the design
migration limitsfor VOCs. Over time, a mixture of gases containing VOCs flows from each
waste container. It isassumed for the unrestricted flow model that the headspace concentrations
serve as a constant source of VOCs. This assumption is conservative because most containers
only have trace quantities of VOCs, either trapped in the headspace or on the surfaces of the
various waste components. Itislikely that only a small number of waste containers have a
significantly greater source of VOCs such as a solvent-soaked rag. Only this small number of
waste containers have arealistic likelihood of maintaining a constant headspace VOC
concentration as gas generation proceeds.

The VOCs originating from the waste containers can migrate from the panel due to volumetric
creep closure of the panel void space and to gas generation due to microbial degradation of the
waste. Because flow is unrestricted, the VOCs migrate under a pressure of one atmosphere.
Other assumptions in the unrestricted flow model are as follows:

Any gases released into the mine atmosphere would be reduced in concentration by the
minimum ventilation rate of 260,000 ft>/min (7,362 m*/min) required by HWFP at E-300
drift. The massflow rate of individual VOCs from individual panels following their
closure is summed to determine the mass flow rate of VOCs at E-300 drift.

The analysis uses the schedule for closure of individual panels (Westinghouse, 2002) as
illustrated in Table A-1 during the operational life of the panel closure system.
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Open panels of waste are not considered as a source contributing to the emissions of
VOCs.

Considering only advection in the migration of VOCs, the mass-balance relationship is
(DOE, 1996):

CpQp =Cg300 *QE300 (Equation A-1)
where
Cp = Headspace concentration for an individual VOC
Qp = Flow rate of VOCsfrom the panel

Cgapp = Concentration of VOCs at the E-300 drift

Qe300 = Underground ventilation flow rate at the E-300 drift

Table A-2 presents the maximum headspace concentrations for different VOCs of concern. The
total flow rate of VOCs from the panel can be obtained as follows (DOE, 1996):

Qp =Qqgr +Qc (Equation A-2)
where
Qgr = Volumetric flow rate due to gas generation
Q. = Volumetric flow rate due to panel volumetric closure

The volumetric flow rate due to gas generation is calculated as the gas generation rate (0.1 moles
per drum per year) times the number of drums within a panel times the specific volume under
atmospheric pressure. The VOCs concentrations at the E-300 drift must be restricted to the
limitsfound in Table IV.F.2.c of the HWFP, which are shown in Table A-3.
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Table A-1 Schedule for Panel Closure
(After Westinghouse, 2002)

Panel #

Closure time (years)

511

6.15

7.36

9.39

11.93

14.55

17.38

23.18

O (N | P~ | W[IDN|PF

28.98

=
o

35.00

Concentration Report, 2002)

Maximum Headspace
Compound Concentration (milligrams
per cubic meter)
Carbon Tetrachloride 3625.77
Chlorobenzene 63.99
Chloroform 76.79
1,1-Dichloroethene 48.68
Methylene Chloride 3387.03
1,1,2,2-Tetrachloroethane 69.65
Toluene 105.51
1,2-Dichloroethane 1.24
1,1,1-Trichloroethane 145.75

A-3

Table A-2 Maximum Headspace Concentrations for VOCs
(After DOE, 1996, and WIPP Waste Information System Headspace Gas
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Table A-3 VOC Concentrations of Concern
(After Table IV.F.2.c of the HWFP. This list of VOCs is the same as the list of
VOCs in the previous design (DOE, 1996a) except for 1,2-dichloroethane and
1,1,1-trichloroethane.)

Drift E-300 Concentration
Compound Limit (micrograms per cubic

meter)
Carbon Tetrachloride 1050
Chlorobenzene 1015
Chloroform 890
1,1-Dichloroethene 410
Methylene Chloride 6700
1,1,2,2-Tetrachloroethane 350
Toluene 715
1,2-Dichloroethane 175
1,1,1-Trichloroethane 3200
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A.3.0 Model for Restricted Flow of VOCs
The assumptions for the restricted air-flow model are as follows:

Gases (including VOCs) within the void space will obey the Ideal Gas Law. The gases
will be generated at arate of 0.1 moles per drum per year and will be stored by an increase
in gas pressure. The rate of pressure buildup will be so gradual that it occurs at constant
temperature.

Volumetric reduction due to creep will reduce the void space at a rate of 31,430 ft* (890
m®) per year (Appendix B) and will result in pressurization.

Flow of gas out of the panel will obey Darcy's Law under quasi steady-state conditions.
Under quasi steady-state conditions, the air pressure within the panel closure system will
change so gradually that the compressive storage of the air within the void space of the
panel closure system could be neglected.

Rates of gas generation, air outflow, and change in compressive storage will balance.
Hydrodynamic dispersion through the barrier will be neglected.

Analysiswill consider the superposition of flow rates from individual panels according to
the operating schedule for anominal operational life of 35 years.

After panel closure, the volume, moles of gas, and pressure change as functions of time. The
Ideal Gas Law (Hiller and Herber, 1960) iswritten as:

_ NXRAT
p_

Equation A-3
v (Eq )

where

p = Pressurein the panel

n = Moles of gasin the panel
R = Universal gas constant
T = Absolute temperature

V =Volume of the panel void space
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Differentiating Equation A-3 with respect to time t and using the chain rule resultsin:

dn dv
dp dt " dt
= RXT % Equation A-4
ot VE; (Eq )

The rate at which gas enters the panel minus the rate that gas leaves the panel must equal the
changein moles stored. Therefore, the mass-balance relationship can be written as follows
(DOE, 1996):

dn P A _P- Patm :
— =0 - Mg X— ——— Equation A-5
a9 R KT 9 (Eq )
where
or = Panel gasgeneration rate

Patm = Atmospheric pressure
g = Air density
Ks = Effective panel closure system conductivity

A = Cross-sectional area

L = Length of flow path

Conductance (C) can be defined as follows:

C=Kgx— (Equation A-6)

Substituting into the ordinary differential equations, the following relations can be obtained:

d 9 - R2T>Cxp- A - n%

9 - R % 9 (Equation A-7)
dt V2

dn p P- Patm -

—=0 - C % Equation A-8
at Or RoT g (Eq )
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These two first-order coupled ordinary differential equations can be solved by a simple explicit
finite difference technique as follows:

_Pj-1 . Pj-1- Patm dv

(9r RXT>C )’V'nj-lxa
Pj = Pj.1+ R x \;32 Dt (Equation A-9)
Pj-1 Pj-1- Patm .
n;=n;_q+ - xC % Ot Equation A-10
j =nj.1+(9r BT g ) (Eq )
where
Pj. Nj = the pressure and moles of gas at the current time step
Pj-1, Nj-.1 = thepressure and moles of gas at the previous time step

Theinitial conditions for the ordinary differential equationsinclude: (1) theinitial pressure
equals atmospheric pressure; and (2) the initial moles of gas can be determined by the Ideal Gas
Law at initial volume and pressure. Further note that the volume can be approximated as a linear
function of time:

V(t)=ax+b (Equation A-11)
where
a = Slope of the volume-time relationship
b = Intercept of volume-time relationship

Time

—
I

These expressions can be substituted into the above explicit finite difference relationships, and
the pressure and molar air-flow rates can be determined as functions of time.

A4.0 Effective Intrinsic Permeability of a Parallel System
The effective flow conductance for a paralel system consisting of n flow components can be

obtained in terms of the conductances of its flow components as follows (Freeze and
Cherry, 1979):
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n
Ci = _é’l Ci (Equation A-12)

i=1
where
C; = Tota flow conductance of the system
C; = Fow conductance of the ith component

Based on the definition of flow conductance (Equation A-6), Equation A-12 can be rewritten as:

n .
K A a K; A (Equation A-13)
L 5L
or
g
a KiA
K =171 (Equation A-14)
A
where
K = Effective conductivity of the system
A = Cross-sectional areaof the it" component
n
A, = Total cross-sectional area of the system (601 A)
i=1
L = Lengthof flow path

A5.0 Effective Intrinsic Permeability of a Series System

The effective flow conductance for a series system consisting of n flow components can be
obtained in terms of the conductances of its flow components as follows (Freeze and
Cherry, 1979):

(Equation A-15)
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where

Ct

Total flow conductance of the system

Ci Flow conductance of the it component

Based on the definition of flow conductance (Equation A-6), Equation A-15 can be rewritten as
follows:

Lt cl;l L| .
=a (Equation A-16)
Ki A 5K A
or
Lt .
K¢ = (Equation A-17)
ju
i=1 Ki
where
K = Effective conductivity of the system
L; = Lengthof flow path for i component

n

L; = Total lengthof flow path (§ L; )
i=1

A = Cross-sectional area of the flow path
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APPENDIX B
CALCULATIONS OF PANEL VOLUME CLOSURE

B.1.0 Introduction

This appendix presents the closure mechanisms and supporting cal culations for panel volumetric
closure for the analysis of gas pressurization within a closed panel at the WIPP. The volume
reduction is due to the panel volume change from viscoplastic creep closure of the walls, roof,
and floor. Asthewalls, roof, and floor of the excavations converge, the total volume of the
panel decreases. The volumetric closure of a panel isthe result of severa different mechanisms
working simultaneously. These mechanisms include:

Viscoplastic creep of the salt toward the excavation
Fracturing in the roof and floor caused by the deviatoric stresses around the excavation

Bed separation at the clay seams in the roof and the floor.

The combination of these three mechanisms causes the observed convergence rates in Panels 1
and 2. Of these mechanisms, only creep of the salt reduces the total volume of the panel and
pore space in the surrounding disturbed rock zone (DRZ). Fracturing in the roof and floor and
bed separation transfer the void volume within the excavation to the DRZ. Thisvoid volume
within the DRZ is assumed to be interconnected with the open excavation. Therefore the total
reduction in volume within the panel, based ssmply on room closure, overestimates the effective
reduction in void volume. However, quantifying the amount of interconnected void space within
the DRZ would require a much more detailed analysis. Using the total volume change calculated
from the room closure measurements is therefore considered conservative.

Other assumptions made in this calculation are:

The volumetric closure rates are constant after panel closure.

The waste in the panel provides no significant resistance to creep closure during the initial
35 years.

The air volume is the total volume of the excavations minus the solid volume of the waste
in drums or other waste packages. The solid volume is estimated to be 3,908 m®
(138,000 ft%) (DOE, 1996).
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The closure rate of each room in the panels equals the closure rate at the mid-width and

mid-height of the room.

The length of each room or drift is constant. To ssimplify the calculations, only the width
and height change with creep closure.

B.2.0 Panel Volume Change Calculation

The panel volume change calculation is performed in steps. First, the initial panel volumeis
calculated, then the room and drift closure rates are calculated, and finally the panel volumetric
closure rate is determined. Because the closure rates and the closure history in Panel 2 are
different than Panel 1, the volume calculations for each panel are done separately. Followingisa

detailed description of each part of the calculation for Panel 1 and then for Panel 2.

B.2.1 Panel 1 Volume Change Calculation
B.2.1.1 Initial Panel Volume

Theinitial panel volume is determined immediately after completion of excavation. The total
volumeis calculated by summing the individual room and drift volumes within the panel. These
volumes are based on the as-built dimensions of the excavated rooms and driftsin Panel 1
(DOE, 1993). Table B-1 presents the room and drift dimensions and the cal culated volume of
each room and drift. Thetotal initial volume of Panel 1is 47,757 m* (1,686,500 ft°).

The total solid volume of the waste in afilled panel is 3,908 m* (138,000 ft*) (DOE, 1996).
Subtracting the waste volume from the total panel volume givesthe total initial void volume
(43,850 m* [1,548,500 ft%]) in the panel.

B.2.1.2 Closure Rates

Using convergence data from Panel 1 the average closure rates of the rooms and drifts are
determined. Closure rates within the rooms and drifts are higher in the first five years after
excavation. When Panel 2 mining began, closure ratesin Panel 1 increased about 30% on
average. Therefore, three distinct time periods are considered: 0to 5 years, 6 to 13 years, and
beyond 13 years. The roof-to-floor and wall-to-wall closure rates for each of the rooms and
drifts are presented in Table B-2.

Because data from the east end of S1600 are not available for the Panel 2 mining period, the
rates beyond five years for this area are assumed to be the same as in the west end of S1600 in
the panel.
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Table B-1 Initial Room and Drift Dimensions and Volume of Panel 1

Initial Initial Initial Initial
Room or Drift Width | Height | Length | Volume

m | (m) (m) (m?)
Room 1 10.06 3.96 91.44 3644
Room 2 10.06 3.96 91.44 3644
Room 3 10.06 3.96 91.44 3644
Room 4 10.06 3.96 91.44 3644
Room 5 10.06 3.96 91.44 3644
Room 6 10.06 3.96 91.44 3644
Room 7 10.06 4.27 91.44 3925
S1950: Room 1 to Room 7 10.06 4.27 258.5 | 11094
S1950: Access to Room 1 6.10 3.96 12.18 294
S1600: Room 1 to Room 5 10.06 3.96 174.7 6961
S1600: Room 5 to Room 7 10.06 4.27 79.86 3428
S1600: Access to Room 1 4.27 3.66 12.18 190
Total Initial Panel Volume 47757

Table B-2 Panel 1 Room and Drift Closure Rates

Vertical Closure Rates Horizontal Closure Rates

Room or Drift Oto5 6to 13 >13 Oto5 | 6t013 >13

Years Years Years Years Years Years

(cm/yr) | (cmlyr) | (cmlyr) | (cmlyr) | (cmlyr) | (cmlyr)
Room 1 9.736 6.234 7.130 6.81 3.138 4.006
Room 2 9.736 6.303 6.057 6.81 3.688 4.446
Room 3 9.736 5.493 6.743 6.81 4.067 5.665
Room 4 9.736 5.441 6.496 6.81 3.831 4.496
Room 5 9.736 5.345 6.495 6.81 3.836 4.879
Room 6 9.736 5.305 6.933 6.81 2.913 3.976
Room 7 9.736 5.687 6.642 6.81 3.579 4578
S1950: Room 1 to Room 7 9.736 5.513 | 11.594 6.81 3.370 5.612
S1950: Access to Room 1 5.878 4.436 6.490 5.09 2.674 4.079
S1600: Room 5 to Room 7 9.736 5.064 6.054 6.81 3.212 3.935
S1600: Room 1 to Room 5 9.736 5.064 6.054 6.81 3.212 3.935
S1600: Access to Room 1 3.478 1.753 1.938 4.01 1.954 2.157
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B.2.1.3 Volumetric Panel Closure Rate

Using the closure rates from Table B-2, the dimensions of the rooms and drifts in Panel 1 can be
calculated at the end of each progressive year or for subsequent years using the following
eguations:

Dt =Dg- Cg at five years
D; =Dg- Cs- (t- 5)Cqy for years six to thirteen
D; =Dg - C5- 8Cqy, - (t- 13)Cen for years > thirteen

where:

~+
1

Number of years since excavation

D; = Magnitude of the dimension (height or width) after year t

Do = Origina magnitude of the dimension

Cs = Total convergencein the direction of the dimension after the first five years
Csp = Steady-state convergence rate of the dimension before Panel 2 mining

Csa = Steady-state convergence rate of the dimension after Panel 2 mining

The dimension cannot go below zero. The length is assumed to remain constant. The volumeis
then calculated as:

Vi = Hy AV XL
where:
Vi = Volume of asection after year t
H; = Height of asection after year t
W, = Width of asection after year t
L = Length of a section (constant)

Thetotal volume for the panel is calculated by summing the volumes of the individual sections
asfollows:
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n
Vet =a M)i - Vi

i=1
where:
Vpy = Volume of the entire panel, less the volume of the waste, after year t
n = Number of sections
Vi = Volume of the solids in the waste

The volume versus time for Panel 1 is shown graphically in Figure B-1 and in tabular formin
Table B-3. The average annual volume loss was found to be 790 cubic meters (27900 ft°) per
year.

B.2.2 Panel 2 Volume Change Calculation

The calculation of volume change for Panel 2 differs dlightly from that of Panel 1, primarily
because only about two years' datais available to date from Panel 2. Panel 2 was subdivided
dightly differently than Panel 1 due to its different instrument layout.

B.2.2.1 Initial Panel 2 Volume

Table B-4 presents the room and drift initial dimensions and the calculated initial volume of each
room and drift. Thetotal initial volume of Panel 2 is 46,166 m® (1,630,300 ft*). Subtracting the
waste volume from the total panel volume gives the total initial void volume (42,258 m®
[1,492,300 ft]) in the panel.

B.2.2.2 Panel 2 Closure Rates

Using convergence data from Panel 2, the average closure rates of the rooms and drifts are
determined. Due to the relatively short time since excavation in Panel 2, two rate periods were
used: Oto 1yearsand beyond 1 year. Thisassumes that the rate calculated for the second year
after excavation is the long-term steady-state rate. Because it usually takes about two years to
reach steady-state, the values used here are likely to overestimate the long-term rates. The
roof-to-floor and wall-to-wall closure rates for each of the rooms and drifts are presented in
Table B-5.
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Table B-3 Panel 1 Volume

Volume Year Volume

Year (m?) (cont'd) (m?)
0 43849.77 28 16599.56
5 36744.52 29 15724.08
6 35980.50 30 14857.13
7 35220.91 31 13998.73
8 34465.74 32 13148.86
9 33715.00 33 12307.53
10 32968.69 34 11474.74
11 32226.81 35 10650.49
12 31489.35 36 9834.775
13 30756.33 37 9027.598
14 29752.78 38 8228.958
15 28757.76 39 7438.857
16 27771.29 40 6657.294
17 26793.35 41 5884.269
18 25823.95 42 5166.191
19 24863.09 43 4642.604
20 23910.77 44 4124.191
21 22966.99 45 3610.953
22 22031.74 46 3102.889
23 21105.03 a7 2599.999
24 20186.86 48 2102.285
25 19277.23 49 1609.744
26 18376.13 50 1122.378
27 17483.58
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Table B-4 Initial Room and Drift Dimensions and Volume of Panel 2

Initial | Initial Initial Initial
Room or Drift Width | Height | Length | Volume
(m) (m) (m) (m3)

Room 1 10.06 | 3.96 91.44 3643
Room 2 10.06 | 3.96 91.44 3643
Room 3 10.06 | 3.96 91.44 3643
Room 4 10.06 | 3.96 91.44 3643
Room 5 10.06 | 3.96 91.44 3643
Room 6 10.06 | 3.96 91.44 3643
Room 7 10.06 | 3.96 91.44 3643
S$2180: Room 1 to west rib Room 2 10.06 | 3.96 40.54 1615
S$2520: Room 1 10.06 | 3.96 10.06 401
S2180: Room 2 to mid Room 3/4 pillar 10.06 | 3.96 65.84 2623
S2520: East rib of Room 1 to mid Room 2/3 pillar 10.06 | 3.96 55.78 2222
S2520: Mid Room 2/3 pillar to mid Room 3/4 pillar 10.06 | 3.96 40.54 1615
S2180: Mid Room 3/4 pillar to east rib Room 4 10.06 | 3.96 25.30 1008
S2520: Mid Room 3/4 pillar mid Room 5/6 pillar 10.06 | 3.96 81.08 3230
S2180: East rib Room 4 to mid Room 5/6 pillar 10.06 | 3.96 55.78 2222
S2520: Mid Room 5/6 pillar to east rib Room 6 10.06 | 3.96 25.30 1008
S2180: Mid Room 5/6 pillar to Room 7 10.06 | 3.96 65.84 2623
S$2520: East rib Room 6 to Room 7 10.06 | 3.96 40.54 1615
S$2180: Access to west rib Room 1 4.27 | 3.66 12.18 190
S2520: Access to west rib Room 1 6.10 | 3.96 12.18 294
Total Initial Panel Volume 46,166
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Table B-5 Panel 2 Room and Drift Closure Rates

Vertical Horizontal Closure
Closure Rates Rates
Room or Drift Otol >1 Otol >1

Years Years Years Years

(cmlyr) (cmlyr) | (cmlyr) | (cmlyr)

Room 1 17.19 9.375 12.14 6.246
Room 2 10.14 9.375 14.85 6.113
Room 3 17.51 8.432 15.39 5.957
Room 4 20.19 8.923 16.74 6.341
Room 5 18.41 7.855 14.98 5.495
Room 6 12.21 7.672 14.08 5.488
Room 7 13.10 8.548 11.33 5.106
S2180: Room 1 to west rib Room 2 19.25 8.723 6.19 6.323
S$2520: Room 1 11.66 7.633 15.78 5.562
S2180: Room 2 to mid-Room 3/4 pillar 21.37 9.473 6.19 6.323
S2520: East rib of Room 1 to mid Room 2/3 pillar 25.26 9.458 15.78 5.562
S2520: Mid Room 2/3 pillar to Mid Room 3/4 pillar 22.13 8.806 15.68 5.797
S2180: Mid Room 3/4 pillar to east rib Room 4 24.30 10.756 13.91 6.323
S2520: Mid Room 3/4 pillar mid Room 5/6 pillar 20.44 8.406 15.68 5.797
S2180: East rib Room 4 to mid Room 5/6 pillar 18.10 9.463 13.91 6.323
S2520: Mid Room 5/6 pillar to east rib Room 6 12.75 8.189 10.60 4.666
S2180: Mid Room 5/6 pillar to Room 7 12.08 7.065 12.20 4.832
S2520: East rib Room 6 to Room 7 11.36 6.624 10.60 4.666
S2180: Access to west rib Room 1 6.92 4.266 7.12 4.358
S2520: Access to west rib Room 1 7.39 5.102 11.06 5.804
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B.2.2.3 Volumetric Panel Closure Rate
Using the closure rates from Table B-4, the dimensions of the rooms and drifts in Panel 2 can be
calculated at the end of each progressive year or for subsequent years using the following

equations:
D =Dg-C after the first year
D =Dg- C - Cy after the second year
D; =Dg- Ci- Cy- (t- 2)Cq for years > two
where:
t = Number of years since excavation

D; = Magnitude of the dimension (height or width) after year t
Do = Origina magnitude of the dimension
C, = Tota convergencein the direction of the dimension after the first year
C, = Tota convergencein the direction of the dimension during the second year
Cg = Steady-state convergence rate of the dimension
The volume isthen calculated as for Panel 1 (Section B.2.1.3). The volume versus time for

Panel 2 is shown graphically in Figure B-2 and in tabular form in Table B-6. The average annual
volume loss was found to be 989 m* (34,930 ft°) per year.

B.2.3 Average Volumetric Panel Closure Rate

In the current analyses, the volume closure rate is taken as the average of the volume closure
rates of Panels 1 and 2 that is 890 m® (31,430 ft°) per year. Also, the void volume of Panel 2
(42,258 m®) is taken astypical of all panels.

B.3.0 References

U.S. Department of Energy (DOE), 1996, "Detailed Design Report for an Operational Phase
Panel Closure System," DOE/WIPP 96-2150, U.S. Department of Energy, WIPP Project Office,
Carlsbad, New Mexico.
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U.S. Department of Energy (DOE), 1993, “ Geotechnical Analysis Report, July 1991 through
June 1992, DOE-WIPP 93-019, U.S. Department of Energy, Washington D.C.

B-11 Rev. 1 10/3/2002



Panel Volume (1000xm3)

50

45

o,

ol

. Ca

. Pay,
. T,

o e,

0 uﬁﬁﬁﬁﬁ\Q_I\AAAAA A_A

A
T T T T T T T 57 AVAVALVALYALVA VALV VA

0 5 10 15 20 25 30 35 40 45

Time (years)

Figure B-2 Panel 2 Volume versus Time

B-12

50

Rev. 1

10/3/2002



Table B-6 Panel 2 Volume

Volume Year Volume
Year (m% | (contd) | (Mm%
0 42,258 21 17,232
1 39,706 22 16,229
2 38,487 23 15,237
3 37,264 24 14,257
4 36,053 25 13,289
5 34,853 26 12,332
6 33,665 27 11,387
7 32,489 28 10,453
8 31,324 29 9,531
9 30,170 30 8,620
10 29,029 31 7,721
11 27,898 32 6,834
12 26,780 33 5,958
13 25,672 34 5,094
14 24,577 35 4,241
15 23,493 36 3,409
16 22,420 37 2,600
17 21,360 38 1,803
18 20,310 39 1,016
19 19,272 40 241
20 18,246
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APPENDIX C
FLAC MODELING OF THE WIPP PANEL CLOSURE SYSTEM

Numerical modeling is considered here for quantifying the interaction of block wall with the
surrounding rocksalt. A series of models were developed to evaluate the interaction of the panel
closure system with the surrounding salt. This appendix discusses the code used and describes
the material constitutive models used in the stress analysis.

All calculations were performed in accordance with the RockSol Consulting Group, Inc., Quality
Assurance Program and comply with Westinghouse TRU Solutions requirements. These
constitute quality records and are maintained in accordance with WIPP procedures. These
records include verification and validation documents.

C.1.0 FLAC Code

FLAC software has been used for numerical modeling of the underground excavations at the
Waste Isolation Pilot Plant (WIPP) since 1991. FLAC (ltasca, 2000) is afinite difference code
that simulates the behavior of rock and soil-like structures. The WIPP Reference Creep Law is
built into FLAC. The version of FLAC (Version 4.00) used for the panel closure system
modeling has been verified against the WIPP Second Benchmark Problem (Krieg, 1984).

C.2.0 Material Constitutive Models

The material properties associated with the material constitutive models are given in Tables C-1
through C-3. These are standard properties used in awide variety of previous WIPP
geotechnical FLAC modeling. The halite properties are based on Krieg (1984). The Mohr-
Coulomb model was used for block wall and its properties were calculated using Atkinson et al.
(1989) and Ahmed and Drysdale (1988) and ACI 530.1-95. The block wall has a minimum
compressive strength of 5000 psi (34.5 MPa) (Appendix D).

C.3.0 References
Ahmed, H. and R. G. Drysdale, 1988, “Flexura Tensile Strength of Concrete Block Masonry,”
ASCE Journal of Structural Engineering, pp 50-66.

Atkinson, R. H., B. P. Amadel, S. Saeb, and S. Sture, 1989, “Response to Masonry Bed Jointsin
Direct Shear,” ASCE Journal of Structural Engineering, pp 2276-2296.
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Itasca Consulting Group, Inc. (Itasca), 2000, “FLAC User’s Guide,” Itasca Consulting Group,
Inc., Minneapolis, Minnesota.

Krieg, R. D., 1984, “Reference Stratigraphy and Rock Properties for the Waste Isolation Pilot
Plant,” SAND83-1908, Sandia National Laboratories, Albuguerque, New Mexico.

Table C-1 Halite Material Properties

Property Value
Bulk modulus (GPa) 20.7
Shear modulus (GPa) 124
Density (km/m°) 2,300
Activation energy (cal/mol) 12,000
A 4.56
B 127
D (Pa™s) 5.79x10%
n 4.9
Universal Gas constant (cal/(mol . K)) 1.987
Critical strain rate (1/s) 5.39x10%®

Table C-2 Concrete Material Properties

Property Value
Bulk modulus (GPa) 11.6
Shear modulus (GPa) 9.0
Density (kg/m3) 2,300
Friction angle (degrees) 35
Cohesion (MPa) 9.1
Tension cut-off (MPa) 1.2
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Table C-3 Clay Seam, Rock/Concrete Contact, and

Construction Joint Material Properties

Property Value
Normal stiffness (Pa/m) 1.0x10%
Shear stiffness (Pa/m) 5.0x10"
Cohesion (Pa) 0.0
Friction (degrees) 30
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SECTION 01010
SUMMARY OF WORK
PART 1- GENERAL

1.1 Scope
This section includes:

Scope of Work

Definitions and Abbreviations
List of Drawings

Work by Others

Contractor’s Use of Site
Contractor’s Use of Facilities
Work Sequence

Work Plan

Health and Safety Plan (HASP)
Contractor Quality Control Plan (CQCP)
Submittals

1.2 Scope of Work

The Contractor shall furnish al labor, materials, equipment and tools to construct two (2) panel
closure systems. The closure system consists of an explosion isolation wall and run of mine salt
backfill, one of each to be installed in the air-intake drift and the air-exhaust drift of awaste
disposal panel, as shown on the Drawings and described in these Specifications. Unless
otherwise agreed by Westinghouse, the Contractor shall use Westinghouse supplied equipment
underground. Such use shall be coordinated with Westinghouse and may include the use of
Westinghouse qualified operators.

The scope of work shall include but not necessarily be limited to the following units of work:

Develop work plan, health and safety plan (HASP) and contractors quality control plan
(CQCP)

Prepare and submit all plans requiring approval

Mobilizeto site

Coordinate construction with WIPP operations
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Perform the following for the air-intake entry and the air-exhaust entry:
- Prepare the surfaces for the explosion isolation wall

- Construct the explosion isolation wall

- Place run of mine salt material

Clean up construction areas in underground and above ground

Submit all required record documents

Demobilize from site

1.3 Definitions and Abbreviations
Definitions
Concrete masonry units—Concrete blocks used for construction of the explosion isolation wall.

Creep—Viscoplastic deformation of salt under deviatoric stress.

Explosion isolation wall—A mortared concrete block wall adjacent to the panel waste disposal
areathat can sustain the pressure and temperature transients of a methane explosion.

M ethane explosion—A postul ated deflagration caused by methane gas at an explosive level.

Partial closure—The process of rendering a part of the hazardous waste management unit in the
underground repository inactive and closed according to approved facility closure plans.

Volatile Organic Compound (VOC) —Any VOC with Hazardous Waste Facility Permit
emission limits.

Westinghouse—Westinghouse TRU Solutions, LL C as the construction management authority.
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Abbreviations/Acronyms

ACI American Concrete | nstitute

ANSI American National Standards Institute
ASTM American Society for Testing and Materials
CFR Code of Federal Regulations

CQCP Contractor Quality Control Plan

DOE U.S. Department of Energy

DWG Drawing

EPA U.S. Environmental Protection Agency
HASP Hedth And Safety Plan

JHA Job Hazard Analysis

LHD Load Haul Dump

LLC Limited Liability Corporation

MSHA U.S. Mine Safety and Health Administration
RCRA Resource Conservation and Recovery Act

USACE U.S. Army Corps of Engineers

VOC Volatile Organic Compound

WIPP Waste Isolation Pilot Plant

1.4 List of Drawings

The following Drawings are made apart of this Specification:

DWG 110-CD001  Panel closure system, title sheet

DWG 110-CD002  Panel closure system, underground waste disposal panel configuration

DWG 110-CD003  Panel closure system, construction details
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1.5Work by Others
Survey

All survey work to locate, control, confirm, and complete the work will be performed by
Westinghouse. All survey work for record purposes will be performed by Westinghouse. The
Contractor shall be responsible for developing the concrete block wall to fit the excavation.

Other

Westinghouse may elect to perform certain portions, or al, of the work. The work performed by
the Westinghouse will be defined prior to the contract. Unless otherwise agreed by
Westinghouse, the Contractor shall use underground equipment furnished by Westinghouse for
construction of the explosion isolation walls and placement of the run of mine salt. Underground
mining personnel who are qualified for the operation of such underground construction
equipment may be made available to the Contractor. The use of Westinghouse equipment shall
be coordinated with Westinghouse.

1.6 Contractor's Use of Site
Site Conditions

The siteislocated near Carlsbad, New Mexico, as shown on the Drawings. The underground
arrangements and location of the WIPP waste disposal panels are shown on the Drawings. The
work is to construct the explosion isolation walls and place run of mine salt in the air-intake and
air-exhaust drifts of one of the panels upon completion of the disposal phase of that panel. The
waste disposal panels are located approximately 2,150 ft (655 m) below the ground surface. The
Contractor shall visit the site and become familiar with the site and site conditions prior to
preparing his bid proposal.

Contractor's Use of Site

Areas at the ground surface will be designated for the Contractor's use in assembling and storing
his equipment and materials. The Contractor shall utilize only those areas designated.

Limited space within the underground area will be designated for the Contractor's use for storage
of material and setup of equipment.
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Coordination of Contractor's Work

The Contractor is advised that on-going waste emplacement and excavation operations will be
conducted throughout the period of construction of the panel closure system. These operations
have priority over the Contractor's work. The Contractor shall coordinate his construction
operations with that of the waste emplacement and mining operations. All coordination shall be
through Westinghouse.

1.7 Contractor's Use of Facilities
Existing facilities at the site available for use by the Contractor are:

Waste shaft conveyance

Salt skip hoist

460 volt AC, 3 phase power

Water (underground, at waste shaft only) (above ground, at location designated by
Westinghouse)

Additional information on these facilities is presented in Section 02010.

1.8 Work Sequence
Work Sequence shall be as shown on the Drawings and as directed by Westinghouse.

1.9 Work Plan

The Contractor shall prepare a Work Plan fully describing his proposed construction operation.
The work plan shall define all proposed equipment and methods. Westinghouse shall approve
the Work Plan and no work shall be performed prior to approval of the Work Plan.

1.10 Health and Safety Plan (HASP)

The Contractor shall obtain, review, and agree to applicable portions of the existing WIPP Safety
Manual, WP 12-1. The Contractor shall prepare a project-specific HASP taking into account all
applicable sections of the WIPP Safety Manual. All personnel shall be qualified to work
underground. All personnel operating heavy construction equipment shall be qualified to operate
such equipment. The Contractor shall also perform a Job Hazard Analysis (JHA) in accordance
with WP 12-111. Westinghouse shall approve the HASP and JHA and no work shall be
performed prior to approval of the HASP and JHA.
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1.11 Contractor Quality Control Plan (CQCP)

The Contractor shall prepare a CQCP identifying all personnel and procedures necessary to
produce an end product, which complies with the contract requirements. The CQCP shall
comply with all Westinghouse requirements, including operator training and qualification; and
Section 01400, Contractor Quality Control, of this Specification. Westinghouse shall approve
the CQCP and no work shall be performed prior to approval of the CQCP.

1.12 Submittals
Submittals shall be in accordance with Westinghouse Submittal Procedures and as required by
the individual Specifications.

PART 2- PRODUCTS
Not used

PART 3- EXECUTION
Not used

End of section
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SECTION 01090
REFERENCE STANDARDS
PART 1- GENERAL

1.1 Scope
This section includes:

Provision of Reference Standards at Site
Acronyms used in Contract Documents for Reference Standards

1.2 Quality Assurance

For products or workmanship specified by association, trade, or Federal Standards, the
Contractor shall comply with requirements of the standard, except when more rigid requirements
are specified or are required by applicable codes.

Conform to reference by date of issue current on the date of the owner-contractor agreement.

The Contractor shall obtain, at his own expense, a copy of the standards referenced in the
individual Specification sections and shall maintain that copy at the jobsite until completion and
acceptance of the work.

Should specified Reference Standards conflict with the contract documents, the Contractor shall
request clarification from Westinghouse before proceeding.

1.3 Schedule of References

Various publications referenced in other sections of the Specifications establish requirements for
thework. These references are identified by document number and title. The addresses of the
organizations responsible for these publications are listed below.

ACI ACI International
P.O. Box 9094
Farmington Hills, M| 48333
Ph: 248-848-3700
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ANS|

ASTM

CFR

EPA

FTM-STD

American National Standards Institute
25 West 43rd St.

New York NY 10036

Ph: 212-642-4900

Fax: 212-398-0023

ASTM International

100 Barr Harbor Drive

P.O. Box C700, West Conshohocken,
Pennsylvania, USA 19428-2959

Ph: 610-832-9585

Fax: 610-832-9555

Code of Federal Regulations

Government Printing Office

P.O. Box 371954, Pittsburgh, PA 15250-7954
Ph: 202-512-1800

Fax: 202-512-2250

Environmental Protection Agency
Public Information Center

401 M St., SW

Washington, DC 20460

Ph: 202-260-2080

Fax: 202-260-6257

Federal Test Method Standards
Standardization Documents Order Desk
Bldg. 4D

700 Robbins Ave.

Philadelphia, PA 19111-5094

Ph: 215-697-2179

Fax: 215-697-2978
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NIST

NRMCA

NTIS

PCA

National Institute of Standards and Technology
100 Bureau Drive, Stop 3460

Gaithersburg, MD 20899-3460

Ph: 301-975-6478

Fax: 301-975-8295

National Ready-Mixed Concrete Association
900 Spring St

Silver Spring, MD 20910

Ph: 301-587-1400

Fax: 301-585-4219

National Technical Information Service
U.S. Department of Commerce
Springfield, VA 22161

Ph: 703- 605-6000

Fax: 703-321-8547

Portland Cement Association
5420 Old Orchard Road
Skokie, IL 60077

Ph: 847-966-6200

Fax: 847-966-8389

End of section
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SECTION 01400

CONTRACTOR QUALITY CONTROL
PART 1- GENERAL

1.1 Scope
This section includes:

Contractor Quality Control Plan (CQCP)
Reference Standards

Quality Assurance

Tolerances

Testing Services

Inspection Services

Submittals

1.2 Related Sections

01090 - Reference Standards

01600 - Material and Equipment

02222 - Excavation

03100 - Mortar

03300 - Unit Masonry System

03400 - Masonry Explosion Isolation Structure
04100 - Salt Backfill

1.3 Contractor Quality Control Plan (CQCP)
The Contractor shall prepare a Contractor Quality Control Plan (CQCP), as described in Part 3.
No work shall be performed prior to Westinghouse approval of the CQCP.

1.4 Reference Standards
Refer to individual Specification sections for standards referenced therein, and to Section 01090,
Reference Standards, for general listing.

Standards referenced in this section are as follows:

ASTM C 1077-02 Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for Use in Construction and Criteriafor Laboratory Evaluation
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ASTM C 1093-95 Standard Practice for Accreditation of Testing Agencies for Unit Masonry

ASTM E 329-0la Standard Specification for Agencies Engaged in the Testing and/or
Inspection of Materials Used in Construction

ASTM E543-02  Standard Practice for Agencies Performing Nondestructive Testing

ASTM E548-94  Standard Guide for Genera Criteria Used for Evaluating Laboratory
Competence

1.5 Quality Assurance
The Contractor shall:

Monitor suppliers, manufacturers, products, services, site conditions, and workmanship to
produce work of specified quality

Comply with specified standards as minimum quality for the work except where more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship

Perform work with qualified persons to produce required and specified quality

1.6 Tolerances
The Contractor shall:

Monitor excavation, fabrication, and tolerances in order to produce acceptable work. The
Contractor shall not permit tolerances to accumulate.

1.7 Testing Services

Unless otherwise agreed by Westinghouse, the Contractor shall employ an independent firm
qualified to perform the testing services and other services specified in the individual
Specification sections, and as may otherwise be required by Westinghouse. Testing and source
quality control may occur on or off the project site.

The testing laboratory shall comply with applicable sections of the Reference Standards and shall
be authorized to operate in the State of New Mexico.

Testing equipment shall be calibrated at reasonable intervals traceabl e to either the National
Institute of Standards and Technology or accepted values of natural physical constants.
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1.8 Inspection Services

The Contractor may employ an independent firm to perform inspection services as a supplement
to the Contractor's quality control as specified in the individual Specification sections, and as
may be required by Westinghouse. Inspection may occur on or off the project site.

The inspection firm shall comply with applicable sections of the Reference Standards.

1.9 Submittals
The Contractor shall submit a CQCP as described herein.

Prior to start of work, the Contractor shall submit for approval, the testing laboratory name,
address, telephone number and name of responsible officer of the firm as well as a copy of the
testing laboratory compliance with the reference ASTM standards and a copy of report of
laboratory facilities inspection made by Materials Reference Laboratory of National Institute of
Standards and Technology with memorandum of remedies of any deficiencies reported by the
inspection.

The Contractor shall submit the names and qualifications of personnel proposed to perform the
required inspections, along with their individual qualifications and certifications. Once approved
by Westinghouse these personnel shall be available as may be required to promptly and
efficiently complete the work.

PART 2 - PRODUCTS

Not used

PART 3- EXECUTION
3.1 General
The Contractor isresponsible for quality control and shall establish and maintain an effective
quality control system. The quality control system shall consist of plans, procedures, and
organization necessary to produce an end product which complies with the contract
requirements. The system shall cover all construction operations, both on site and off site, and
shall be keyed to the proposed construction sequence. The project superintendent will be held
responsible for the quality of work on the job. The project superintendent in this context is the
individual with the responsibility for the overall management of the project including quality and
production.
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3.2 Contractor Quality Control Plan

3.2.1 General

The Contractor shall supply, not later than 30 days after receipt of notice to proceed, the
Contractor Quality Control Plan (CQCP) which implements the requirements of the Contract.
The CQCP shall identify personnel, procedures, control, instructions, tests, records, and forms to
be used. Construction shall not begin until the CQCP is approved by Westinghouse.

3.2.2 Content of the CQCP

The CQCP shall cover all construction operations, both on site and off site, including work by
subcontractors, fabricators, suppliers, and purchasing agents and shall include, as a minimum,
the following items:

A description of the quality control organization, including a chart showing lines of
authority and acknowledgment that the Contractor Quality Control (CQC) staff shall
implement the control system for all aspects of the work specified.

The name, qualifications (in resume format), duties, responsibilities, and authorities of
each person assigned a CQC function.

A description of CQCP responsibilities and a delegation of authority to adequately
perform the functions described in the CQCP, including authority to stop work.
Procedures for scheduling, reviewing, certifying, and managing submittals, including
those of subcontractors, off site fabricators, suppliers, and purchasing agents. These
procedures shall be in accordance with Westinghouse Submittal Procedures.

Control, verification, and acceptance testing procedures as may be necessary to ensure that
the work is completed to the requirements of the Drawings and Specifications.
Procedures for tracking deficiencies from identification, through acceptable corrective
action, to verification that identified deficiencies have been corrected.

Reporting procedures, including proposed reporting formulas.

3.2.3 Acceptance of Plan

Acceptance of the Contractor's plan is conditional. Westinghouse reserves the right to require
the Contractor to make changes in his CQCP and operations, including removal of personnel, if
necessary, to obtain the quality specified.

3.2.4 Notification of Changes
After acceptance of the CQCP, the Contractor shall notify Westinghouse in writing of any
proposed change. Proposed changes are subject to acceptance by Westinghouse.
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3.3. Tests

3.3.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that control measures are
adequate to compl ete the work to contract requirements. Upon request, the Contractor shall
furnish, at his own expense, duplicate samples of test specimens for testing by Westinghouse.
The Contractor shall perform, as necessary, the following activities and permanently record the
results:

Verify that testing procedures comply with contract requirements.

Verify that facilities and testing equipment are available and comply with testing
standards.

Check test instrument calibration data against certified standards.

Verify that recording forms and test identification control number system, including al of
the test documentation requirements, have been prepared.

Record the results of all tests taken, both passing and failing. Specification paragraph
reference, location where tests were taken, and the sequential control number identifying
the test will be given. If approved by Westinghouse, actual test reports may be submitted
later with areference to the test number and date taken. An information copy of tests
performed by an off site or commercial test facility will be provided directly to
Westinghouse.

3.4 Testing Laboratory

The testing laboratory shall provide qualified personnel to perform specified sampling and
testing of products in accordance with specified standards, and the requirements of Contract
Documents.

Reports indicating results of tests, and compliance or noncompliance with the contract
documents will be submitted in accordance with Westinghouse submittal procedures. Testing by
an independent firm does not relieve the Contractor of the responsibility to perform the work to
the contract requirements.

3.5 Inspection Services

The inspection firm shall provide qualified personnel to perform specified inspection of products
in accordance with specified standards.
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Reports indicating results of the inspection and compliance or noncompliance with the contract
documents will be submitted in accordance with Westinghouse submittal procedures.

Inspection by the independent firm does not relieve the Contractor of the responsibility to
perform the work to the contract requirements.

3.6 Completion Inspection

3.6.1 Pre-Final Inspection

At appropriate times and at the completion of al work, the Contractor shall conduct an
inspection of the work and develop a punch list of items which do not conform to the Drawings
and Specifications. The Contractor shall then notify Westinghouse that the work is ready for
inspection. Westinghouse will perform this inspection to verify that the work is satisfactory and
appropriately complete. A final punch list will be developed as aresult of thisinspection. The
Contractor shall ensure that all items on thislist are corrected and notify Westinghouse so that a
final inspection can be scheduled. Any items noted on the final inspection shall be corrected in a
timely manner. These inspections and any deficiency corrections required by this paragraph will
be accomplished within the time slated for completion of the entire work.

3.6.2 Final Acceptance I nspection

The final acceptance inspection will be formally scheduled by Westinghouse based upon notice
from the Contractor. This notice will be given to Westinghouse at least 14 days prior to the final
acceptance inspection. The Contractor shall assure that all specific items previously identified as
unacceptable, along with all remaining work performed under the contract, will be complete and
acceptable by the date scheduled for the final acceptance inspection.

3.7 Documentation

The Contractor shall maintain current records providing factual evidence that required quality
control activities and/or tests have been performed. These records shall include the work of
subcontractors and suppliers and shall be on an acceptable form approved by Westinghouse.

3.8 Notification of Noncompliance

Westinghouse will notify the Contractor of any noncompliance with the foregoing requirements.
The Contractor shall take immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose of
notification. If the Contractor fails or refuses to comply promptly, Westinghouse may issue an
order stopping all or part of the work until satisfactory corrective action has been taken. No part

01400-6 Rev. 1 10/3/2002



of the time lost due to such stop orders shall be made the subject of claim for extension of time
or for excess costs or damages by the Contractor.

End of section
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SECTION 01600

MATERIAL AND EQUIPMENT
PART 1- GENERAL

1.1 Scope
This section includes:

Equipment

Products

Transportation and Handling
Storage and Protection
Substitutions

1.2 Related Sections

01010 - Summary of Work

01400 - Contractor Quality Control

02010 - Mobilization and Demobilization
02222 - Excavation

03100 - Mortar

03300 - Unit Masonry System

03400 - Masonry Explosion Isolation Structure
04100 - Salt Backfill

1.3 Equipment

The Contractor shall specify his proposed equipment in the Work Plan. Power equipment for use
underground shall be either electrical or diesel engine driven. All diesel engine equipment shall
be certified for use underground at the WIPP site.

1.4 Products

The Contractor shall specify in the Work Plan, or in subsequently required submittals, the
proposed products including, but not limited to, the mortar mix and its components, masonry
blocks, and run of mine salt. The proposed products shall be supported by laboratory test results
asrequired by the Specifications. All products shall be subject to approval by Westinghouse.
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1.5 Transportation and Handling

The Contractor shall:

Transport and handle products in accordance with manufacturer's instructions.

Promptly inspect shipments to ensure that products comply with requirements, quantities
are correct, and products are undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage.

1.6 Storage and Protection
The Contractor shall:

Store and protect products in accordance with manufacturers' instructions.

Store with seals and labels intact and legible.

Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to product.

Provide ventilation to prevent condensation and degradation of products.

Store loose granular materials on solid flat surfacesin awell-drained area and prevent
mixing with foreign matter.

Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

Arrange storage of products to permit access for inspection and periodically inspect to
verify products are undamaged and are maintained in acceptable condition.

1.7 Substitutions

1.7.1 Equipment Substitutions

The Contractor may substitute equipment for that proposed in the Work Plan subject to
Westinghouse approval.

1.7.2 Product Substitutions

The Contractor may not substitute products after the proposed products have been approved by
Westinghouse unless he can demonstrate that the supplier/source of that product no longer exists
in which case he shall submit aternate products with lab test results to Westinghouse for
approval. In the case that product isacomponent in a mix, the Contractor shall perform mix
testing using that component and submit |aboratory test results.
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PART 2-PRODUCTS
Not used

PART 3- EXECUTION
Not used

End of section
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SECTION 02010
MOBILIZATION AND DEMOBILIZATION
PART 1- GENERAL

1.1 Scope
This section includes:

Mobilization of Equipment and Facilitiesto Site
Contractor Use of Site

Use of Existing Facilities

Demobilization of Equipment and Facilities
Site Cleanup

1.2 Related Sections
01010 - Summary of Work
01600 - Material and Equipment

PART 2- PRODUCTS
Not used

PART 3- EXECUTION

3.1 Mobilization of Equipment and Facilitiesto Site

Upon authorization to proceed, the Contractor shall mobilize his equipment and facilities to the
jobsite. Equipment and facilities shall be as specified and as defined in the Contractor's Work
Pan.

Westinghouse will provide utilities at designated locations. The Contractor shall be responsible
for al hookups and tie-ins required for his operations.

The Contractor shall be responsible for providing his own office, storage, and sanitary facilities.

Areas will be designated for the Contractor's use in the underground areain the vicinity of the
panel closure system installation. These areas are limited.
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3.2 Contractor Use of Site

The Contractor shall use only those areas specifically designated for his use by Westinghouse.
The Contractor shall limit his on-site travel to the specific routes required for performance of his
work, and designated by Westinghouse.

3.3 Use of Existing Facilities
Existing facilities available for use by the Contractor are:

Waste shaft conveyance

Salt skip hoist

460 Volt AC, 3 phase power

Water underground at waste shaft only

Water on surface at location designated by Westinghouse

The Contractor shall arrange for use of the facilities with Westinghouse and coordinate his
actions and requirements with ongoing Westinghouse operations.

Use of water in the underground will be restricted. No washout or cleanup will be permitted in
the underground except as designated by Westinghouse. Above ground washout or cleanup of
equipment will be allowed in the areas designated by Westinghouse.

The Contractor is cautioned to be aware of the physical dimensions of the waste conveyance and
theair lock.

The Contractor shall be responsible for any damage incurred by the existing site facilitiesas a
result of his operations. Any damage shall be reported immediately to Westinghouse and
repaired at the Contractor's cost.

3.4 Demobilization of Equipment and Facilities

At completion of thiswork, the Contractor shall demobilize his equipment and facilities from the
job site. All Contractor's equipment and materials shall be removed and all disturbed areas
restored. Utilities shall be removed to their connection points unless otherwise directed by
Westinghouse.

3.5 Site Cleanup
At conclusion of the work, the Contractor shall remove all trash, waste, debris, excess
construction materials, and restore the affected areas to their prior condition, to the satisfaction of
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Westinghouse. A final inspection will be conducted by Westinghouse and the Contractor before
final payment is approved.

End of section
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SECTION 02222

EXCAVATION
PART 1- GENERAL

1.1 Scope
This section includes:

Excavation for surface preparation and leveling of surrounding areas for explosion
isolation wall

Disposition of excavated materials

Field measurement and survey

1.2 Related Sections

01010 - Summary of Work
01600 - Material and Equipment
03400 - Masonry Explosion Isolation Structure

1.3 Reference Documents
Krieg, R. D., 1984, “Reference Stratigraphy and Rock Properties for the Waste I solation Pilot
Plant,” SAND83-1908, Sandia National Laboratories, Albuguerque, New Mexico.

1.4 Field Measurements and Survey
All survey required for performance of the work will be provided by Westinghouse.

PART 2- PRODUCTS
Not used

PART 3- EXECUTION

3.1 Excavation for Surface Preparation and L eveling of Surrounding Areasfor Explosion
| solation Wall

The Contractor shall excavate and prepare the surface around the entire perimeter of the
explosion isolation walls by removing all loose material, generally squaring the excavation
cross-section, and cleaning all rock surfaces. The surface preparation of the floor shall produce a
surface suitable for placing the first course of block in the explosion isolation walls. Excavation
may be performed by either mechanical or manual means. Use of explosivesis prohibited.

02222-1 Rev. 1 10/3/2002



3.2 Disposition of Excavated Materials

The Contractor shall dispose of all excavated materials as directed by Westinghouse.

3.3 Field Measurements and Survey

All survey required for performance of the work will be provided by Westinghouse. The
Contractor shall protect all survey control points, benchmarks, etc., from damage by his

operations. Westinghouse will verify that the Contractor has excavated to the required lines and
grades. No block work isto be erected until approved by Westinghouse.

End of section

02222-2 Rev. 1 10/3/2002



SECTION 03100

MORTAR
PART 1- GENERAL

1.1 Scope
This section includes:

Mortar for Explosion Isolation Wall.

1.2 Related Sections

01010 - Summary of Work

01400 - Contractor Quality Control

01600 - Material and Equipment

03300 - Unit Masonry System

03400 - Masonry Explosion Isolation Structure

1.3 References

ASTM C91-01 Standard Specification for Masonry Cement

ASTM C 144-02  Standard Specification for Aggregate for Masonry Mortar
ASTM C150-02  Standard Specification for Portland Cement

ASTM C207-91  Standard Specification for Hydrated Lime for Masonry Purposes
ASTM C 270-01a Standard Specification for Mortar for Unit Masonry

ASTM C780-02 Standard Test Method for Preconstruction and Construction Evaluation of
Mortars for Plain and Reinforced Unit Masonry

ASTM C 1142-95 Standard Specification for Extended Life Mortar for Unit Masonry
ASTM C 94-00 Standard Specification for Ready-Mixed Concrete

1.4 Submittalsfor Review and Approval
The Contractor shall submit the followings 30 days prior to the initiation of work at the site:

Design mix.
Certified laboratory tests for the proposed design mix, indicating conformance of mortar
to property requirements of ASTM C 270, and test and evaluation reportsto ASTM C 780.
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The mix shall not be used until approved by Westinghouse.

1.5 Submittalsat Completion
The Contractor shall submit certified laboratory test results for the construction testing of mortar
mix.

1.6 Quality Assurance
The Contractor shall:

Perform work in accordance with the Contractor's Quality Control Plan and referenced
ASTM standards.

Acquire cement, aggregate, and component materials from the same source throughout the
work.

1.7 Delivery Storage Handling
The Contractor shall maintain packaged materials clean, dry and protected against dampness,
freezing and foreign matter.

PART 2 - PRODUCTS

2.1 Mortar Mix

The Contractor shall provide mortar for explosion isolation walls, which shall conform with
ASTM C 270 type M, using the property specification 3,000 psi at 28 days as the minimum
requirement. The Contractor shall provide the mortar design mix to achieve the minimum
compressive strength requirement for masonry structure as specified in Section 03400.
Aggregate for mortar shall conformto ASTM C 144.

2.2 \Water

Water used in mixing concrete shall be of potable quality, free of injurious amounts of oil, acid,
alkali, organic matter, or other deleterious substances. Water shall conform to the provisionsin
ASTM C 94, and in addition, shall conform to the following:

PH not less than 6.0 or greater than 8.0
Carbonates and/or bicarbonates of sodium and potassium: 1000 ppm maximum
Chlorideions (Cl): 250 ppm maximum
Sulfate ions (SO4): 1000 ppm maximum
[ron content: 0.3 ppm maximum
Total solids: 2000 ppm maximum
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The source of water isto be indicated and certified copies of test data from an approved
laboratory confirming that the water to be used meets the above requirements shall be submitted
for approval with thetrial mix data.

The supply of materials as defined in the design mix shall remain the same throughout the job.

PART 3- EXECUTION
3.1 General
The Contractor shall furnish al labor, materials, equipment, and tools to perform all operations
in connection with supplying and mixing mortar for constructing the explosion isolation walls.
The Contractor shall fully describe his proposed mortar mixing operation, including proposed
equipment and materialsin the Work Plan.

3.2 Mortar Mixing

Mortar shall be machine-mixed with sufficient water for a period of time not less than three
minutes or more than ten minutes to achieve satisfactory workability. Maintain sand uniformly
damp immediately before the mixing process. If water islost by evaporation, retemper only
within one and one half hours of mixing. Use mortar within two hours of mixing. Mortar which
has hardened or stiffened due to hydration of the cement shall not be used.

3.3 Installation
The Contractor shall install mortar to the requirements of Section 03300 Unit Masonry System.

3.4 Field Quality Control

The Contractor shall provide a Quality Control Inspector to perform all sampling and testing to
confirm that the mortar mix conforms to the proposed mix properties developed in the design
mix.

Construction testing of mortar mix shall be in accordance with ASTM C 780 for compression
strength. Four prism specimens shall be taken for each 50 ft* of mortar or fraction thereof placed
each day.

End of section
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SECTION 03300

UNIT MASONRY SYSTEM
PART 1-GENERAL

1.1 Scope
This section includes:

Concrete Masonry Units

1.2 Related Sections

01010 Summary of Work

01400 Contractor Quality Control

01600 Material and Equipment

03100 Mortar

03400 Masonry Explosion Isolation Structure

1.3 References
ASTM C55-0l1a Standard Specification for Concrete Brick

ASTM C 140-02 Standard Test Methods for Sampling and Testing Concrete Masonry Units
and Related Units

1.4 Submittalsfor Revision and Approval
The Contractor shall submit for approval the following 30 days prior to initiation of the work at
the site.

Certified laboratory test results for the proposed solid masonry units.

1.5 Quality Assurance
The Contractor shall perform the work in accordance with the CQCP.

PART 2- PRODUCTS
2.1 Concrete Masonry Units
Concrete masonry units shall be solid (no cavities or cores), load-bearing, high-strength
individual units having a minimum compressive strength of 5000 psi. Concrete masonry units
shall be tested in accordance with ASTM C 140. All other aspects of the concrete masonry units
shall comply with ASTM C 55, Type | Moisture Controlled.
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Nominal modular size shall be 8x8x16 inches, or as otherwise approved by Westinghouse.

Concrete brick shall comply with ASTM C 55, Grade N, Type | (moisture controlled) but having
aminimum compressive strength of 5500 psi (Avg. 3 units) or 5000 psi for individual unit.

2.2 Mortar
Mortar shall be as specified in Section 03100 Mortar.

PART 3- EXECUTION
Not used

End of section
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SECTION 03400

MASONRY EXPLOSION ISOLATION STRUCTURE

1.1 Scope

PART 1- GENERAL

This section includes:

Masonry Explosion Isolation Structure

1.2 Related Sections

01010
01400
01600
03100
03300

Summary of Work
Contractor Quality Control
Material and Equipment
Mortar

Unit Masonry Structure

1.3 References
ASTM C 1314-02a Standard Test Method for Compressive Strength of Masonry Prism

ACl 530.1-02

Specification for Masonry Structures

1.4 Submittalsfor Revision and Approval

The Contractor shall submit for approval the following 30 days prior to initiation of the work at

the site.

Certified laboratory test results for compressive strength of masonry by the prism method
for a set of five masonry prisms. Materials used for the construction of the prisms shall be

taken from those to be used in the construction of the explosion isolation wall. The

minimum compressive strengths of the tests shall exceed f',, asrequired in 1.6.

1.5 Quality Assurance

The Contractor shall perform the work in accordance with the CQCP.
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1.6 Compressive Strength of Masonry

Compressive strength of masonry in each masonry wythe shall exceed 5000 psi (f’ v=5000 psi).
The unconfined compressive strength shall be determined by prism test method in accordance
with ASTM C 1314 and ACI 530.1.

PART 2- PRODUCTS
2.1 Concrete Masonry Units

Concrete masonry units shall be as specified in Section 03300 Unit Masonry System. Concrete
masonry units shall not be wetted unless otherwise approved by Westinghouse.

2.2 Mortar
Mortar shall be as specified in Section 03100 Mortar.

PART 3- EXECUTION
3.1 General

The Contractor shall furnish all labor, material, equipment and tools to perform all operations of
installing Unit Masonry Explosion Isolation Walls as shown on the Drawings.

The Contractor shall request that Westinghouse inspect and approve all surfaces before
beginning any masonry work.

3.2Installation

The Contractor shall install the explosion isolation walls using concrete masonry units as
specified above. Masonry units shall be installed with 3/8-inch mortar joints with full mortar
bedding and full head joints. The mortar shall be sufficiently plastic and units shall be placed
with sufficient pressure to extrude mortar from the joint and produce atight joint. Deep
furrowing which produces voids shall not be used. The initial bed joint thickness shall not be
less than 1/4 inch or more than 1 inch, subsequent bed joints shall be not less than 1/4 inch or
more than 5/8 inch in thickness.

Masonry units shall be installed in running bond with headers every third course. Masonry units
shall be mortared tight to the ribs and the back wall to provide a seal al around the explosion
isolation wall. All surfaces shall be clean and free of deleterious materials.

Cut concrete blocks may be used as required to minimize the dimensional fit-up at the top or
sides of theisolation walls. All interfaces between the explosion isolation wall and the rock
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surfaces shall be completely mortared to provide full contact between the rock surfaces and the
block wall.

Construction joints shall be left as shown on the Drawings. Construction joints shall be left open
and unfilled.

3.3 Field Quality Control

The Contractor shall provide a Quality Control Inspector to inspect the installation of the Unit
Masonry Explosion Isolation Walls. Inspection and testing of the mortar shall be in accordance
with Section 03100 Mortar. Inspection and testing of masonry units are in accordance with
Section 03300. A prism test in accordance with Part 1.6 of Section 03400 shall be performed for
each 2000 ft> of block wall.

End of section
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SECTION 04100

SALT BACKFILL
PART 1- GENERAL

1.1 Scope
This section includes:

Salt Backfill Placement
1.2 Related Sections

01010 Summary of Work
01400 Contractor Quality Control
01600 Material and Equipment

1.3 Submittalsfor Revision and Approval
The backfill emplacement method, dust control plan and other safety related material shall be
approved by Westinghouse.

1.4 Quality Assurance
The Contractor shall perform the work in accordance with the CQCP.

PART 2- PRODUCTS
2.1 Salt Backfill Material
The salt backfill is run of mine salt and requires no grading or compaction. The salt backfill shall
be free of organic material.

PART 3- EXECUTION
3.1 General

The Contractor shall furnish al labor, material, equipment and tools to handle and place the salt
backfill.

The Contractor shall use underground equipment and underground mine personnel as required in
Part 1.5 Work by Othersin Section 01010 Summary of Work. Westinghouse will supply run of

mine salt. The Contractor shall make suitable arrangements for transporting and placing the run

of mine salt.
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3.2 Installation

Run of mine salt shall be transported to the panel closure area after the construction of explosion
isolation wall has been completed. Salt will be pushed against the explosion isolation wall until
the entire opening is filled over the length and angle of layback as shown on Drawings. The salt
may be |eft at the angle of repose or some lower slope, but shall not be lessthan 1 (rise) to 2
(run). There should be no gap left between backfill and roof or sidewalls. Hand placement can
be used to fill al the voids if necessary. Backfill may be emplaced in layersto facilitate the
construction.

3.3 Field Quality Control
The Contractor shall provide a Quality Control Inspector to inspect the emplacement of backfill.
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ATTACHMENT D

Proposed Changes to Attachment M2



Attachment M2, Section M2-2b

The anticipated schedule for the filling of each of the Underground HWDUs known as Panels 1
through 3is found in Permrt Attachment .+ j 3




State of New Mexico
ENVIRONMENT DEPARTMENT
Water and Waste Management Division
Harold Runnels Building
1190 St. Francis Drive, P.O. Box 26110
Santa Fe, New Mexico 87502-6110

Telephone (505) 827-1758 JOHN R. DANTONIO. Jr.
GARY E. JOHNSON Fax (505) 827-0310 SECRETARY

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

December 26, 2002

Dr. Inés Triay, Manager Mr. John Lee, General Manager
Carlsbad Field Office Westinghouse TRU Solutions LLC
Department of Energy P.O. Box 2078

P. O. Box 3090 Carlsbad, New Mexico 88221-5608

Carlsbad, New Mexico 88221-3090

RE: FINAL DETERMINATION, CLASS 1* MODIFICATION REQUEST
WIPP HAZARDOUS WASTE FACILITY PERMIT
EPA 1.D. NUMBER NM4890139088

Dear Dr. Triay and Mr. Lee:

On November 25, 2002, the New Mexico Environment Department (NMED) received a
Class 1* permit modification request (PMR) for extension of time to perform closure of
Panet 1 from the US Department of Energy Carlsbad Field Office and Westinghouse
TRU Solutions, LLC (the Permittees). This request was submitted as a Class 1*
modification requiring NMED approval prior to implementation, based upon an analysis
0f 20.4.1.900 NMAC (incorporating 40 CFR §270.42 Appendix I, Item D.1.b). This
category of modification addresses “[c]hanges to the closure schedule for any unit,
changes in the final closure schedule for the facility, or extension of the closure period,
with prior approval of the Director.” The Permittees further requested that NMED “issue
a timely response regarding this proposal.”

Prior to submittal of this PMR, the Permittces met with NMED representatives and
interested members of the public on November 15, 2002 to discuss a draft PMR that
outlined the technical and regulatory framework for requesting an extension to the
closure scheduie for Panel 1. At this meeting, the Permittees agreed to consider
modifying this draft PMR to address concerns raised by various parties prior to formal



Dr. Inés Triay

Mr. John Lee
December 30, 2002
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submittal to NMED. The Permittees also agreed to provide NMED with an engineering
analysis report (Report) describing the expected performance of a twelve-foot explosion
isolation wall that would serve as the initial element of the panel closure system until a
final panel closure design had been approved by both NMED and the US Environmental
Protection Agency (EPA).

NMED notes for the record that, although the PMR was received November 25, 2002, the
initial Report was not received until December 19, 2002, Following discussions with
NMED, the Permittees submitted a revised Report incorporating a registered professional
engineer’s certification, which NMED received on December 23, 2002. NMED was
unable to commence review of the full PMR until receipt of the Report. Thus,
considering the revision to the Report and the need for appropriate review, NMED was
precluded from issuing a final determination any earlier than today.

NMED has reviewed the PMR and revised Report and determined that together they
constitute an administratively complete submittal. The New Mexico Hazardous Waste
Fee Regulations require assessment of fees when administrative review of a document is
complete, as specified in 20.4.2.301 NMAC. NMED will issue an invoice to you under a

separate letter. Payment is due within sixty (60) calendar days from the date that you
receive the invoice.

The proposed revised permit text in the PMR for Attachment I, Section I-1d(1), Schedule
for Panel Closure does not provide a specific date or time period to satisfy the regulatory
intent of a “closure schedule.” In identifying the required elements of a closure plan,

20.4.1.500 NMAC (incorporating 40 CFR §264.112(b)(6)) states that a schedule for
closure:

“... must include, at a minimum, the total time required to close cach hazardous
waste management unit and the time required for intervening closure activities
which will allow tracking of the progress of partial and final closure.”

Instead, the Permittees have proposed eliminating any deadline for completion of final
closure of Panel 1 by stating on Page A-7 of the PMR:

“Subsequent closure activities will take place in conformity with this Permit as it
may or may not be amended by final NMED administrative action on the panel
closure design modification request submitted to NMED on October 7, 2002.”

Although this proposed language change is a statement of the obvious (i.c., the
Permittees must comply with the panel closure requirements of the permit), it does not
provide a schedule in compliance with 20.4.1.500 NMAC (incorporating 40 CFR
§264.112(b)(6)). NMED believes the Permittees may have used this language in an
attempt to address the uncertainty associated with the timing of NMED’s final agency
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action on the Class 3 panel closure design PMR, as well as to anticipate EPA’s delay in
reviewing the design change until afier their recertification process is complete sometime
in 2004.

Upon review of the Report, NMED has determined that the PMR must be altered to
satisfy the regulatory requirements of a schedule for closure. This can be accomplished
by linking the expected performance of the explosion isolation wall described in the
Report to a specific schedule following completion of construction of the wall. NMED
has modified the language in Attachment I, Section I-1d(1) to read as follows:

“The Permittees will initially block ventilation through Panel 1 as described in
Permit Attachment M2 once Panel 1 is full to ensure continued protection of
human health and the environment. The Permittees will then install the explosion
isolation wall portion of the panel closure system that is described in Permit
Attachment I1, Section 3.3.2, Explosion- and Construction-Isolation Walls.
Construction of the explosion 1solat10n wall m_ﬂg&@ 180 days aftcr the last
recelpt of waste in Panel 1. Fina| L ] ]

Furthermore, NMED has modified Note 5 to Table I-1, Anticipated Earliest Closure
Dates for the Underground HWMUS to read as follows:

“NOTE 5: The a.ntlclpated closure end date for Panel 1 is for installation of the

lZ_fQO_t eKPIOSIOH lsolatlon Wall Mﬂw

EPA clarified the use of Class 1* modifications in the preamble to the permit
modification final rule (53 Fed. Reg. 37915, September 28, 1988), where it states:

“As proposed, EPA is allowing certain Class 1 modifications — such as changes in
interim dates in schedules of compliance or minor changes in incinerator trial
burns — only after the permitting Agency has approved the modification. This
provision is container in §270.42(a)(2). Those Class 1 modifications which
require prior Agency approval are identified in Appendix I with an asterisk. This
approval procedure is analogous to the former minor modification procedures.
The Permittees must notify persons on the facility mailing list within 90 calendar
days after the Director approves the request.”

As stated in the first paragraph of this final determination, the Permittees submitted this
PMR afier identifying it in Appendix I of 40 CFR §270.42 as Item D.1.b. NMED
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concludes that the PMR, as modified to incorporate an enforceable closure schedule, is
appropriately classified as a Class 1* modification.

NMED hereby approves, with changes noted above, the Class 1* modification to the
Permit extending the time to perform closure of Panel 1. NMED will issue a revision to
the WIPP Hazardous Waste Facility Permit within thirty (30) days reflecting the changes
approved by this final determination. '

If you have any questions regarding this matter, please contact Steve Zappe at (505) 428-
2517.

Sincerely,

John R. D’ Antonio, Jr.
Secretary

JRD/soz

cC: Paul Ritzma, NMED
James Bearzi, NMED HWB
John Ki¢ling, NMED HWB
Cindy Abeyta, NMED HWB
Steve Zappe, NMED HWB
Chuck Noble, NMED OGC
Laurie King, EPA Region 6
Betsy Forinash, EPA ORIA
Connie Walker, Trinity Engineering
Lindsay Lovejoy, Esq., AGO
Don Hancock, SRIC
File: Red WIPP ‘02
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